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 SECTION I  INVITATION TO TENDER  

 

PROCURING ENTITY: GOVERNMENT OF NYANDARUA COUNTY  

                ENGINEER MUNICIPALITY 

   P.O BOX 701 - 20303 OL KALOU 

TENDER NUMBER: NYA/CG/ONT/EM/002/2026-2027  

The County Government of Nyandarua invites sealed tenders for the PROPOSED PARKING AND 

DRAINAGE UPGRADES FROM GALANA PETROL STATION TOWARDS MUKI SACCO 

OFFICES IN ENGINEER TOWN for the Engineer Municipality.  

  

1. Tendering will be conducted under Open Tender method (National) using a standardized tender 

document. Tendering is open to all qualified and interested Tenderers.  

2. Qualified and interested tenderers may obtain further information and inspect the Tender 

Documents during office hours. [0800 to 1700 hours] at the address given below. Tender 

documents may be viewed and/or downloaded from the website: www.nyandarua.go.ke/tenders or 

Public Procurement Portal (PPIP).    

3. Bidders are advised to regularly visit the County Government of Nyandarua website to obtain any 

additional information/addendum on the tender. All addenda/additional information on the 

tender shall be posted on the County website as they become available. 

4. All Tenders must be accompanied by a Tender-Security,” of kshs 250,000 from an Insurance 

Company or bank and must remain valid for 150 days after the opening date of the tender in the 

format provided. Hard copy of the bid bond must be delivered to the office of Municipal Manager, 

Engineer Municipality, Engineer town before date and time of tender closing.  

5. Site visit will be held on 24th September, 2026 at 10.00AM. meeting point is Engineer Municipality 

offices, along Njabini road, Engineer town. Each bidder must be represented by the proposed site 

agent in person. He/she should come with copies of his/her EBK certificate of good standing, 

national ID and introduction letter bearing the bidding company’s letter head, signed by the one of 

the directors. Failure to comply, the involved contractor/bidder will not be registered as attended 

and hence will not be issued with site visit certificate. 

6. Prices quoted should be net inclusive of all taxes and delivery costs, must be in Kenya Shillings 

and shall remain valid for (120) days from the closing date of the tender.  

7. Tenderer MUST also include (0.03%) Public Procurement Capacity Building Levy of the Tender 

sum as per order 2023.  

8. Completed tender documents must be submitted in both original and copy, are to be enclosed in plain sealed 

envelopes, marked with the tender number and name and addressed as follows.  
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TENDER NO.: NYA/CG/ONT/EM/002/2026-2027 

  

TENDER NAME PROPOSED PARKING AND DRAINAGE UPGRADES FROM GALANA PETROL 

STATION TOWARDS MUKI SACCO OFFICES IN ENGINEER TOWN 

              

LOCATION: ENGINEER TOWN, ALONG NJABINI ROAD. P.O. BOX 701- 20303, OLKALOU   

  

  Bid document to be deposited in the Tender Box located at County Government of Nyandarua,     

Engineer Municipality offices, along Njabini road, Engineer town 

Bulky tenders to be delivered to the manager, Engineer Municipality, Engineer Municipal offices, 

along Njabini road, Engineer town on or before 2nd October, 2026 at 10:00AM.  

  

Tenders will be opened immediately thereafter in the presence of bidders/representatives who choose 

to attend the opening process at 1000Hrs in the Engineer Municipal offices, along Njabini road, 

Engineer town   

  

       Canvassing or lobbying for the tender shall lead to automatic disqualification.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

PART 1 - TENDERING PROCEDURES  

  

SECTIONI-INSTRUCTIONS TO TENDERERS  

 A  GENERALPROVISIONS  

 1.  Scope of Tender  

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works 

Contract as described in the tender documents. The name, identification, and number of lots 
(contracts) of this Tender Document are specified in the TDS.  

 2.  Fraud and Corruption  

 2.1  The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset  
Disposal  

Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person 
shall include a declaration that the person shall not engage in any corrupt or fraudulent practice and 

a declaration that the person or his or her sub-contractors are not debarred from participating in public 
procurement proceedings.  

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding 
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be 
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be 
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the 

Form of Tender.  

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect 
all accounts, records and other documents relating to any initial selection process, pre-qualification 
process, tender submission, proposal submission, and contract performance (in the case of award), 
and to have them audited by auditors appointed by the Procuring Entity.  

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms 

or their Affiliates competing for a specific assignment do not derive a competitive advantage from 
having provided consulting services related to this tender. To that end, the Procuring Entity shall 
indicate in the Data Sheet and make available to all the firms together with this tender document all 
information that would in that respect give such firm any unfair competitive advantage over 
competing firms.  

 3.  Eligible Tenderers  

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 
3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under an 
existing agreement or with the intent to enter into such an agreement supported by a letter of intent. 
In the case of a joint venture, all members shall be jointly and severally liable for the execution of 
the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative 
who shall have the authority to conduct all business for and on behalf of any and all the members of 

the JV during the tendering process and, in the event the JV is awarded the Contract, during contract 
execution. Members of a joint venture may not also make an individual tender, be a subcontractor in 
a separate tender or be part of another joint venture for the purposes of the same Tender. The 
maximum number of JV members shall be specified in the TDS.  



 

 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which 
they have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. 
Public Officers are also not allowed to participate in any procurement proceedings.  

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall 

be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this 

tendering process, if the tenderer:  

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or  

b) Receives or has received any direct or indirect subsidy from another tenderer; or  

c) Has the same legal representative as another tenderer; or  

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a 

position to influence the tender of another tenderer, or influence the decisions of the Procuring Entity 
regarding this tendering process; or  

e) Any of its affiliates participated as a consultant in the preparation of the design or technical 
specifications of the goods or works that are the subject of the tender; or  

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant 
for  

Contract implementation; or  

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender  

Document; or  

h) Has a close business or personal relationship with senior management or professional staff of the 
Procuring Entity who has the ability to influence the bidding process and:  

i) are directly or indirectly involved in the preparation of the Tender document or specifications of the  

Contract, and/or the Tender evaluation process of such contract; or ii) may be involved in 
the implementation or supervision of such Contract unless the conflict stemming from such 

relationship has been resolved in a manner acceptable to the Procuring Entity throughout the 
tendering process and execution of the Contract.  

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer 
that is proven to have been involved in any of these practices shall be automatically disqualified.  

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, 
except for permitted alternative tenders. This includes participation as a subcontractor in other 
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is 

involved. Members of a joint venture may not also make an individual tender, be a subcontractor in 
a separate tender or be part of another joint venture for the purposes of the same Tender. A firm that 
is not a tenderer or a JV member may participate as a subcontractor in more than one tender.  

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A 
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, 
incorporated or registered in and operates inconformity with the provisions of the laws of that 

country, as evidenced by its articles of incorporation (or equivalent documents of constitution or 
association) and its registration documents, as the case may be. This criterion also shall apply to the 
determination of the nationality of proposed subcontractors or subconsultants for any part of the 
Contract including related Services.  

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to 
tender or be awarded a contract. The list of debarred firms and individuals is available from the 

website of PPRA www.ppra.go.ke.  
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3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender 
and be awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following 
conditions, i.e. if it is:  
i) A legal public entity of Government and/or public administration,  

ii) financially autonomous and not receiving any significant subsidies or budget support from any public 
entity or Government, and  

iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprise to enable it compete with firms in the private sector on an equal basis.  

 3.9 Firms and individuals shall be ineligible if their countries of origin are:  

a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, 
or  

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter 
VII of the Charter of the United Nations, Kenya prohibits any import of goods or contracting of 

works or services from that country, or any payments to any country, person, or entity in that 
country.  

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as 
the Procuring Entity shall reasonably request.  

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in 
supplies, local subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign 
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign 

tenderers not meeting this criterion will be automatically disqualified. Information required to enable 
the Procuring Entity determine if this condition is met shall be provided for this purpose in 
“SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item 9”.  

  

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the 
tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 
percent ownership by Kenyan citizens. JVs are considered as foreign tenderers if the individual 
member firms are not registered in Kenya or if are registered in Kenya and have less than 51 percent 
ownership by Kenyan citizens. The JV shall not subcontract to foreign firms more than 10 percent 

of the contract price, excluding provisional sums.  

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be 
registered with the National Construction Authority and be issued with a Registration Certificate 
before they can undertake any construction works in Kenya. Registration shall not be a condition for 
tender, but it shall be a condition of contract award and signature. A selected tenderer shall be given 
opportunity to register before such award and signature of contract. Application for registration with 

National Construction Authority may be accessed from the website www.nca.go.ke.  

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings 
which may prevent, distort or lessen competition in provision of services are prohibited unless they 
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will 
be required to seek for exemption from the Competition Authority. Exemption shall not be a 
condition for tender, but it shall be a condition of contract award and signature. A JV tenderer shall 

be given opportunity to seek such exemption as a condition of award and signature of contract. 
Application for exemption from the Competition Authority of Kenya may be accessed from the 
website www.cak.go.ke.  

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax 
obligations by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue 
Authority.  

http://www.nca.go.ke/
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 4.  Eligible Goods, Equipment, and Services  

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country 
that is not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to 
provide evidence of the origin of Goods, equipment and services.  

4.2 Any goods, works and production processes with characteristics that have been declared by the 
relevant national environmental protection agency or by other competent authority as harmful to 

human beings and to the environment shall not be eligible for procurement.  

 5.  Tenderer's Responsibilities  

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs.  

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the Site of the Works and its surroundings and obtain all information that may be necessary 
for preparing the tender and entering into a contract for construction of the Works. The costs of 

visiting the Site shall be at the tenderer's own expense.  

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to 
enter up on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the 
Procuring Entity against all liability arising from death or personal injury, loss of or damage to 
property, and any other losses and expenses incurred as a result of the examination and inspection.  

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description 

of the proposed work method and schedule, including charts, as necessary or required.  

B. CONTENTS OF TENDER DOCUMENTS  

 6.  Sections of Tender Document  

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 
should be read in conjunction with any Addenda issued in accordance with ITT10.  

PART 1: Tendering Procedures  

Section I: Instructions to Tenderers  

Section II: Tender Data Sheet  

(TDS)  

Section III: Evaluation and Qualification  

Criteria Section IV: Tendering Forms  

PART 2: Works' Requirements  

Section V: Bills of Quantities  

Section VI: Specifications  

Section VII: Drawings  

PART3: Conditions of Contract and Contract  

 Forms Section VIII: General  Conditions (GCC)  

Section IX: Particular Conditions of Contract 

Section X: Contract Forms  

 6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.  



 

 

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the 
completeness of the Tender document, responses to requests for clarification, the minutes of a pre-
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document 
in accordance with ITT 10. In case of any contradiction, documents obtained directly from the 
Procuring Entity shall prevail.  

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender 
Document and to furnish with its Tender all information and documentation as is required by the Tender 
document.  

 7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting  

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in 
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-
Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in 

writing to any request for clarification, provided that such request is received no later than the period 
specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall 
forward copies of its response to all tenderers who have acquired the Tender D documents in 
accordance with ITT 7.4, including a description of the inquiry but without identifying its source. If 
so specified in the TDS, the Procuring Entity shall also promptly publish its response at the web 

page identified in the TDS. Should the clarification result in changes to the essential elements of the 
Tender Documents, the Procuring Entity shall amend the Tender Documents following the procedure 
under ITT 8 and ITT 22.2.  

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and 
inspect the site(s) of the required contracts and obtain all information that may be necessary for 
preparing a tender. The costs of visiting the Site shall be at the Tenderer’s own expense. The 

Procuring Entity shall specify in the TDS if a pre- arranged Site visit and or a pre-tender meeting 
will be held, when and where. The Tenderer's designated representative is invited to attend a pre-
arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit and the 
pre-tender meeting will be to clarify issues and to answer questions on any matter that may be raised 
at that stage.  

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

period specified in the TDS before the meeting.  

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the 
text of the questions asked by Tenderers and the responses given, together with any responses 
prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the 
Tender Documents. Minutes shall not identify the source of the questions asked.  

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged 
site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification 

to the Tender Documents that may become necessary as a result of the pre-arranged site visit and 
those of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue 
of an Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-
attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause for 
disqualification of a Tenderer.  

 8.  Amendment of Tender Documents  

8.1  At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender 

Documents by issuing addenda.  



 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to 
all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall 
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.  

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, 
the Procuring Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.  

C. PREPARATION OF TENDERS  

 9.  Cost of Tendering  

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and 
the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or 
outcome of the tendering process.  

 10.  Language of Tender  

The Tender, as well as all correspondence and documents relating to the tender exchanged by the 
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents 
and printed literature that are part of the Tender may be in another language provided they are 
accompanied by an accurate and notarized translation of the relevant passages into the English 
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern.  

 11. Documents Comprising the Tender  

11.1 The Tender shall comprise the following:  

a) Form of Tender prepared in accordance with ITT 12;  

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;  

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;  

d) Alternative Tender, if permissible, in accordance with ITT 13;  

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordance with ITT 20.3;  

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's 
qualifications to perform the Contract if its Tender is accepted;  

g) Conformity: a technical proposal in accordance with ITT 16;  

h) Any other document required in the TDS.  

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of 
the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute 
a Joint Venture Agreement in the event of a successful Tender shall be signed by all members and 

submitted with the Tender, together with a copy of the proposed JV Agreement. Change of 
membership and conditions of the JV prior to contract signature will render the tender liable for 
disqualification.  

 12. Form of Tender and Schedules  

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the 
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any 

alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All 
blank spaces shall be filled in with the information requested. The Tenderer shall chronologically 
serialize all pages of the tender documents submitted.  

  



 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, 
paid or to be paid to agents or any other party relating to this Tender.  

 13.  Alternative Tenders  

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.  

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be 
included in the TDS, and the method of evaluating different alternative times for completion will be 

described in Section III, Evaluation and Qualification Criteria.  

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the 
requirements of the Tender Documents must first price the Procuring Entity's design as described in 
the Tender Documents and shall further provide all information necessary for a complete evaluation 
of the alternative by the Procuring Entity, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction methodology and other relevant 

details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming 
to the basic technical requirements shall be considered by the Procuring Entity.  

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for 
specified parts of the Works, and such parts will be identified in the TDS, as will the method for their 
evaluating, and described in Section VII, Works' Requirements.  

 14. Tender Prices and Discounts  

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender 

and in the Bill of Quantities shall conform to the requirements specified below.  

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. 
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates 
for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. 
An item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, 
and provided that the Tender is determined substantially responsive notwithstanding this omission, 
the average price of the item quoted by substantially responsive Tenderers will be added to the Tender 

price and the equivalent total cost of the Tender so determined will be used for price comparison.  

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the 
Tender, including any discounts offered.  

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12  

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to 
adjustment during the performance of the Contract in accordance with the provisions of the 

Conditions of Contract, exceptin cases where the contract is subject to fluctuations and adjustments, 
not fixed price. In such a case, the Tenderer shall furnish the indices and weightings for the price 
adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may require the 
Tenderer to justify its proposed indices and weightings.  

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots 
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify 

in their Tender the price reductions applicable to each package, or alternatively, to individual 
Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4, provided 
the Tenders for all lots (contracts) are opened at the same time.  



 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the 
rates and prices and the total Tender Price submitted by the Tenderer.  

 15. Currencies of Tender and Payment  

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same.  

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the 

Tenderer in the Bill of Quantities, entirely in Kenya shillings  

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied 

from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in 
the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding 
Provisional Sums), needed by the Tenderer for the payment of such foreign currency 

requirements, limited to no more than two foreign currencies.  

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and 
the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to 
Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the 

date 30 days prior to the actual date of tender opening. Such exchange rate shall apply for all 
foreign payments under the Contract.  

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, 
their local and foreign currency requirements, and to substantiate that the amounts included in the 
unit rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are 
reasonable, in which case a detailed breakdown of the foreign currency requirements shall be 
provided by Tenderers.  

16. Documents Comprising the Technical Proposal  

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, 
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient 
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and 
the completion time.  

17. Documents Establishing the Eligibility and Qualifications of the Tenderer  

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 

eligibility in accordance with ITT 4.  

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications 
to perform the Contract the Tenderer shall provide the information requested in the corresponding 
information sheets included in Section IV, Tender Forms.  

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, 
individually or in joint ventures, applying for eligibility for national preference shall supply all 

information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.  

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including 
details of ownership, as shall be required to determine whether, according to the classification 
established by the Procuring Entity, a particular contract or or group of contractors qualifies for a 
margin of preference. Further the information will enable the Procuring Entity identify any actual or 
potential conflict of interest in relation to the procurement and/or contract management processes, or  

a possibility of collusion between tenderers, and there by help to prevent any corrupt influence in 
relation to the procurement process or contract management.  



 

 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality 
which a tenderer may have. There can be no circumstances in which it would be justified for a 
tenderer to keep information relating to its ownership and control confidential where it is tendering 
to undertake public sector work and receive public sector funds. Thus, confidentiality will not be 
accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to 

provide required information on its ownership and control.  

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the 
Procuring Entity may request in relation to ownership and control which information on any changes 
to the information which was provided by the tenderer under ITT 6.4. The obligations to require this 
information shall continue for the duration of the procurement process and contract performance and 
after completion of the contract, if any change to the information previously provided may reveal a 
conflict of interest in relation to the award or management of the contract.  

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current 
and accurateas at the date of provision to the Procuring Entity. In submitting the information required 

pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete, 
current and accurate as at the date of submission to the Procuring Entity.  

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be 
rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a 
reasonable degree the information submitted by a tenderer pursuant to these requirements, then the 

tender will be rejected.  

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring 
Entity (whether through its own enquiries, through notification by the public or otherwise), shows 
any conflict of interest which could materially and improperly benefit the tenderer in relation to the 
procurement or contract management process, then:  
i) If the procurement process is still on going, the tenderer will be disqualified from the procurement 

process, ii) If the contract has been awarded to that tenderer, the contract award will be set aside,  

iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of 
whether the tenderer or any other persons have committed any criminal offence.  

17.10  If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or 
out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will 
ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any 

such act was not material, or was due to genuine error which was not attributable to the intentional 

act, negligence or recklessness of the tender.  

 18.  Period of Validity of Tenders  

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity 

periodstarts from the date fixed for the Tender submission deadline (as prescribed by the Procuring 
Entity in accordance with ITT 22). A Tender valid for a shorter period shall be rejected by the 
Procuring Entity as non-responsive.  

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring 
Entity may request Tenderers to extend the period of validity of their Tenders. The request and the 
responses shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it 

shall also be extended for thirty  
(30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request 
without forfeiting its Tender security. A Tenderer granting their quest shall not be required or 
permitted to modify its Tender.  



 

 

 19.  Tender Security  

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender 
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the 
amount and currency specified in the TDS. A Tender-Securing Declaration shall use the form 
included in Section IV, Tender Forms.  

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand 

guarantee in any of the following forms at the Tenderer's option: i) cash; ii) a bank guarantee;  

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory 
Authority listed by the Authority; or  

iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of 
Kenya, from a reputable source, and an eligible country.  

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall 
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be 

valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of 
extension if requested under ITT 18.2.  

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender 
not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration 
shall be rejected by the Procuring Entity as non-responsive.  

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers 

shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and 
furnishing the Performance Security and any other documents required in the TDS.The Procuring 
Entity shall also promptly return the tender security to the tenderers where the procurement 
proceedings are terminated, all tenders were determined non-responsive or a bidder declines to 
extend tender validity period.  

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the 

successful Tenderer has signed the Contract and furnished the required Performance Security, and 
any other documents required in the TDS.  

  

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:  

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on 
the  

Form of Tender, or any extension there to provided by the Tenderer; or  

b) if the successful Tenderer fails to:  

i)  sign the Contract in accordance with ITT 47; or ii)  furnish a Performance Security and if 
required in the TDS, and any other documents required in the TDS.  

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that 
PPRA debars the Tenderer from participating in public procurement as provided in the law.  

  

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that 
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the 

time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of 
all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.  

 19.10 A tenderer shall not issue a tender security to guarantee itself.  



 

 

 20.  Format and Signing of Tender  

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 
11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, 
shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the 
Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any 

discrepancy between the original and the copies, the original shall prevail.  

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential 
to their business. This may include proprietary information, trade secrets, or commercial or 
financially sensitive information.  

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned 
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a 

written confirmation as specified in the TDS and shall be attached to the Tender. The name and 
position held bye ach person signing the authorization must be typed or printed below the signature. 
All pages of the Tender where entries or amendments have been made shall be signed or initialed 
by the person signing the Tender.  

20.4  In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on 
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of 

attorney signed by their legally authorized representatives.  

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing the Tender.  

D. SUBMISSION AND OPENING OF TENDERS  

 21.  Sealing and Marking of Tenders  

21.1  The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or 

in a single sealed container bearing the name and Reference number of the Tender, addressed to the 
Procuring Entity and a warning not to open before the time and date for Tender opening date. 
Within the single envelope, package or container, the Tenderer shall place the following separate, 

sealed envelopes:  

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, 
as describedinITT11; and  

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and  

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:  

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER”, the 
alternative Tender; and  

ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER”, all 

required copies of the alternative Tender.  

The inner envelopes or packages or containers shall:  

a) Bear the name and address of the Procuring Entity.  

b) Bear the name and address of the Tenderer; and  

c) Bear the name and Reference number of the Tender.  

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity 
will assume no responsibility for the misplacement or premature opening of the Tender. Tenders 
that were misplaced or opened prematurely will not be accepted.  



 

 

 22.  Deadline for Submission of Tenders  

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later 
than the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall 
have the option of submitting their Tenders electronically. Tenderers submitting Tenders 
electronically shall follow the electronic Tender submission procedures specified in the TDS.  

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by 

amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations 
of the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject 
to the deadline as extended.  

 23.  Late Tenders  

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of 
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline 

for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.  

 24. Withdrawal, Substitution, and Modification of Tenders  

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a 
written notice, duly signed by an authorized representative, and shall include a copy of the 
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies). 
The corresponding substitution or modification of the Tender must accompany the respective 

written notice. All notices must be:  

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do 

not require copies), and in addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,”  

“SUBSTITUTION,” “MODIFICATION;”and  

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in 
accordance with ITT 22.  

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the 

Tenderers.  

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for 
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on 
the Form of Tender or any extension thereof.  

 25.  Tender Opening  

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and 
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in 

the presence of Tenderers' designated representatives and anyone who chooses to attend. Any 
specific electronic Tender opening procedures required if electronic Tendering is permitted in 
accordance with ITT 22.1, shall be as specified in the TDS.  

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the 
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall 
be permitted unless the corresponding withdrawal notice contains a valid authorization to request 

the withdrawal and is read out attender opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the 
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned 



 

 

to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution 
notice contains a valid authorization to request the substitution and is read out at Tender opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding 
Tender.No Tender modification shall be permitted unless the corresponding modification notice 
contains a valid authorization to request the modification and is read out at Tender opening.  

25.5 Next, all remaining envelopes shall be opened on time, reading out: the name of the Tenderer and 

whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any 
discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing 
Declaration, if required; and any other details as the Procuring Entity may consider appropriate.  

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall 
be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be 
decided on by the tender opening committee) are to be initialed by the members of the tender 

opening committee attending the opening.  

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any 
Tender (except for late Tenders, in accordance with ITT 23.1).  

 25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:  

a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification;  

b) The Tender Price, per lot (contract) if applicable, including any discounts;  

c) Any alternative Tenders;  

d) The presence or absence of a Tender Security, if one was required.  

e) Number of pages of each tender document submitted.  

  

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission 
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. 

A copy of tender opening register shall be issued to a tenderer upon request.  

E. Evaluation and Comparison of Tenders 26.  Confidentiality  

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not 
be disclosed to Tenderers or any other persons not officially concerned with the Tender process until 
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with 
ITT 43.  

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract 

award decisions may result in the rejection of its tender.  

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer 
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in 
writing.  

 27.  Clarification of Tenders  

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the 
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, 

given a reasonable time for a response. Any clarification submitted by a tenderer that is not in 
response to a request by the Procuring Entity shall not be considered. The Procuring Entity's request 
for clarification and the response shall be in writing. No change, including any voluntary increase 
or decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to 



 

 

confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of 
the tenders, in accordance with ITT 31.  

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 
request for clarification, its Tender may be rejected.  

 28.  Deviations, Reservations, and Omissions  

 28.1 During the evaluation of tenders, the following definitions apply:  

a) “Deviation” is a departure from the requirements specified in the tender document;  

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the 
requirements specified in the tender document; and  

c) “Omission” is the failure to submit part or all of the information or documentation required in the 
Tender document.  

 29.  Determination of Responsiveness  

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of 
thetender itself, as defined in ITT 11.  

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without 

material deviation, reservation, or omission. A material deviation, reservation, or omission is one 
that, if accepted, would:  

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the 
Contract; or  

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or 
the tenderer's obligations under the proposed contract; or  

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsive tenders.  

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with 
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met 
without any material deviation, reservation or omission.  

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be 
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the 

material deviation, reservation, or omission.  

 30.  Non-material Non-conformities  

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in 
the tender.  

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer 
submit the necessary information or documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the tender related to documentation requirements. Requesting 

information or documentation on such non-conformities shall not be related to any aspect of the 
price of the tender. Failure of the tenderer to comply with the request may result in the rejection of 
its tender.  

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable 
nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be 



 

 

adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or 
component in the manner specified in the TDS.  

 31.  Arithmetical Errors  

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and 
shall not be the subject of correction, adjustment or amendment in anyway by any person or entity.  

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the 

following basis:  

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead 

to disqualification of the tender as non-responsive.  

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and 

total bid price shall be considered as a major deviation that affects the substance of the tender and 

shall lead to disqualification of the tender as non-responsive. and  

c) If there is a discrepancy between words and figures, the amount in words shall prevail  

 31.3 Tenderers shall be notified of any error detected in their bid during the notification of award.  

 32.  Conversion to Single Currency  

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a 
single currency as specified in the TDS.  

 33.  Margin of Preference and Reservations  

33.1 A margin of preference may be allowed only when the contract is open to international competitive 
tendering where foreign contractors are expected to participate in the tendering process and where 
the contract exceeds the value/threshold specified in the Regulations.  

 33.2 A margin of preference shall not be allowed unless it is specified so in the TDS.  

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations 
exclusive to specific groups as provided in ITT 33.4.  

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small 
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living 
with disability, as the case may be), and who are appropriately registered as such by the authority 
to be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically 

indicates that only businesses or firms belonging to the specified group are eligible to tender. No 
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in 
the Tender documents, the invitation to tender will be open to all interested tenderers.  

 34.  Nominated Subcontractors  

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific 
elements of the Works by subcontractors selected/nominated by the Procuring Entity. Incase the 
Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the 

Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements 
between the main contractor and the nominated subcontractor.  

34.2 Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume 
of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified 
for their parts of the Works.  



 

 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works 
unless their specialized parts of the Works were previously designated so by the Procuring Entity 
in the TDS as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in 
which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be 
added to the qualifications of the Tenderer.  

 35.  Evaluation of Tenders  

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, 
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be 
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the 
Lowest Evaluated Tender in accordance with ITT 40.  

 35.2 To evaluate a Tender, the Procuring Entity shall consider the following:  

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if 
any, but including Day work items, where priced competitively;  

b) Price adjustment due to discounts offered in accordance with ITT 14.4;  

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in 
accordance with ITT 32;  

d) price adjustment due to quantifiable non-material non-conformities in accordance with ITT 30.3; 
and  

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification 
Criteria.  

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over 
the period of execution of the Contract, shall not be considered intender evaluation.  

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one 
or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The 
methodology to determine the lowest evaluated tenderer or tenderers based one lot (contract) or based 
on a combination of lots (contracts), will be specified in Section III, Evaluation and Qualification 
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the 

Eligibility and Qualification Criteria Form for each Lot.  

 36.  Comparison of Tenders  

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established 
in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.  

37.  Abnormally Low Tenders and Abnormally High Tenders Abnormally Low Tenders  

37.1  An Abnormally Low Tender is one where the Tender price, in combination with other elements of the 

Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to 
the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine competition 

between Tenderers is compromised.  

37.2  In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek 

written clarifications from the Tenderer, including detailed price analyses of its Tender price in relation 
to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and 

responsibilities and any other requirements of the Tender document.  



 

 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the 
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender 
Price, the Procuring Entity shall reject the Tender.  

Abnormally High Tenders  

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent 
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is 

concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too 
high a price for the contract compared with market prices or that genuine competition between 
Tenderers is compromised.  

37.5 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices, 
check if the estimated cost of the contract is correct and review the Tender Documents to check if 
the specifications, scope of work and conditions of contract are contributory to the abnormally high 

tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason 
for the high tender price. The Procuring Entity shall proceed as follows:  

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget 
considerations.  

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally 
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract 

based on revised estimates, specifications, scope of work and conditions of contract, as the case 
may be.  

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine 
competition between tenderers is compromised (often due to collusion, corruption or other 
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent 
Government Agencies to institute an investigation on the cause of the compromise, before 

retendering.  

 38.  Unbalanced and/or Front-Loaded Tenders  

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is 
seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide 
written clarifications. Clarifications may include detailed price analyses to demonstrate the 
consistency of the tender prices with the scope of works, proposed methodology, schedule and any 
other requirements of the Tender document.  

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the 
Procuring Entity may as appropriate: a) accept the Tender; or  

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer 

to a level not exceeding a 10% of the Contract Price; or  

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much 
for undelivered works; or  

d) reject the Tender,  

 39.  Qualifications of the Tenderer  

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected 
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the 
qualifying criteria specified in Section III, Evaluation and Qualification Criteria.  



 

 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, 
affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender 
document), or any other firm(s) different from the Tenderer.  

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A 
negative determination shall result in disqualification of the Tender, in which event the Procuring 
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next 
lowest evaluated price to make a similar determination of that Tenderer's qualifications to perform 
satisfactorily.  

 40.  Lowest Evaluated Tender  

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest 

Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the 

Qualification Criteria and whose Tender has been determined to be:  

a) Most responsive to the Tender document; and  

b) The lowest evaluated price.  

 41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.  

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender 
process and reject all Tenders at any time prior to Contract Award, without there by incurring any 

liability to Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender securities, 
shall be promptly returned to the Tenderers.  

F. AWARD OF CONTRACT  

 42.  Award Criteria  

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been 

determined to be the Lowest Evaluated Tender.  

 43.  Notice of Intention to enter into a Contract  

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring 
Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to all 
tenderers which shall contain, at a minimum, the following information:  

a) the name and address of the Tenderer submitting the successful tender;  

b) the Contract price of the successful tender;  

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed 
was unsuccessful, unless the price information in (c) above already reveals the reason;  

d) the expiry date of the Standstill Period; and  

e) instructions on how to request a debriefing and/or submit a complaint during the stand still period;  

 44.  Stand still Period  

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow 

any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill 
Period shall not apply.  



 

 

42.2  Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer.  

 45.  Debriefing by the Procuring Entity  

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in 
ITT 43, an unsuccessful tenderer may make a concern regarding their tender. The Procuring Entity 

shall provide the debriefing within five days of receipt of the request.  

45.2  Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its 
own costs of attending such a debriefing meeting.  

 46.  Letter of Award  

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified 
in ITT 42.1, upon addressing a complaint that has been filed within the Standstill Period, the 
Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award 

shall request the successful tenderer to furnish the Performance Security within 21 days of the date 
of the letter.  

 47.  Signing of Contract  

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon 
the parties meeting their respective statutory requirements, the Procuring Entity shall send the 
successful Tenderer the Contract Agreement.  

47.2  Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, 

and return it to the Procuring Entity.  

47.3 The written contract shall be entered into within the period specified in the notification of award and 
before expiry of the tender validity period.  

 48.  Performance Security  

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the 
successful Tenderer shall furnish the Performance Security and, any other documents required in 
the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the 

Performance Security and other Forms included in Section X, Contract Forms, or another form 
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a 
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in 
writing that a correspondent bank is not required.  

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other 
documents required in the TDS or sign the Contract shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may 
award the Contract to the Tenderer offering the next Best Evaluated Tender.  

48.3  Performance security shall not be required for contracts estimated to cost less than the amount 
specified in the Regulations.  



 

 

 49.  Publication of Procurement Contract  

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded 
contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the 
notice shall containthe following information:  

a) name and address of the Procuring Entity;  

b) name and reference number of the contract being awarded, a summary of its scope and the selection 

method used;  

c) the name of the successful Tenderer, the final total contract price, the contract duration.  

d) dates of signature, commencement and completion of contract;  

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.  

  

  

 50. Procurement Related Complaint and Administrative Review  

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS.  

50.2 A request for administrative review shall be made in the form provided under contract forms.  

50.3 Section II - Tender Data Sheet (TDS)  

The following specific data shall complement, supplement, or amend the provisions in the Instructions to 
Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.  

  

Reference to 

ITC Clause  

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  

A. General  

ITT 1.1  The name of the contract is PROPOSED PARKING AND DRAINAGE 

UPGRADESFROM GALANA PETROL STATION TOWARDS MUKI 

SACCO OFFICES IN ENGINEER TOWN 

  

The reference number of the Contract is NYA/CG/ONT/EM/002/2026-2027  

The number and identification of lots (contracts) comprising this Tender are 

[insert number and identification of lots (contracts)]  

  

Lot 1- Name   N/A    

 Lot 2- Name   N/A     

 Lot… Name  

ETC  

N/A    

ITT 2.4  The Information made available on competing firms is as follows: N/A  

 

ITT 2.4  The firms that provided consulting services for the contract being tendered for 

are: N/A  

 

ITT 3.1  Maximum number of members in the Joint Venture (JV) shall be: N/A  

B. Contents of Tender Document  

  



 

 

ITT 7.1  (i)  The Tenderer will submit any request for clarifications in writing at 

the Address  

The Manager,  

ENGINEER MUNICIPALITY  

Address: P.O BOX 701 – 20303 OL KALOU  

Physical location: Engineer town,  

Engineer municipality offices, along Njabini road 

Electronic mail address: engineermunicipality@nyandarua.go.ke  

  

 

ITT 7.2  (A) A pre-arranged pretender site visit “shall” take place at the following 
date, time and place:  

Date: 24th SEPTEMBER 2026 

Time: 10.00 AM  

Place: ENGINEER MUNICIPALITY OFFICES, ENGINEER TOWN, 

ALONG NJABINI ROAD  

  

 

ITT 7.3  The Tenderer will submit any questions in writing, to reach the Procuring Entity 

not later than 25th SEPTEMBER 2026  

  

Reference 

to ITC 

Clause  

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  

  The Tenderer will submit any request for clarifications in writing at the Address  

to reach the Procuring Entity not later than Date 25th SEPTEMBER 2026 

ITT 7.5  The Procuring Entity’s will issue a site visit certificate in original form  

C. Preparation of Tenders  

ITT 11.1 

(h)  

The Tenderer shall submit the following additional documents in its Tender: 

AS PER EVALUATION CRITERIA  

ITT 13.1  Alternative Tenders “shall not be” considered.  

ITT 13.2  Alternative times for completion “shall not be” permitted.  

http://www.makueni.go.ke/


 

 

ITT 13.4  Alternative technical solutions shall be permitted for the following parts of the 

Works:  

AS PER ENGINEERS INSTRUCTIONS  

ITT 14.5  The prices quoted by the Tenderer shall be: “fixed”  

ITT 

15.2(a)  

Foreign currency requirements not allowed.  

ITT 18.2  The Tender validity period shall be 150 days.  

  

ITT 18.3  a) The Number of days beyond the expiry of the initial tender validity period will 

be 21 days.  

  

(b) The Tender price shall be adjusted by the following percentages of the 

tender price:  

  

(i) By  0 % of the local currency portion of the Contract price adjusted to 

reflect local inflation during the period of extension, and  

(ii) By 0 % the foreign currency portion of the Contract price adjusted to 

reflect the international inflation during the period of extension.  

ITT 19.1  A Tender Security “shall be” required.  

  

A Tender-Securing Declaration “shall be” required.  

  

If a Tender Security shall be required, the amount and currency of the Tender 
Security shall be  kshs 250,000.00  

  

[If a Tender Security is required, insert amount and currency of the Tender 

Security. Otherwise insert “Not Applicable”.] [In case of lots, please insert 

amount and currency of the Tender Security for each lot]  

  

Note: Tender Security is required for each lot as per amounts indicated against 

each lot. Tenderers have the option of submitting one Tender Security for all lots 

(for the combined total amount of all lots) for which Tenders have been 

submitted, however if the amount of Tender Security is less than the total 

required amount, the Procuring Entity will determine for which lot or lots the 

Tender Security amount shall be applied.]  

ITT 19.5  Other documents required are : bid security in ITT 19.1 sealed separately in an 

envelope marked ‘BID BOND”  

In addition to the original of the Tender, the number of copies is: one  
ITT 20.1  

ITT 20.3  The written confirmation of authorization to sign on behalf of the Tenderer shall 

consist of: (Power of attorney)  

D. Submission and Opening of Tenders  

  



 

 

Reference 

to ITC 

Clause  

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  

ITT 21.2  A tender package or container that cannot fit in the tender box shall be received 
as follows: The Manager,  

ENGINEER MUNICIPALITY  

Address: P.O BOX 701 – 20303 OL KALOU  
Physical location: Engineer town,  

Engineer municipality offices, along Njabini road 
 

During working hours 8.00AM -5.00PM, Monday to Friday, before closing date 

and time of 2ND OCTOBER, 2026. 

   

  

ITT 22.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

  

The Manager,  

ENGINEER MUNICIPALITY  

Address: P.O BOX 701 – 20303 OL KALOU  

Physical location: Engineer town,  

Engineer municipality offices, along Njabini road 

 

(4) Date and time for submission of Tenders 2ND OCTOBER 2026  

(5) NO Tenderers shall submit tenders electronically.  

ITT 25.1  The Tender opening shall take place at the time and the address for Opening of 

Tenders provided below:  

The Manager,  

ENGINEER MUNICIPALITY  

Address: P.O BOX 701 – 20303 OL KALOU  

Physical location: Engineer town,  

Engineer municipality offices, along Njabini road 

Date: 2ND OCTOBER 2026  

Time: 10.00 AM  



 

 

ITT 25.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the 

electronic tender submission procedures specified below :  

N/A 

E. Evaluation, and Comparison of Tenders  

ITT 30.3  The adjustment shall be based on the  NO ADJUSTMENTS price of the item 

or component as quoted in other substantially responsive Tenders. If the price 

of the item or component cannot be derived from the price of other substantially 

responsive Tenders, the Procuring Entity shall use its Lowest estimate.  

ITT 31.2  The error shall be considered a major deviation that leads to disqualification of 

the tender if the percentage of the error (error over the tender price quoted) is: 

N/A  

  

  

Reference to 

ITC Clause  

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  

ITT 32.1  The currency that shall be used for Tender evaluation and comparison 
purposes to convert at the selling exchange rate all Tender prices expressed in 

various currencies into a single currency is:  N/A [insert name of currency]  

The source of exchange rate shall be: The Central bank of Kenya  

  

The date for the exchange rate shall be: the deadline date for Submission of 

the Tenders.  

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall 

first be broken down into the respective amounts payable in various currencies 
by using the selling exchange rates specified by the Tenderer in accordance with 

ITT 15.1.  

  

In the second step, the Procuring Entity will convert the amounts in various 

currencies in which the Tender Price is payable (excluding Provisional Sums 

but including Daywork where priced competitively) to the single currency 

identified above at the selling rates established for similar transactions by the 

authority specified and, on the date, stipulated above.  

ITT 33.2  A margin of preference “shall not”  apply.  

ITT 33.4  The invitation to tender is extended to the following groups that qualify for  

 Reservations   N/A    

 

ITT 34.1  At this time, the Procuring Entity  “does not intend” to execute certain specific 

parts of the Works by subcontractors selected in advance.  



 

 

ITT 34.2  Contractor’s may propose subcontracting: Maximum percentage of 

subcontracting permitted is:  0 % of the total contract amount. Tenderers 

planning to subcontract more than 10% of total volume of work shall specify, 

in the Form of Tender, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their 

qualification and experience.  

ITT 34.3  [Indicate N/A if not applicable]  

The parts of the Works for which the Procuring Entity permits Tenderers to 
propose Specialized Subcontractors are designated as follows:  

   N/A    

  

  

   

For the above-designated parts of the Works that may require Specialized 

Subcontractors, the relevant qualifications of the proposed Specialized 

Subcontractors will be added to the qualifications of the Tenderer for the 

purpose of evaluation.  

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in 

Section III, Evaluation and Qualification Criteria.  

ITT 48.2  Additional requirements are: AS PER EVALUATION CRITERIA  

All documents that require certification must be certified by commissioner 

of oaths.  

 

ITT 50.1  The procedures for making a Procurement-related Complaint are available 

from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a 

Tenderer wishes to make a Procurement-related Complaint, the Tenderer 

should submit its complaint following these procedures, in writing (by the 

quickest means available, that is either by hand delivery or email to:  

  

Reference 

to ITC 

Clause  

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS  



 

 

  

Any complains to be channeled to, For the attention:  

         The Manager,  

ENGINEER MUNICIPALITY  

Address: P.O BOX 701 – 20303 OL KALOU  

Physical location: Engineer town,  

Engineer municipality offices, along Njabini road 

 

Electronic mail address: engineermunicipality@nyandarua.go.ke  

  

In summary, a Procurement-related Complaint may challenge any of the 

following:  

  

(i) the terms of the Tender Documents; and  

(ii) the Procuring Entity’s decision to award the contract.  

  



 

 

SECTION III- EVALUATION AND QUALIFICATION CRITERIA  

General Provisions 1.  General Provisions  

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. 

No other factors, methods or criteria shall be used other than specified in this tender document. The 
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering 
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods 

and Works for evaluating Tenders.  

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling 
equivalent using the rate of exchange determined as follows:  

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the 
last day of the respective calendar year (in which the amounts for that year is to be converted) was 
originally established.  

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.  

c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error 
in determining the exchange rates in the Tender may be corrected by the Procuring Entity.  

 1.3  Evaluation and contract award Criteria  

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate 

tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification 
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and (iii) 
is determined to have the Lowest Evaluated Tender price shall be selected for award of contract.  

 2.  Preliminary examination for Determination of Responsiveness  

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 
criteria and other requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements of  
“Part 2 – Procuring Entity's Works Requirements”, including checking for tenders with 

unacceptable errors, abnormally low tenders, abnormally high tenders and tenders that are front 
loaded. The Standard Tender Evaluation Report for Goods and Works for evaluating Tenders 
provides clear guidelines on how to deal with review of these requirements. Tenders that do not 
pass the Preliminary Examination will be considered irresponsive and will not be considered 
further.  

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may 

be attached or clearly described all information and list of documentation to be submitted by 

Tenderers to enable preliminary evaluation of the Tender]  

 3.  Tender Evaluation (ITT 35)  

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria 
shall apply: i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated 
as follows:  

…………………………  

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, 

will be evaluated as follows:………………………………………… iii) Other Criteria; if 

permitted under ITT 35.2(d) :………………………………………………..................  

  



 

 

 4.  Multiple Contracts  

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of 
Lots and the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one 
Option of the two Options listed below for award of Contracts.  

OPTION 1  

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided 
the tenderer meets the Eligibility and Qualification Criteria for that Lot.  

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, 
provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. 
The tenderer will be  

awarded the combination of Lots for which the tenderer qualifies and the others will be considered 
for award to second lowest the tenderers.  

OPTION 2  

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the combinations with the lowest evaluated price. Tenders will then be awarded to the 
Tenderer or Tenderers in the combinations provided the tenderer meets the aggregate Eligibility 

and Qualification Criteria for all the won Lots.  

 5.  Alternative Tenders (ITT 13.1)  

An alternative if permitted under ITT 13.1, will be evaluated as follows:  

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works 
Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated 
Tender conforming to the basic technical requirements shall be considered by the Procuring  

 6.  MARGIN OF PREFERENCE  

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) 

to be loaded one valuated price of the foreign tenderers, where the percentage of shareholding of 
Kenyan citizens is less than fifty-one percent (51%).  

6.2 Contractors applying for such preference shall be asked to provide, as part of the data for qualification, 
such information, including details of ownership, as shall be required to determine whether, 
according to the classification established by the Procuring Entity, a particular contract or or group 
of contractors qualifies for a margin of preference.  

6.3  After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be 

assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to 

shall be classified into the following groups:  

i)  GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens 
hold shares of over fifty one percent (51%). ii)  GroupB: tenders offered by foreign Contractors 

and other Tenderers where Kenyan citizens hold shares of less than fifty one percent (51%).  

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the 
lowest tender, and the lowest evaluated tender in each group shall be further compared with each 
other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for 
the award. If a tender from Group B is the lowest, an amount equal to the percentage indicated in 
Item 3.1 of the respective tender price, including unconditional discounts and excluding provisional 



 

 

sums and the cost of day works, if any, shall be added to the evaluated price offered in each tender 
from Group B. All tenders shall then be compared using new prices with added prices to Group 
Band the lowest evaluated tender from Group A. If the tender from Group A is still the lowest tender, 
it shall be selected for award. If not, the lowest evaluated tender from Group B based on the first 
evaluation price shall be selected.  

 7.  Post qualification and Contract award (ITT 39), more specifically,  

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest 
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.  

b) Incase the tender was not subject to post-qualification, the tender that has been determined to 

be the lowest evaluated tenderer shall be considered for contract award, subject to meeting 
each of the following conditions.  

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 
unencumbered real assets, lines of credit, and other financial means (independent of any 
contractual advance payment) sufficient to meet the construction cash flow of Kenya Shillings 
. ii) Minimum average annual construction turnover of Kenya Shillings [insert amount], 
equivalent calculated as total certified payments received for contracts in progress and/or 

completed  

 within the last  )  [insert  of  year]  years.At  least  

(insert number) of contract(s) of a similar nature executed  

within Kenya, or the East African Community or abroad, that have been satisfactorily and  

substantially completed as a prime contractor, or joint venture member or sub-

contractor each of minimum value Kenya shillings  equivalent.  

iii) Contractor's Representative and Key Personnel, which are specified as   iv) Contractors 
key equipment listed on the table “Contractor's Equipment” below and more  

specifically listed as [specify requirements for each lot as applicable]  v) Other conditions 
depending on their seriousness.  

 a)  History of non-performing contracts:  

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member 
of a JV in the last  
  (Specify years). The required information shall be 

furnished in the appropriate form.  

 b)  Pending Litigation  

Financial position and prospective long-term profitability of the Single Tenderer, and in the 
case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 

established with respect to Financial Capability under Paragraph (i) above if all pending litigation 
will be resolved against the Tenderer.Tenderer shall provide information on pending litigations in 

the appropriate form. c) Litigation History  

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last   

 (Specify years). All parties to the contract shall furnish 
the information in the appropriate form about any litigation or arbitration resulting from 
contracts completed or ongoing under its execution over the years specified. A consistent 
history of awards against the Tenderer or any member of a JV may result in rejection of the 
tender.  

  



 

 

 QUALIFICATION FORM SUMMARY. MANDATORY REQUIREMENT 

VERY BIDDER  

MUST  SUBMIT FOR PRELIMINARY EVALUATION 

 PRELIMINARY EVALUATION  YES/NO  

1.  Attach a certified copy of Business Incorporation/ Registration Certificate    

2.  Attach certified copy of Valid Tax Compliance Certificate    

3.  Attach dully filled, signed, dated and stamped Confidential Business Questionnaire Form    

4.  Attach dully filled, signed, dated and stamped certificate of independent tender determination 

form.  

  

5.  Attach Dully filled, signed, dated and stamped self-declaration form (SD1)    

6.  Attach filled, signed, dated and stamped self-declaration form (SD2)  

7.  Attach a certified Copy of Registration Certificate with National Construction Authority  

(NCA 6 and above under road works) and a certified valid copy of NCA annual practicing 

license (NCA 6 and above) (Road works)  

  

8.  Attach a certified Copy of valid business permit from County government of Nyandarua.   

9.  Attach Dully filled, signed, dated and stamped declaration and Commitment to the Code of  

Ethics  

  

10.  Attach Dully filled, signed, dated and stamped form of tender, should be prepared with 

bidder’s letter head. 

  

11.  Attach /Certified valid copy of CR12 (within last 6 months upto the date of advertisement of 

tender) for Limited companies and Certified copy of Kenya National Identification card (IDs) 

of directors for business names  

  

12.  Complete two tender documents marked: ORIGINAL and COPY. Both must bear consistent 

Serialization/Pagination of all pages of the submitted bid document complete with all 

attachments. 

  

13.  Provide dully filled, signed and stamped original pre-tender site visit certificate in original 

tender document. (attach copy of national ID and certificate of good standing of the site agent 

who attended) 

  

14.  Attach copy of tender security of ksh 250,000 from an Insurance Company or bank and must 

remain valid for 150 days after the opening date of the tender in the format provided. Hard 

copy of the bid bond must be enclosed in a separate envelope and clearly marked BID BOND. 

To be delivered with tender documents before or during closing of tender on 2nd October, 2026. 

  

15.  Attach certified copy of current (within 3 months upto the date of advertisement of tender) 

Credit Reference Bureau (CRB) clearance certificate showing no adverse/negative listing of 

the bidding limited company or for individual directors and proprietors in case of a business 

name 

 

16.  Attach letter of authority to seek references from the tenderer’s banker with details of 

bidder’s name, address, telephone number and account number. Must be accompanied by the 

tenderer’s bank letter confirming the same. 

  

17.  Provide registered power of attorney in case the person signing document is not one of the 

directors  

 



 

 

  

N/B Tenderers who do not satisfy any of the above requirements shall be considered non- 

responsive and their tenders will not be evaluated further.  

 

Technical Evaluation Criteria  

  

S/No  Description  Weight  

1.  GENERAL EXPERIENCE: Demonstration of Firm’s Experience at least five (5) Years 
in construction related works.  

Attach a set of copies of contract, LSO and practical NCA Completion certificates for 
successfully undertaken works.  

Each set is 2 marks. Attach a maximum of 5 sets.  

NB:  

For completed projects, completion certificates must be accompanied by their respective 

LSOs, Letters of award and agreement or subcontract agreement - Only certificates with 

LSOs, Letters of award and agreement or subcontract agreement will be considered  

For ongoing projects, LSOs and letters of award must be accompanied by their respective 

contract agreements. Only LSOs and Letter of award with Contract agreement will be 

considered  

 

10 marks  

2.  SPECIFIC EXPERIENCE: Demonstration of Experience in Road Works – Paving Works, 

within the last five (5) years.  

Attach a set of copies of contract, LSO and practical NCA Completion certificates 

successfully undertaken works.  

Each set is 10 marks. Attach a maximum of 4 sets.  

NB:  

For completed projects, completion certificates must be accompanied by their respective 

LSOs, Letters of award and agreement or subcontract agreement - Only certificates with 

LSOs, Letters of award and agreement or subcontract agreement will be considered  

For ongoing projects, LSOs and letters of award must be accompanied by their respective 

contract agreements  

Only LSOs and Letter of award with Contract agreement will be considered  

 provide contacts for the project clients 

40 marks  

18.  Attach filled, signed, dated and stamped beneficial ownership disclosure form  

19.  Provide litigation history in provided format  



 

 

3.  KEY PERSONNEL: (Qualifications and competence of the key staff. Note: Only 

documents for current employees will be considered. Attach CVs and Academic certificates 
of;  
Project Manager/Site Agent Bachelor’s Degree and above in civil engineering Registered 
as graduate engineer with Engineers board of Kenya (EBK) with proof of current 
subscription with the Engineers’ Board of Kenya (EBK) or current practicing License for 
Professional Engineers- 5 marks  
Clerk of Works/Site Supervisor Diploma/certificate in Civil Engineering, Building or 
related field; 3 years' experience - 4 marks 
Surveyor  

Qualification: Diploma and above in Surveying with General experience of Minimum 3 

years – 3 marks  

 Foreman  

Qualification; Diploma and above in civil engineering with General Experience of 

Minimum 3 years - 3 marks 

15marks  

  

4.  FINANCIAL CAPABILITY  

a) Certified Bank statement for the last 1year showing current bank balance as at time 
of bidding.  

- Bank Account balance of at least 30% of the contract sum under consideration – 6 

marks  

- Bank Account balance of below 30% but above 15 % of the contract sum under 
consideration – 3 marks  

- Bank Account balance of below 15% of the contract sum currently under 
consideration – 0 marks  

b) Certified Audited Accounts for the last 2 years (2024 and 2025) (Auditor’s 
professional number must be clearly shown (3 marks each)- 6 marks  

c) Proof of access to credit facility – attach current valid bank letter of access to credit  

- Above 5M credit facility -3 marks  

- Below 5M but above 3M credit facility- 2.5 marks  

- Below 3M but above 1M credit facility- 1 mark  

- Below 1M credit facility- 0 marks  

15 MARKS  



 

 

5.  EQUIPMENT  

  

Main contractor must own or lease the following 

equipment. for owned or leased plant and equipment. 

Only current v stamped by commissioner of oaths will 

be accepted.  

  

a) Concrete mixer-1 mark  

b) Poker vibrator- 1 mark 

c) Tipper -1 mark 

d) Water Bowser – 1 mark  

e) Motor Grader – 1 mark 

f) Smooth Drum Roller – 1 mark 

g) Excavator/ Shovel/ Back hoe – 1 mark 

h) Cutting machine/paver cutter – 1 mark 

i) Wheelbarrows -1 mark 

j) Shovels/rakes/hand tools - 1 mark 

 

10 MARKS  

6.  WORKS PROGRAMME/SCHEDULE  

A detailed Work program and Methodology (Works program and Methodology must capture 
all scope of works, approach and execution)  

- Detailed works programme and methodology - 10 Marks  

- Shallow works programme and methodology – 2 Marks  

10 MARKS  

  TOTAL MARKS  100 Marks  

\  

Pass mark: 70 Marks (70%)  

1. Tenderers who will not attain a minimum of 49marks (70%) shall be considered non- 
responsive and their tenders will not be evaluated further.  

2. Illegible and/or forged documents shall be treated as nil and non-responsive  

Stage 2: Financial Evaluation  

  

 The bidder with lowest evaluated bid after the two stages of evaluation will be recommended for 

award. The procuring entity may undertake due diligence to confirm any information provided 

by the bidder.  

I. Arithmetic Errors Examination -Verification of prices indicated in the summary of 

FORM OF TENDER (As per Tender Document) See appendix on Form of Tender.  

II. Determining material deviations, market prices, and consistency of rates  

III. Arithmetic Errors Examination - Correction of errors  

IV. Bidders to be checked for Arithmetic errors based on their rates and the Total sum as 

indicated in the Forms of tender and priced bills of quantity.  



 

 

 

V. The evaluation to check the rates, consistency and practicality on the priced bills of 

quantity for the bidders.   

 

VI. The bid prices on the priced bills of Quantity must be consistent with the form of tender 

amount 

   



 

 

REPUBLIC OF KENYA                     

 

COUNTY GOVERNMENT OF NYANDARUA 

 

ENGINEER MUNICIPALITY 

 

BILL OF QUANTITIES 
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130m LHS BOQ - GENERAL SUMMARY 

Bill Description of Works Amount (KES) 

1 PRELIMINARY AND GENERAL ITEMS 
 

4 SITE CLEARANCE 
 

5 EARTHWORKS 
 

8 CULVERTS AND DRAINAGE WORKS 
 

12 NATURAL MATERIAL SUBBASE AND BASE 
 

13 GRADED CRUSHED STONE BASE 
 

14 CEMENT TREATED MATERIALS 
 

20 ROAD FURNITURE AND SIGNAGE 
 

23 CONCRETE BLOCK PAVING 
 

25 ENVIRONMENTAL AND SOCIAL SAFEGUARDS 
 

 
SUBTOTAL EXCLUDING VAT 

 

 
VAT AT 16% 

 

 
TOTAL INCLUDING VAT 

 

Scope: Ch. 0+000 to 0+130 on the LHS from Galana Energies towards Engineer. RC drainage, access crossing, parking, service lane, pedestrian 

paving, road furniture, signage, environmental and social safeguards, and beautification. 

Management PC Sum: KES 500,000. Contingency PS: KES 300,000. Applicable contractor attendance is separately priced and capped at 10%. 

Specified PC and PS sums are retained. Tenderers shall enter all other rates, attendance percentages, amounts and tender totals. 

BQ / SUMMARY 
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BILL NO. 1 PRELIMINARY AND GENERAL ITEMS 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

1.01 
Allow for mobilisation and demobilisation of plant and 

equipment, provision and removal of site offices, stores and 

temporary services, and insurances and securities required 

under the Contract. 

Item 1   

1.02 
Maintain site offices, stores, temporary services and site 

administration during the Works. EHS, welfare and traffic 

safety measures are measured under Bill 25. 

Month 3   

1.03 
Allow for setting out the Works, establishment and 

verification of benchmarks, original ground and formation 

surveys, drainage invert surveys, preparation of 

measurement records and submission of as-built drawings. 

Determine setting-out levels, drain gradients and receiving 

outlet level on site and obtain the Engineer's approval before 

drain construction. Identify and record five future 10m 

standalone solar street-light positions at 30m intervals on 

setting-out and as-built drawings, coordinated with drainage, 

pedestrian access and services. Lighting equipment and 

foundations are excluded from this phase. 

Item 1   

1.04 
Allow for sampling and testing of construction materials, 

concrete mix designs, stabilisation trials, field density and 

laboratory tests, and submission of test results and 

certificates as specified. 

Item 1   

1.05 
Allow a Prime Cost Sum of KES 500,000 for project 

management fees and associated approved expenditure, to be 

spent in whole or in part solely as directed by the Project 

Engineer (PE), against original receipts and certified 

supporting records. 

PC 

Sum 
1 500,000.00 500,000.00 

1.06 
Extra over the preceding project management Prime Cost 

Sum for contractor attendance, overheads and profit; 

maximum 10% of actual certified expenditure only. 

% 500,000   

1.07 
Allow a Provisional Sum of KES 300,000 for contingency, 

to be expended in whole or in part only on written instruction 

of the PE. Unspent balance to be deducted; instructed works 

valued without duplicating sums or mark-ups already 

included. 

PS 1 300,000.00 300,000.00 
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CARRIED TO SUMMARY 

    

BQ / 01 / 1 

BILL NO. 4 SITE CLEARANCE 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

4.01 
Clear vegetation and strip topsoil to an average depth of 

150mm from designated areas; remove roots and organic 

matter and stockpile the stripped material separately within 

the Site as directed by the Engineer. 

m2 287.3   
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CARRIED TO SUMMARY 

    

BQ / 04 / 1 
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BILL NO. 5 EARTHWORKS 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

5.01 
Excavate in ordinary material to parking, service-lane, 

pedestrian and edge formation, depth not exceeding 1.50m, 

including trimming to lines and levels, loading or stockpiling 

at the excavation face. Topsoil stripping and disposal 

measured separately. 

m3 658.78   

5.02 
Excavate unsuitable material below paving formation as 

directed by the Engineer, including segregation and loading 

at the excavation face. Disposal measured separately. 
Provisional quantity. 

m3 174.615   

5.03 
Provide, spread, water and compact approved selected non-

expansive material in replacement of unsuitable material 

below paving formation, in layers not exceeding 150mm 

compacted thickness, to the specified density. 
Provisional quantity. 

m3 174.615   

5.04 
Provide and lay approved separation geotextile beneath 

replacement fill, including surface preparation, overlaps, 

anchorage and protection against damage. Measured net 

area. Provisional quantity. 

m2 582.05   

5.05 
Prepare exposed paving formation by trimming, moisture 

conditioning, proof-rolling and compaction to the specified 

lines, levels, crossfalls and density, including rectification of 

loose areas. 

m2 1,250.5   

5.06 
Load, haul and dispose of surplus and unsuitable material 

from site clearance, paving formation and drainage 

excavations to an approved disposal site, including 

unloading, spreading, levelling and disposal charges; haul 

distance 2-5km. Measured in situ volume. 

m3 1,180.798   

5.07 
Provide, spread, water and compact approved selected non-

expansive material to form 150mm compacted improved 

subgrade beneath parking and access crossings, to the 

specified lines, levels and density. 

m3 76.425   

5.08 
Provide, spread, water and compact approved selected non-

expansive material to form 150mm compacted improved 

subgrade beneath service lanes, to the specified lines, levels 

and density. 

m3 48.75   
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5.09 
Provide, spread, water and compact approved selected non-

expansive material to form 150mm compacted improved 

subgrade beneath walkways and edge strips, to the specified 

lines, levels and density. 

m3 62.4   

      

 
CARRIED TO SUMMARY 

    

BQ / 05 / 1  



PROPOSED CIVIL WORKS IN ENGINEER TOWN MUNICIPALITY 

NYANDARUA COUNTY 

BILL NO. 8 CULVERTS AND DRAINAGE WORKS 

Page 7 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

8.01 
Allow for temporary diversion of surface water, pumping 

and maintenance of flows in existing drains, including 

protection of adjoining premises and removal of temporary 

works on completion. 

Item 1   

8.02 
Excavate unsuitable material below the formation of drains 

and culverts as directed by the Engineer, including trimming 

and loading. Disposal measured separately. 
Provisional quantity. 

m3 13.62   

8.03 
Provide, place, water and compact approved selected 

granular material beneath drainage structures in replacement 

of unsuitable founding material, in approved layers to the 

specified density. Provisional quantity. 

m3 13.62   

8.04 
Excavate in ordinary material for reinforced concrete drains, 

depth not exceeding 1.50m, including trimming, local 

support and preparation of formation. Topsoil, previously 

measured paving excavation and disposal measured 

separately. 

m3 273.048   

8.05 
Provide, place and cure Class 15/20 concrete blinding 

beneath reinforced concrete drains, 50mm thick and 1.60m 

wide, to the specified lines and levels. 

m3 9.92   

8.06 
Provide, place, vibrate and cure Class 25/20 concrete in 

reinforced concrete drain bases, nominally 150mm thick and 

1.50m wide, to the approved drawings. Reinforcement and 

formwork measured separately. 

m3 27.9   

8.07 
Provide, place, vibrate and cure Class 25/20 concrete in 

reinforced concrete drain walls, nominally 150mm thick and 

900mm clear height, to the approved drawings. 
Reinforcement and formwork measured separately. 

m3 33.48   

8.08 
Provide, cut, bend and fix high-yield steel reinforcement in 

reinforced concrete drain bases and walls, including binding 

wire, chairs and spacers, in accordance with approved bar 

bending schedules. Reinforcement shall comply with 

Engineer-approved structural details and bar-bending 

schedules before fabrication and concreting. 

kg 7,365.6   

8.09 
Provide and erect formwork to sides, faces and ends of 

reinforced concrete drains, including supports, release agent, 

striking and making good. Measured net concrete contact 

area. 

m2 485.58   
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CARRIED FORWARD 

    

BQ / 08 / 1  

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

 
Brought forward     

8.10 
Provide and install precast reinforced concrete drain cover 

slabs, nominally 1500mm by 600mm by 150mm, to the 

approved loading and reinforcement detail, including 

reinforcement, lifting provisions, bedding and closure 

pieces. Measured net covered area. Reinforcement shall 

comply with Engineer-approved structural details and bar-

bending schedules before fabrication and concreting. 

m2 186   

8.11 
Provide, place, water and compact approved granular 

backfill around reinforced concrete drains to adjoining 

paving formation, in approved layers, including trimming to 

lines and levels. 

m3 45.508   

8.12 
Form and seal construction or movement joints in reinforced 

concrete drains at positions shown on approved drawings, 

including joint formers, waterstops, filler and sealant 

complete. 

No. 11   

8.13 
Form surface-water inlet openings to reinforced concrete 

drains, including local concrete trimming and provision and 

fixing of removable corrosion-resistant screens or gratings, 

to approved details. 

No. 4   

8.14 
Clean and flush completed reinforced concrete drains, 

remove construction debris and demonstrate free flow to the 

receiving drainage system to the satisfaction of the Engineer. 

m 124   

8.15 
Excavate in ordinary material for access culvert trenches, 

depth exceeding 1.50m but not exceeding 3.00m, including 

local support and trimming. Excavation measured below 

separately measured paving formation; disposal measured 

separately. 

m3 17.64   
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8.16 
Provide, transport, lay and joint approved 900mm internal 

diameter reinforced concrete culvert pipes to the specified 

lines and gradients, including lifting, alignment and joint 

seals. Concrete bed and surround measured separately. 

m 6   

8.17 
Provide, place, compact and cure Class 15/20 concrete to 

beds and surrounds of 900mm diameter culvert pipes, 

minimum nominal thickness 150mm, to the approved details. 

m3 6.058   

      

 
CARRIED FORWARD 

    

BQ / 08 / 2  

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

 
Brought forward     

8.18 
Provide, place, water and compact approved granular 

backfill around and above culvert surrounds to paving 

formation, in approved layers to the specified density. 

m3 5.88   

8.19 
Provide, place, vibrate and cure Class 25/20 concrete in 

culvert terminal bases, headwalls, wingwalls, transition 

walls and aprons. Reinforcement and formwork measured 

separately. Provisional quantity. 

m3 2.4   

8.20 
Provide, cut, bend and fix high-yield steel reinforcement in 

culvert terminal and transition structures, including binding 

wire, chairs and spacers, to approved bar bending schedules. 

Provisional quantity. Reinforcement shall comply with 

Engineer-approved structural details and bar-bending 

schedules before fabrication and concreting. 

kg 240   

8.21 
Provide and erect formwork to culvert terminal and transition 

structures, including supports, striking and making good. 

Measured net concrete contact area. 
Provisional quantity. 

m2 12   

8.22 
Allow for excavation, preparation of founding surfaces, 

blinding, backfilling and disposal associated with culvert 

terminal interfaces, complete to the approved details. 
Provisional quantity. 

No. 2   
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8.23 
Provide and lay 300mm wide precast concrete invert block 

drains on concrete bedding and haunching, including local 

excavation, jointing and connections to inlets, complete to 

the approved lines and levels. 

m 130   

8.24 
Construct protected outlet connections between new 

reinforced concrete drains and the existing receiving drains, 

including local excavation, lining, aprons and erosion 

protection, complete to the approved details. Provisional 

quantity. 

No. 1   

8.25 
Provide and fix removable vehicle-rated galvanised steel 

gratings and frames over invert block drains at access 

crossings, including anchors, seating and all fixings, to the 

approved detail. 

m 6   

      

 
CARRIED FORWARD 

    

BQ / 08 / 3  

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

 
Brought forward     

8.26 
Construct reinforced concrete end closure or transition at the 

phased drain termination, including local excavation, 

concrete, steel, formwork, sealing and provision for future 

extension, complete to the approved outlet arrangement. 
Provisional quantity. 

No. 1   
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CARRIED TO SUMMARY 

    

BQ / 08 / 4 
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BILL NO. 12 NATURAL MATERIAL SUBBASE AND BASE 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

12.01 
Provide, spread, water and compact approved natural gravel 

beneath pedestrian and edge paving and ramps, 150mm 

compacted thickness, to the specified lines, levels and 

density. 

m3 62.4   

      

 
CARRIED TO SUMMARY 
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BQ / 12 / 1 

BILL NO. 13 GRADED CRUSHED STONE BASE 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

13.01 
Provide, spread, water and compact approved graded 

crushed stone base, 200mm compacted thickness, beneath 

parking and access crossings, to specified lines, levels, 

crossfalls and density. 

m3 101.9   

13.02 
Provide, spread, water and compact approved graded 

crushed stone base, 200mm compacted thickness, beneath 

service lanes, to specified lines, levels, crossfalls and density. 

m3 65   
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CARRIED TO SUMMARY 

    

BQ / 13 / 1 

BILL NO. 14 CEMENT TREATED MATERIALS 

Item Description of Works Unit Quantity 
Rate (KES) Amount 

(KES) 

14.01 
Provide, mix, spread, water and compact cement-stabilised 

gravel subbase, 150mm compacted thickness, beneath 

parking and access crossings, including cement binder, 

mixing, curing and protection to the approved mix design 

and specified density. 

m3 76.425   

14.02 
Provide, mix, spread, water and compact cement-stabilised 

gravel subbase, 150mm compacted thickness, beneath 

service lanes, including cement binder, mixing, curing and 

protection to the approved mix design and specified density. 

m3 48.75   
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CARRIED TO SUMMARY 

    

BQ / 14 / 1 

BILL NO. 20 ROAD FURNITURE AND SIGNAGE 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

20.01 
Provide and lay 250mm by 125mm precast concrete raised 

kerbs on mortar and concrete bedding and haunching, 

including local excavation, formwork, jointing and finishing 

to the specified lines and levels. 

m 124   
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20.02 
Provide and lay 100mm by 125mm precast concrete flush 

kerbs on concrete bedding and haunching, including local 

excavation, jointing and finishing to the specified lines and 

levels. 

m 390   

20.03 
Provide and erect 75mm outside diameter by 3mm thick 

circular hollow steel bollards, 600mm above ground and 

300mm embedded, including excavation, Class 15/20 

concrete foundation, concrete filling and sealed caps. 
Painting measured separately. 

No. 51   

20.04 
Prepare exposed steel bollard surfaces and apply one coat 

compatible etching primer, one undercoat and black or white 

finishing coat, to the specified finish. 

m2 7.435   

20.05 
Prepare surfaces and apply three coats of approved reflective 

marking paint to parking bays and pedestrian markings, 

including setting out and reflective beads where specified. 

Measured net painted area. 

m2 41.935   

20.06 
Prepare and paint exposed faces and tops of raised kerbs with 

approved masonry paint in alternate black and white 

sections, to the specified finish. Measured net painted area. 

m2 46.5   

20.07 
Provide and erect 900mm triangular retroreflective 

pedestrian crossing or access warning signs, including 

galvanised posts, fittings and concrete foundations, complete 

to the approved sign schedule. 

No. 2   

20.08 
Provide and erect 600mm circular retroreflective regulatory 

signs for parking and service-lane control, including 

galvanised posts, fittings and concrete foundations, complete 

to the approved sign schedule. 

No. 2   

20.09 
Provide and erect 900mm by 600mm retroreflective parking, 

accessibility or bodaboda information signs, including 

galvanised posts, fixings and concrete foundations. 

No. 2   

20.10 
Provide and install durable public seating benches to the 

approved detail, including concrete anchorage pads, fixings 

and weather-resistant finish, complete. 

No. 2   

      

 
CARRIED FORWARD 

    

BQ / 20 / 1 
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BILL NO. 20 ROAD FURNITURE AND SIGNAGE 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

 
Brought forward     

20.11 
Provide and install public litter bins to the approved 

schedule, including bases, anchors and fixings complete. 

No. 2   
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CARRIED TO SUMMARY 

    

BQ / 20 / 2 

BILL NO. 23 CONCRETE BLOCK PAVING  

Item Description of Works Unit Quantity 
Rate (KES) Amount 

(KES) 

23.01 
Provide and lay 80mm thick heavy-duty interlocking 

concrete paving blocks, minimum compressive strength 

49N/mm2, to parking areas and access crossings, on 50mm 

compacted approved quarry-dust bedding; include cutting, 

edge fitting, jointing sand and final compaction to the 

approved pattern and levels. Underlying layers measured 

separately. 

m2 509.5   

23.02 
Provide and lay 80mm thick heavy-duty interlocking 

concrete paving blocks, minimum compressive strength 

49N/mm2, to service lanes, on 50mm compacted approved 

quarry-dust bedding; include cutting, edge fitting, jointing 

sand and final compaction to the approved pattern and levels. 

Underlying layers measured separately. 

m2 325   

23.03 
Provide and lay 60mm thick interlocking concrete paving 

blocks, minimum compressive strength 45MPa, on 50mm 

approved graded bedding, including cutting, edge fitting, 

jointing sand and final compaction to the approved pattern 

and levels. 

m2 394   

23.04 
Construct pedestrian access ramps, nominal plan dimensions 

2.00m by 3.00m, including formed concrete finish, edge 

restraints and non-slip surface, to the approved accessibility 

detail. Foundation layers measured separately. 

No. 2   

23.05 
Provide and lay approved contrasting tactile warning and 

guidance paving on 50mm bedding at pedestrian transitions, 

including cutting, jointing and finishing to the approved 

layout. 

m2 10   
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CARRIED TO SUMMARY 

    

BQ / 23 / 1  



 

 

Item Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

25.01 
Allow for necessary environmental approvals and 

decommissioning certificates for contractor-operated borrow 

pits, material sites, camps and batching facilities, where 

used. Main-project ESIA excluded from this item. 

PS 1 10,000.00 10,000.00 

25.02 
Allow for water abstraction licences or approved water-

supply authorisations where applicable to the contractor's 

operations. 

PS 1 2,000.00 2,000.00 

25.03 
Allow for OSHA workplace registration and required 

workplace compliance documentation. 

PS 1 3,000.00 3,000.00 

25.04 
Allow for applicable effluent, noise/vibration, fuel 

storage/handling, project registration and raw-material 

haulage approvals. Pay chargeable requirements only on 

evidence of applicability. 

PS 1 2,000.00 2,000.00 

25.05 
Allow a PC Sum for community and worker awareness on 

environmental and social risks before commencement and 

during the Works, including accessible communication 

materials and attendance records. 

PC 

Sum 
1 20,000.00 20,000.00 

25.06 
Allow a PC Sum for HIV/AIDS awareness and prevention 

activities for workers and affected communities, delivered by 

approved facilitators. 

PC 

Sum 
1 10,000.00 10,000.00 

25.07 
Allow a PC Sum of KES 100,000 for municipality 

Component 6: gender, disability and social inclusion, 

including GBV/SEAH prevention, worker codes of conduct, 

awareness, confidential referral pathways and inclusion 

measures. 

PC 

Sum 
1 100,000.00 100,000.00 

25.08 
Allow a PC Sum of KES 20,000 for municipality Component 

7: grievance redress and complaint handling, including GRC 

facilitation, accessible intake channels, records and closure 

tracking. 

PC 

Sum 
1 20,000.00 20,000.00 

25.09 
Allow a Prime Cost Sum of KES 20,000 for supervision 

facilitation of the community-led Project Management 

Committee (PMC). Expenditure shall be supported by PMC 

minutes filed in the payment file and approved payment 

records. 

PC 

Sum 
1 20,000.00 20,000.00 

25.10 
Allow a PC Sum for meetings with the County project 

coordination team and other stakeholders; meeting logistics 

and documented agreed actions. 

PC 

Sum 
1 30,000.00 30,000.00 



 

 

      

 
CARRIED FORWARD 

    

BQ / 25 

/ 

1Item 

Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

 
Brought forward     

25.11 
Prepare and implement a site-specific ESMP, including 

quarterly review during the Works, monitoring records, 

incident reporting and completion reporting. Include climate 

mainstreaming training and support to project management 

and the health and safety officer, and implementation 

reporting, within this item rate. 

Item 1   

25.12 
Provide and maintain temporary traffic and pedestrian 

management, awareness, trained marshals, temporary signs, 

barriers, diversions and safe shop access throughout the 

Works. Permanent signs measured under Bill 20. 

Item 1   

25.13 
Provide site safety supervision, induction, toolbox training, 

first aiders, fire marshals, safety committees, first-aid and 

fire equipment, inspections and incident records across the 

workplace. 

Item 1   

25.14 
Provide and replace task-appropriate PPE for all site 

personnel, including helmets, high-visibility clothing, boots, 

gloves and eye, hearing and respiratory protection. 

Item 1   

25.15 
Implement dust suppression, noise and excessive-vibration 

controls and monitoring, including water sprays and 

protection of occupied premises. 

Item 1   

25.16 
Provide and maintain access to adequate sanitary and 

washing facilities, safe drinking water and associated 

welfare arrangements for the workforce throughout the 

Works, including cleaning and consumables, complete. 

Item 1   

25.17 
Segregate, store, transport and lawfully dispose of general 

and hazardous construction waste, including records. 
Excavation spoil haulage measured under Bill 5. 

Item 1   

25.18 
Rehabilitate used material sites and temporary working 

areas, remove temporary facilities and reinstate safe stable 

surfaces, as required by approved site plans. 

Item 1   



 

 

25.19 
Revegetate disturbed unpaved areas with suitable topsoil and 

planting, including watering and establishment; excluding 

ornamental planters separately measured. 

Item 1   

25.20 
Restore minor disturbed community assets and services to 

equivalent condition following construction, where 

instructed. Provisional allowance; major utility diversions 

measured separately. 

Item 1   

      

 
CARRIED FORWARD 

    

BQ / 

25 / 

2Item 

Description of Works Unit Quantity 
Rate (KES) 

Amount 
(KES) 

 
Brought forward     

25.21 
Allow a PC Sum for an independent project-closure 

environmental audit by an approved environmental 

professional, including preparation of the report, 

submission to NEMA, liaison and required approval or 

acceptance documentation; complete service against 

supporting receipts. 

PC Sum 1 30,000.00 30,000.00 

25.22 
Allow a PC Sum for community sensitisation, 

mobilisation and training of identified CBOs in operation 

and maintenance of the completed facilities, to be spent 

in whole or part as directed by the PE. 

PC Sum 1 10,000.00 10,000.00 

25.23 
Extra over the Prime Cost Sums in this Bill for contractor 

attendance, overheads and profit, capped at 10% of actual 

certified PC expenditure only; excludes measured work, 

lump sums and provisional permit allowances. 

% 240,000   

25.24 
Provide and position concrete planters, nominal size 600-

800mm, to the approved schedule, including drainage 

layer, growing medium and finished exposed surfaces 

complete. 

No. 6   

25.25 
Provide and plant approved ornamental shrubs, including 

preparation of planting pockets, fertiliser and initial 

watering, complete to the approved planting schedule. 

No. 48   

25.26 
Provide and spread decorative mulch or approved pebbles 

over the growing medium in planters, to the approved 

finish. 

No. 6   



 

 

25.27 
Maintain ornamental planting for three months, including 

watering, weeding, feeding and replacement of failed 

plants. Rate per planter-month; all delivery included in 

the supply items. 

plantermonth 18   

      

 
CARRIED TO SUMMARY 

    

BQ / 25 / 3  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

SECTION IV - TENDERING FORMS  

QUALIFICATION FORMS  

  

1. FOREIGN TENDERERS 40%RULE.  

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE  

3. Form EQU: EQUIPMENT.  

4. FORM PER -1.  

5. FORM PER-2.  

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.  

6.1 FORM ELI-1.1.  

6.2 FORM ELI-1.2.  

6.3 FORM CON –2.  

6.4 FORM FIN –3.1.  

6.5 FORM FIN –3.2.  

6.6 FORM FIN –3.3.  

6.7 FORM FIN –3.4.  

6.8 FORM EXP -4.1.  

6.9 FORM EXP - 4.2(a).  

6.9 FORM EXP - 4.2 (a) (cont.).  

6.10 FORM EXP -4.2 (b).  

OTHER FORMS  

  

7. FORM OFTENDER.  

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.  

9. FORM OF TENDER SECURITY (TENDERBOND).  

10. FORM OF TENDER-SECURINGDECLARATION.  

11. APPENDIX TO TENDER.  

  

TECHNICAL PROPOSAL FORMS  

  

Site Organization.  

Method Statement.  

Mobilization Schedule.  

Construction Schedule.  



 

 

QUALIFICATION FORMS  

1. FOREIGN TENDERERS 40% RULE  

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 

condition.  

  

ITEM  Description of Work Item  Describe location 

of Source  

COST in  

K. shillings  

Comments, if 

any  

A  Local Labor    

1          

2          

3          

4          

5          

B  Sub contracts from Local sources    

1          

2          

3          

4          

5          

C  Local materials        

1          

2          

3          

4          

5          

D  Use of Local Plant and Equipment    

1          

2          

3          

4          

5          

E  Add any other items    

1          

2          

3          

4          

5          

6          

  TOTAL COST LOCAL CONTENT  XXXXX    

  PERCENTAGE OF CONTRACT PRICE  xxxx    

 3.  FORM EQU: EQUIPMENT  

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 



 

 

Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 
Tenderer.  

  

Item of equipment    

Equipment 

information  

Name of manufacturer   Model and power rating  

Capacity   Year of manufacture  

Current 

status  

Current location    

Details of current 

commitments  

  

Source  Indicate source of the 

equipment  

  Owned   Rented   Leased   Specially manufactured  

  

  

Omit the following information for equipment owned by the Tenderer.  

Owner  Name of owner  

Address of owner  

Telephone  Contact name and title  

Fax  Telex  

Agreements  Details of rental / lease / manufacture agreements specific to the project  

    

    

 4.  FORMPER-1  

Contractor's Representative and Key Personnel Schedule  

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and 
Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 
PER-2 below for each candidate.  

Contractor' Representative and Key Personnel.  

  

  

1.  Title of position: Contractor’s Representative  

Name of candidate:  

Duration of 

appointment:  

[insert the whole period (start and end dates) for which this position will be 

engaged]  

Time 

commitment: 

for this 

position:  

[insert the number of days/week/months/ that has been scheduled for this 

position]  



 

 

Expected time 

schedule for 

this position:  

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart]  

2.  Title of position: [  ]  

Name of candidate:  

Duration of 

appointment:  

[insert the whole period (start and end dates) for which this position will be 

engaged]  

Time  

commitment: for 

this position:  

[insert the number of days/week/months/ that has been scheduled for this 

position]  

Expected time 

schedule for 

this position:  

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart]  

3.  Title of position: [  ]  

Name of candidate:  

Duration of 

appointment:  

[insert the whole period (start and end dates) for which this position will be 

engaged]  

Time 

commitment: 

for this 

position:  

[insert the number of days/week/months/ that has been scheduled for this 

position]  

Expected time 

schedule for 

this position:  

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart]  

4.  Title of position: [  ]  

Name of candidate:  

Duration of 

appointment:  

[insert the whole period (start and end dates) for which this position will be 

engaged]  

Time  

commitment: for 

this position:  

[insert the number of days/week/months/ that has been scheduled for this 

position]  

Expected time 

schedule for 

this position:  

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart]  

  

5.  

Title of position: [insert title]  

Name of candidate  

Duration of 

appointment:  

[insert the whole period (start and end dates) for which this position will be 

engaged]  

  Time  

commitment: for 

this position:  

[insert the number of days/week/months/ that has been scheduled for this 

position]  

Expected time 

schedule for 

this position:  

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart]  

  



 

 

  

 5.  FORM PER-2:  

  

Resume and Declaration - Contractor’s Representative and Key Personnel  

  

Name of Tenderer  

  

Position [#1]: [title of position from Form PER-1]  

Personnel 

information  

Name:  Date of birth:  

  Address:  E-mail:  

      

Professional qualifications:  

Academic qualifications:  

Language proficiency: [language and levels of speaking, reading and writing 

skills]  

Details    

Address of Procuring Entity:  

Telephone:  Contact (manager / personnel 

officer):  

Fax:    

Job title:  Years with present Procuring 

Entity:  

  

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project.  

  

Project  Role  
Duration of 

involvement  
Relevant experience  

[main project 

details]  

[role and  

responsibilities on 

the project]  

[time in 

role]  

[describe the experience relevant to this 

position]  

        

        

        

DECLARATION  

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify 

that to the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly 
describes myself, my qualifications and my experience.  



 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 
position as provided in the Tender:  

  

Commitment  Details  

Commitment to duration of 

contract:  

[insert period (start and end dates) for which this  

Contractor’s Representative or Key Personnel is 

available to work on this contract]  

Time commitment:  [insert period (start and end dates) for which this  

Contractor’s Representative or Key Personnel is 

available to work on this contract]  

  

I understand that any misrepresentation or omission in this Form may:  

a) be taken into consideration during Tender evaluation;  

b) result in my disqualification from participating in the Tender;  

c) result in my dismissal from the contract.  

Name of Contractor's Representative or Key Personnel: [insert name]  

Signature:   

Date: (day month year):    

Countersignature of authorized representative of the Tenderer:  

Signature:   

Date: (day month year):    

 6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION  

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 

Sheets included hereunder.  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

    

6.1 FORM ELI-  

1.1 Tenderer Information  

Form  

 Date:    

 ITT No. and title:    

  

Tenderer's name  

In case of Joint Venture (JV), name of each member:  

Tenderer's actual or intended country of 

registration: [icate country of Constitution]  

Tenderer's actual or intended year of incorporation:  

Tenderer's legal address [in country of registration]:  

Tenderer's authorized representative information  

Name:     

Address:   

Telephone/Fax numbers:     

E-mail address:  

1. Attached are copies of original documents of  

 Articles of Incorporation (or equivalent documents of constitution or 

association), and/or documents of registration of the legal entity named above, in 

accordance with ITT 3.6  

 In case of JV, letter of intent to form JV or JV agreement, in accordance with 

ITT 3.5   In case of state-owned enterprise or institution, in accordance with ITT 

3.8, documents establishing:  

• Legal and financial autonomy  

• Operation under commercial law  

• Establishing that the Tenderer is not under the supervision of the Procuring 

Entity  

2. Included are the organizational chart and a list of Board of Directors  

 6.2  FORM ELI-1.2  

Tenderer's JV Information Form  

(To be completed for each member of Tenderer's JV)  

Date:   

ITT No. and title:   

  

Tenderer’s JV name:  

JV member’s name:  

JV member’s country of registration:  



 

 

JV member’s year of constitution:  

JV member’s legal address in country of constitution:  

JV member’s authorized representative information 

Name:    Address:     

Telephone/Fax numbers:     

E-mail address:  

1. Attached are copies of original documents of  

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITT 43.6.  
 In case of a state-owned enterprise or institution, documents establishing legal and 
financial autonomy, operation in accordance with commercial law, and that they are not under 

the supervision of the Procuring Entity, in accordance with ITT 3.8.  

2. Included are the organizational chart and a list of Board of Directors  



   FORM  

  

 

 6.3 CON – 2  

Historical Contract Non-Performance, Pending Litigation and Litigation History  

  

Tenderer's Name:  

Date:    JV Member's Name    ITT No. and title: 

  

  

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1.  

  

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation 

and Qualification Criteria, requirement 2.1  

Year  Non- 

performed 

portion of 

contract  

Contract Identification  Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Kenya Shilling 

equivalent)  

[insert 

year]  

[insert 

amount and 

percentage]  

Contract Identification: [indicate complete 

contract name/ number, and any other 
identification] Name of Procuring Entity: [insert 
full name]  

Address of Procuring Entity: [insert 

street/city/country]  

Reason(s) for nonperformance: [indicate main 

reason(s)]  

[insert amount]  

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria  

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3.  

 Pendinglitigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below.  

  



 

 

 

Year of 

dispute  

Amount in dispute 

(currency)  

Contract Identification  Total Contract  

Amount  

(currency),  

Kenya Shilling  

Equivalent  

(exchange 

rate)  

     Contract Identification:     

Name of Procuring 

Entity:      

Address of Procuring Entity:    

   

 Matter in dispute:     

Party who initiated the dispute:  

Status of dispute:  

  

    Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

  

Litigation History in accordance with Section III, Evaluation and Qualification Criteria  

 No Litigation History in accordance with Section III, Evaluation and Qualification 
Criteria, SubFactor 2.4.  

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

SubFactor 2.4 as indicated below.  

Year of 

award  

Outcome as  

percentage of Net  

Worth  

Contract Identification  Total Contract  

Amount  

(currency),  

Kenya Shilling  

Equivalent  

(exchange 

rate)  

[insert 

year]  

[insert percentage]  Contract Identification: [indicate 
complete contract name, number, and 

any other identification]  

Name of Procuring Entity: [insert full 

name]  

Address of Procuring Entity: [insert  

street/city/country]  

Matter in dispute: [indicate main issues in 
dispute]  

[insert amount]  



   FORM  

  

 

Party who initiated the dispute: [indicate 
“Procuring Entity” or “Contractor”]  

Reason(s) for Litigation and award 

decision  

[indicate main reason(s)]  

 6.4 FIN –3.1:  

Financial Situation and Performance  

Tenderer's Name:   

Date:    JV Member's Name   ITT No. and title: 

  
  

6.4.1. Financial Data  

Type of Financial information  

in    

(currency)  

Historic information for previous   years,  

(amount in currency, currency, exchange rate*, USD 

equivalent)  

  Year 1  Year 2  Year 3  Year 4  Year 5  

Statement of Financial Position (Information from Balance Sheet)  

Total Assets (TA)            

Total Liabilities (TL)            

Total Equity/Net Worth (NW)            

Current Assets (CA)            

Current Liabilities (CL)            

Working Capital (WC)            

Information from Income Statement  



 

 

Total Revenue (TR)            

Profits Before Taxes (PBT)            

Cash Flow Information  

Cash Flow from Operating 

Activities  

          

  

  

*Refer to ITT 15 for the exchange rate  

 6.4.2  Sources of Finance  

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments.  

  

No.  Source of finance  Amount (Kenya Shilling 

equivalent)  

1  
    

2  
    

3  
    

  

 6.4.3 Financial documents  

The Tenderer and its parties shall provide copies of financial statements for years pursuant 

Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:  

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity 
(such as parent company or group member).  

b) be independently audited or certified in accordance with local legislation.  

c) be complete, including all notes to the financial statements.  

d) correspond to accounting periods already completed and audited.  

  

Attached are copies of financial statements 1 for the  years required above; and complying with the 

requirements  

  

  

  

 6.5  FORM FIN – 3.2:  



   FORM  

  

 

Average Annual Construction Turnover  

 Tenderer's Name:    

Date:    JV Member's Name    ITT No. and title:    

  Annual turnover data (construction 

only)  

 

Year  Amount 

Currency  

Exchange rate  Kenya Shilling 

equivalent  

[indicate 

year]  

[insert amount and indicate 

currency]  

    

        

        

        

        

Average  

Annual  

Construction  

Turnover *  

      

 *  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.  

 6.6 FIN –3.3:  

Financial Resources  

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 

other financial means, net of current commitments, available to meet the total construction cashflow 
demands of the subject contractor contracts as specified in Section III, Evaluation and Qualification Criteria.  

  

  

  

  

  

 6.7  FORM FIN–3.4:  

Current Contract Commitments / Works in Progress  

Tenderers and each member to a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued.  

  

Starting Year  Ending 

Year  

Contract Identification  Role of Tenderer  



 

 

    Contract name:     

Brief Description of the Works performed by the 
Tenderer:      

Amount of contract:     

Name of Procuring Entity:  

   

Address:  

  

    Contract name:     

Brief Description of the Works performed by the  

Tenderer:      

Amount of contract:    Name of Procuring 

Entity:        

Address:  

  

    Contract name:       

Brief Description of the Works performed by the  

Tenderer:     

Amount of contract:      

Name of Procuring Entity:  

   

Address:  

  

 6.8  FORM EXP -4.1  

General Construction Experience  

Tenderer's Name:   Date:    JV Member's Name:    ITT No. 

and title:    

  

Similar Contract No.  Information    

Contract Identification      

Award date      

Completion date      

Role in Contract  Prime  

Contractor   

Member in 
JV  

  

Management 
Contractor  

  

Sub- 

contractor  

  

Total Contract Amount    Kenya Shilling   

If member in a JV or sub-

contractor, specify participation in 

total Contract amount  

       

Procuring Entity's Name:      



   FORM  

  

 

Address:  

Telephone/fax number E-

mail:  

    



 

 

 6.9  FORM EXP -4.2(a)  

Specific Construction and Contract Management Experience  

 Tenderer's Name:    

Date:    JV Member's Name    ITT No. and title:    

  

  

Similar Contract No.  Information  

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III:  

  

1.  Amount    

2.  Physical size of required works 

items  

  

3.  Complexity    

4.  Methods/Technology    

5.  Construction rate for key activities    

6.  Other Characteristics    

   



 

 

 6.10  FORM EXP -4.2(b)  

Construction Experience in Key Activities  

Tenderer's Name:   Date:     
Tenderer's JV Member Name:     Sub-contractor's Name2 (as 
perITT34):      

 ITT No. and title:      

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 
Evaluation and Qualification Criteria, Sub-Factor 4.2.  

1. Key Activity No One: _  

  

  Information  

Contract Identification    

Award date    

Completion date    

Role in Contract  Prime  

Contractor  

  

Member in 

JV  

  

Management 

Contractor  

  

Sub-

contractor 

  

Total Contract Amount    Kenya Shilling  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year  

Total quantity in  

the contract  

(i)  

Percentage  

participation  

(ii)  

Actual  

Quantity  

Performed  

(i) x (ii)  

Year 1        

Year 2        

Year 3        

Year 4        

Procuring Entity’s Name:    

Address:  

Telephone/fax number E-

mail:  

  

  

  Information  

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section  

III:  

  



 

 

    

    

    

    

    

    

  

  

2. Activity No. Two  

  

3. . …………………   



 

 

OTHER FORMS  

 7.  FORM OF TENDER  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)  

  

  

INSTRUCTIONS TO TENDERERS  

i) All italicized text is to help the Tenderer in preparing this form.  

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's 

complete name and business address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the 

SELF DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.  

Date of this Tender submission:.............[insert date (as day, month and year) of Tender submission] Tender  

 Name  and  Identification:....................[insert  identification] Alternative  

No.:.............................................[insert identification No if this is a Tender for an alternative]  

To ...................................... [Insert complete name of Procuring Entity]  

  

  

Dear Sirs,  

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 
execution of the above named Works, we, the undersigned offer to construct and complete the Works and  

 remedy any defects therein for the sum of Kenya Shillings [[Amount in figures]     Kenya  

 Shillings [amount in words]    

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] 

[figures]  

   [words]    

  

 

The percentage or amount quoted above does not include provisional sums, and only allows not more than 
two foreign currencies.  

2. We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the 
receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the 
Contract within the time stated in the Particular Conditions of Contract.  

3. We agree to adhere by this tender until [Insert date], and it shall remain binding upon us and may be 

accepted at any time before that date.  

4. Unless and until a formal Agreement is prepared and executed this tender together with your written 
acceptance thereof, shall constitute a binding Contract between us. We further understand that you are not 
bound to accept the lowest or any tender you may receive.  



 

 

5. We, the undersigned, further declare that:  

i) No reservations: We have examined and have no reservations to the tender document, including 
Addenda issued in accordance with ITT 8;  

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with 
ITT 3 and 4;  

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring 
Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring 

Entity's Country in accordance with ITT 19.8;  

Conformity: We offer to execute in conformity with the tendering documents and in accordance 
with the implementation and completion specified in the construction schedule, the following 
Works: [insert a brief description of the Works];  

(iv) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert 
one of the options below as appropriate]  

(v) Option1, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, 

indicating the various amounts and the respective currencies]; Or  

Option2, in case of multiple lots:  

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 

amounts and the respective currencies]; and  

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, 

indicating the various amounts and the respective currencies];  

(vi) Discounts: The discounts offered and the methodology for their application are:  

(vii) The discounts offered are: [Specify in detail each discount offered.]  

(viii) The exact method of calculations to determine the net price after application of discounts is shown 
below: [Specify in detail the method that shall be used to apply the discounts];  

(ix) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, 
if applicable), and it shall remain binding upon us and may be accepted at any time before the expiration 
of that period;  

(x) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 

accordance with the Tendering document;  

(xi) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are 
not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 
requirements of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;  

(xii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by 

any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public 
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international 
organization.  



 

 

(xiii) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 

stateowned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 

requirements of ITT 3.7];  

(xiv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 

with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 

its full address, the reason for which each commission or gratuity was paid and the amount and currency 

of each such commission or gratuity]  

  

Name of Recipient  Address  Reason  Amount  

        

        

        

  

(If none has been paid or is to be paid, indicate “none.”)  

(xv) Binding Contract: We understand that this Tender, together with your written acceptance thereof 
included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal 
contract is prepared and executed;  

(xvi) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 
the Most Advantageous Tender or any other. Tender that you may receive;  

(xvii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for 
us or on our behalf engages in any type of Fraud and Corruption;  

(xviii) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 

with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below.  

(xix) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specify website) during the procurement process and the execution of any 
resulting contract.  

(xx) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial 

Ownership Information in conformity with the Beneficial Ownership Disclosure Form  

(xxi)  

(xxii) upon receipt of notification of intention to enter into a contract in the event we are the successful tenderer 

in this subject procurement proceeding. xxi) We, the Tenderer, have duly completed, signed and stamped 

the following Forms as part of our Tender:  

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict 

to interest.  

b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers.  

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in any 
form of fraud and corruption.  

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal.  

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 

informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.  



 

 

Name of the Tenderer: *[insert complete name of person signing the  

Tender]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name 

of person duly authorized to sign the Tender]  

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signatureof the person named above: [insert signature of person whose name and capacity 

are shown above] Date signed [insert date of signing] day of [insert month], [insert year]  

 Date signed day of  ,    

  

Notes  

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer  

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 

Tender,  

A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE  

Instruction to Tenderer  

Tender is instructed to complete the particulars required in this Form, one form for each entity if 

Tender is a JV. Tenderer is further reminded that it is an offence to give false information on this Form. 

i) Tenderer's details  

  

  ITEM  DESCRIPTION  

1  Name of the Procuring Entity    

2  Reference Number of the Tender    

3  Date and Time of Tender Opening    

4  Name of the Tenderer    

5  Full Address and Contact Details of 

the Tenderer.  

1. Country  

2. City  

3. Location  

4. Building  

5. Floor  

6. Postal Address  

7. Name and email of contact person.  

6  Current Trade License Registration 

Number and Expiring date  

  

7  Name, country and full 

address (postal and physical 

addresses, email, and 

telephone number) of 

Registering Body/Agency  

  

8  Description of Nature of Business    



 

 

9  Maximum value of business which 

the Tenderer handles.  

  

10  State if Tenders Company is 

listed in stock exchange, give 

name and full address (postal and 

physical addresses, email, and 

telephone number) of  

state which stock exchange  

  

General and Specific Details ii) Sole 

Proprietor, provide the following details.  

 Name in full  Age     

Nationality   Citizenship     

iii) Partnership, provide the following details.  

  

  Names of Partners  Nationality  Citizenship  % Shares owned  

1          

2          

3          

  

  

(iv) Registered Company, provide the following details.  

i) Private or public Company    ii) State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)..............................................................................................  

Issued Kenya Shillings 

(Equivalent).................................................................................................. iii) Give details of 

Directors as follows.  

  

  Names of Director  Nationality  Citizenship  % Shares owned  

1          

2          

3          

  

(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.  

i) Are there any person/persons in ................................. (Name of Procuring Entity) who has/have 

an interest or relationship in this firm? Yes/No………………………  

If yes, provide details as follows.  

  Names of Person  Designation in the Procuring 

Entity  

Interest or Relationship with 

Tenderer  

1        

2        

Country of  Origin   
  



 

 

3        

ii) Conflict of interest disclosure  

  

  

  

  Type of Conflict  Disclosure  

YES OR 

NO  

If YES provide details of 

the relationship with 

Tenderer  

1  Tenderer is directly or indirectly controls, is controlled by 

or is under common control with another tenderer.  

    

2  Tenderer receives or has received any direct or indirect 

subsidy from another tenderer.  

    

3  Tenderer has the same legal representative as another 

tenderer  

    

4  Tender has a relationship with another tenderer, 

directly or through common third parties that puts it 

in a position to influence the tender of another 

tenderer, or influence the decisions of the Procuring 

Entity regarding this tendering process.  

    

5  Any of the Tenderer’s affiliates participated as a 

consultant in the preparation of the design or technical 

specifications of the works that are the subject of the 

tender.  

    

6  Tenderer would be providing goods, works, non-

consulting services or consulting services during 

implementation of the contract specified in this Tender 

Document.  

    

7  Tenderer has a close business or family relationship 

with a professional staff of the Procuring Entity who 

are directly or indirectly involved in the preparation of 

the Tender document or specifications of the Contract, 

and/or the Tender evaluation process of such contract.  

    

8  Tenderer has a close business or family relationship 

with a professional staff of the Procuring Entity who 

would be involved in the implementation or 

supervision of such Contract.  

    

9  Has the conflict stemming from such relationship 

stated in item 7 and 8 above been resolved in a manner 

acceptable to the Procuring Entity throughout the 

tendering process and execution of the Contract?  

    

  

  

  

  

Certification  

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 
the date of submission.  



 

 

 Full Name    Title or Designation    

  

   
 B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION  

I, the undersigned, in submitting the accompanying Letter of Tender to the   [Name of Procuring Entity] for: 
 [Name and number of tender] in response to the request for tenders made by:  [Name of Tenderer] do 
hereby make the following statements that I certify to be true and complete in every respect:  

 I certify, on behalf of  [Name of Tenderer] that:  

1. I have read and I understand the contents of this Certificate;  

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete 

in every respect;  

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit 
the Tender on behalf of the Tenderer;  

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 
include any individual or organization, other than the Tenderer, whether or not affiliated with the 
Tenderer, who: a) has been requested to submit a Tender in response to this request for tenders;  

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 
abilities or experience;  

5. The Tenderer discloses that [check one of the following, as applicable]:  

a) The Tenderer has arrived at the Tender independently from, and without consultation, 
communication, agreement or arrangement with, any competitor;  

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one 
or more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 
document(s), complete details thereof, including the names of the competitors and the nature of, and 

reasons for, such consultations, communications, agreements or arrangements;  

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: a) prices;  
b) methods, factors or formulas used to calculate prices;  

c) the intention or decision to submit, or not to submit, a tender; or  

d) the submission of a tender which does not meet the specifications of the request for Tenders; except 
as specifically disclosed pursuant to paragraph (5) (b) above;  

7. In addition, there has been no consultation, communication, agreement or arrangement with any 
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services 

to which this request for tenders relates, except as specifically authorized by the procuring authority or 
as specifically disclosed pursuant to paragraph (5) (b) above;  

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly 
or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the 
awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically 
disclosed pursuant to paragraph (5) (b) above.  

  

  

 Name    

( Signature )   ( Date )   



 

 

 Title    

 Date    

[Name, title and signature of authorized agent of Tenderer and Date]  

SELF-DECLARATION FORMS  

  

FORM SD1  

  

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER 

OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.  

  

  

I, ……………………………………., of Post Office Box ................................................ being a 
resident of ………………………………….. in the Republic of .............................................. do hereby 
make a statement as follows: -  

  

1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of  

… .............................................................. (insert name of the Company) who is a Bidder in respect of 
Tender No.  

………………….. for ……………………. (insert tender title/description) for .................................... 
(insert name of the Procuring entity) and duly authorized and competent to make this statement.  

  

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 
procurement proceeding under Part IV of the Act.  

  

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.  

  

 …………………………………. ……………………………….  ………………………  

 (Title)  (Signature)  (Date)  

  

Bidder Official Stamp  

FORM SD2  

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 

FRAUDULENT PRACTICE  

I, ……………………………………. of P. O. Box ………………………. being a resident of ....................... 
in the Republic of…  ..................... do hereby make a statement as follows: -  

  

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of  

… ............................................ (insert name of the Company) who is a Bidder in respect of Tender 
No. ………………….. for ……………………... (insert tender title/description) for 



 

 

.......................... (insert name of the Procuring entity) and duly authorized and competent to make 
this statement.  

  

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or 
fraudulent practice and has not been requested to pay any inducement to any member of the Board, 
Management, Staff and/or employees and/or agents of……………………. (insert name of the Procuring 
entity) which is the procuring entity.  

  

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement 
toany member of the Board, Management, Staff and/or employees and/or agents of 
..................................... (name of the procuring entity)  

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders 

participating in the subject tender  

5. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.  

 ………………………………… ……………………………  ………………………  

 (Title)  (Signature)    (Date)  

  

Bidder's Official Stamp  

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS  

I ......................................................................... (person) on behalf of (Name of the Business/Company/Firm)  

… .....................................................................declare that I have read and fully understood the contents of 
the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons 
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.  

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal.  

Name of Authorized signatory...........................................................................................................  

Sign...................................................................................................................................................  

Position.............................................................................................................................................  

Office address.......................................................................... Telephone......................................... E-
mail................................................................................................................................................  

Name of the Firm/Company............................................................................................................... 
Date...............................................................................................................  

(Company Seal/Rubber Stamp where 
applicable) Witness  

Name.........................................................................................................  

Sign...........................................................................................................  

Date...........................................................................................................  



 

 

 D.  APPENDIX 1-FRAUD AND CORRUPTION  

(Appendix 1 shall not be modified)  

 1.  Purpose  

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies 
and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and 
any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall 

apply with respect to Public Procurement Processes and Contracts that are governed by the laws of 
Kenya.  

 2.  Requirements  

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, 

involved and engaged in procurement under Kenya's Laws and Regulation, observe the highest 
standard of ethics during the procurement process, selection and contract execution of all contracts, 
and refrain from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per 
paragraphs 1.1 above.  

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to 
be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 

Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 
practices and behavior:  

  

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 
or fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;  

  

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits 

an offence;  

  

3) Without limiting the generality of the subsection (1) and (2), the person shall be—  

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or  

b) if a contract has already been entered into with the person, the contract shall be voidable;  

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy 
the procuring entity may have;  

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity who has a conflict of interest with respect to a procurement— a) shall not take part in the 
procurement proceedings;  

b) shall not, after a procurement contract has been entered into, take part in any decision relating 

to the procurement or contract; and  

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the 
group of bidders to whom the contract was awarded, but the subcontractor appointed shall meet 
all the requirements of this Act.  



 

 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 
prohibited under that subsection, but for that subsection, would have been within his or her duties 
shall disclose the conflict of interest to the procuring entity;  

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) 
(a) and the contract is awarded to the person or his relative or to another person in whom one of them 

had a director indirect pecuniary interest, the contract shall be terminated and all costs incurred by 
the public entity shall be made good by the awarding officer. Etc.  

 2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:  

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:  

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 

anything of value to influence improperly the actions of another party;  

ii) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 
avoid an obligation;  

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an 

improper purpose, including to influence improperly the actions of another party;  
iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a party; 
v) “obstructive practice” is:  

• deliberately destroying, falsifying, altering, or concealing of evidence material to 
theinvestigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 

authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to 
prevent it from disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or  

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below.  

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 

fraudulent and collusive practices as follows:  

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal process or the exercise of a contract to the detriment of the procuring entity or the tenderer 
or the contractor, and includes collusive practices amongst tenderers prior to or after tender 
submission designed to establish tender prices at artificial non-competitive levels and to deprive 
the procuring entity of the benefits of free and open competition.  

c) Rejects a proposal for award 1  of a contract if PPRA determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, 

service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;  

 
1
 For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, 

expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated 
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment 
introducing a material modification to any existing contract.  



 

 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to 
appropriate authority(ies) for sanctioning and debarment of a firm or individual, as applicable 
under the Acts and Regulations;  

e) Requires that a clause be included in Tender documents and Request for Proposal documents 
requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their 

Sub-contractors, Subconsultants, Service providers, Suppliers, Agents personnel, permit the PPRA 
or any other appropriate authority appointed by Government of Kenya to inspect2 all accounts, 
records and other documents relating to the procurement process, selection and/or contract 
execution, and to have them audited by auditors appointed by the PPRA or any other appropriate 
authority appointed by Government of Kenya; and  

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement 

document declaring that they and all parties involved in the procurement process and contract 
execution have not engaged/will not engage in any corrupt or fraudulent practices.  

  

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]  

  

 Beneficiary:    

Request for Tenders No:  

  

 

 Date:    

 TENDER GUARANTEE No.:    

 Guarantor:     

  

1. We have been informed that  (herein after called "the Applicant") has submitted or will submit to the 
Beneficiary its Tender (herein after called" the Tender") for the execution of  under Request for Tenders 
No.  (“the ITT”).  

  

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by 
a Tender guarantee.  

  

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 
sum or sums not exceeding in total an amount of  (  ) upon receipt by us of the Beneficiary's 

complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate 

signed document accompanying or identifying the demand, stating that either the Applicant:  

  

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender 
(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or  

 
2
 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating 

Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the 
veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: 
accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and 
examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, 
and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 
obtaining third party verification of information.  



 

 

  

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 

or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or 
(ii) has failed to furnish the Performance.  

  

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of 

the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant 
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification 
to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender 

Validity Period.  

  

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above onor before that date.  

  

  

  

  

 
[signature(s)]  

  

  

  

  

  

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product.  

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]  

 TENDER GUARANTEE No.:     

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the ...................... [Name and/or description of the 

tender] (hereinafter called “the Tender”) for the execution of under Request for Tenders No. (“the ITT”).  

  

2. KNOW ALL PEOPLE by these presents that WE ………………… of .................. [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound 

unto …………….. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of 

………………… (Currency and guarantee amount) for which payment well and truly to be made to the 

said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly 

by these presents.  

  

Sealed with the Common Seal of the said Guarantor this   day of  20   .  

  

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:  

  



 

 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of  

Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or  

  

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender 

Validity  

Period or any extension thereto provided by the Principal; (i) failed to execute the Contract 

agreement; or (ii) has failed to furnish the Performance Security, in accordance with the 
Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering document.   

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon 
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate 
its demand, provided that in its demand the Procuring Entity shall state that the demand arises from the 

occurrence of any of the above events, specifying which event(s) has occurred.  

  

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of 
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant 
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification 
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender 
Validity Period.  

  

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date.  

  

  

  

  [Signature of the Guarantor]  

 [Witness]    [Seal]  

  

Note: All italicized text is for use in preparing this form and shall be deleted from the final 

product.  

FORM OF TENDER-SECURING DECLARATION  

  

[The Bidder shall complete this Form in accordance with the instructions indicated]  

Date ................................................. [Insert date (as day, month and year) of Tender Submission]  

Tender No ................................................... [Insert number of tendering process]  

To ................................................. [Insert complete name of  

Purchaser] I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing 
Declaration.  

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract 

with the Purchaser for the period of time of [insert number of months or years] starting on [insert date], 
if we are in breach of our obligation(s) under the bid conditions, because we–(a) have withdrawn our 
tender during the period of tender validity specified by us in the Tendering Data Sheet; or (b) having 
been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or 

[ Date   ]   



 

 

refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in 
accordance with the instructions to tenders.  

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 
Tenderer(s), upon the earlier of:  

a) our receipt of a copy of your notification of the name of the successful Tenderer; or  

b) thirty days after the expiration of our Tender.  

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be in the 
name of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at 
the time of bidding, the Tender Securing Declaration shall be in the names of all future partners as 
named in the letter of intent.  

Signed:…………………………………………………………………..………..  

Capacity / title (director or partner or sole proprietor, etc.) ……….……………….  

Name:……………………………………………………………………………..  

Duly authorized to sign the bid for and on behalf of: [insert complete name of  

Tenderer] Dated on…………………. day of ............................. [Insert date of  

signing]  

  

  

Seal or stamp  

Appendix to Tender  

Schedule of Currency requirements  

 Summary of currencies of the Tender for  [insert name of Section of the Works]  

  

Name of currency  Amounts payable  

Local currency:       

Foreign currency #1:       

Foreign currency #2:       

Foreign currency #3:       

Provisional sums expressed in local currency  [To be entered by the Procuring Entity]  

  

 5.  TECHNICAL PROPOSAL  

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed 
with the works. The Procuring entity will review these Proposals and determine the extent to which they 
meet the required standards to complete the works.  

  

5.1 Site Organization  

[Insert Site Organization information]  

  



 

 

5.2 Method Statement  

[Insert Method Statement]  

  

5.3 Mobilization Schedule  

[Insert Mobilization Schedule]  

  

5.4 Construction Schedule  

[Insert Construction Schedule]  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

     

  

PART 2 - WORKS' REQUIREMENTS  

  

 



 

 

PGRADING TO PAVED STANDARDS OF THE ROAD FROM OLD TOTAL  

PETROL STATION-KONZA HARDWARE TO THOME IN EMALI TOWN  

  

  

PREAMBLE  

  

ITEM  DESCRIPTION    

  

  

A  

  

  

  

  

  

B  

  

  

  

  

  

  

C  

  

  

  

  

  

D  

  

  

  

  

E  

  

The Bill of Quantities shall be read in conjunction with the Instructions to 

Bidders, General and Particular Conditions, Technical Specifications, and 

Drawings.  

  

The quantities given in the Bill of Quantities are estimated and provisional. They 

are provided to establish a common basis for bidding. Payment will be based on 

the actual quantities of work ordered and executed, as measured by the 

Contractor and verified by the Engineer, and valued at the rates and prices 

entered in the priced Bill of Quantities where applicable. Otherwise, valuation 

shall be at such rates and prices as the Engineer may determine within the terms 

of the Contract.  

  

The rates and prices entered in the priced Bill of Quantities shall, unless otherwise 

stated in the Contract, include all costs related to constructional plant, labour, 

supervision, materials, erection, maintenance, insurance, profit, taxes, and duties. 

These rates shall also cover all general risks, liabilities, and obligations stated or 

implied in the Contract.  

  

A rate or price shall be entered against each item in the priced Bill of Quantities, 

regardless of whether quantities are stated. Any item for which the Contractor 

fails to enter a rate or price shall be deemed to be covered by other rates and 

prices in the Bill of Quantities.  

  

The total cost of complying with all provisions of the Contract shall be included 

in the items provided in the priced Bill of Quantities. Where no specific items are 

provided, the cost shall be considered to be distributed among the rates and prices 

of related items of work.  

  

  

 
 



 

 

ITEM  DESCRIPTION    

  

  

A  

  

  

  

  

  

B  

  

  

  

  

C  

  

General directions and descriptions of work and materials may not be fully 

repeated or summarized in the Bill of Quantities. Contractors are required to refer 

to the relevant sections of the Contract documentation before entering prices for 

each item in the priced Bill of Quantities.  

  

Provisional Sums included in the Bill of Quantities shall be expended wholly or 

in part at the direction and discretion of the Engineer, in accordance with 

SubClauses 13.4 and 13.5 of the General Conditions. However, this does not 

apply to DAAB Fees and Expenses, for which no instruction from the Engineer 

is required.  

  

The method of measurement for completed work for payment purposes shall be 

Admeasurement, in accordance with the ICE Conditions of Contract 

measurement clauses.  

  

    -  

  



 

 

UPGRADING TO PAVED STANDARDS OF THE ROAD FROM OLD TOTAL PETROL  

STATION-KONZA HARDWARE TO THOME IN EMALI TOWN  

  

GENERALS  

  

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  

1.1  

  

  

Technical Specification and Execution Methodology  

This phase represents the logistical and administrative launch of the project. The 

methodology focuses on Site Mobilization and Establishment, which involves the 

physical construction of temporary site offices and storage yards for materials. A 

critical component is "Setting Out," where surveyors use high-precision 

instruments to translate the design coordinates from the blueprints onto the physical 

ground, marking the road’s centerline and boundaries. Furthermore, Project  

Administration ensures that the "brain" of the project is functional, establishing the 

communication channels, safety protocols, and daily reporting structures required 

for contract compliance.  

1.2  

  Resource Allocation (Machinery and Labour)  

The machinery for this phase is primarily technical and transportoriented. 

Pickups are allocated for the mobility of the supervision team, while Survey 

Equipment (Total Stations and Level Machines) is essential for defining the 

road geometry. Excavators are often deployed early to assist in leveling the 

site camp area. The labour force is composed of the Project Manager 

(strategic oversight), Engineers (technical management), Surveyors 

(precision mapping), and Supervisors (daily field coordination), ensuring a 

high-level management presence from day one.  

1.3  

  

Quality Control and Engineering Standards  

Quality is maintained through a formal Inspection of mobilization facilities. 

The Engineer must verify that the contractor has sufficient equipment and proper 

housing for staff before work begins. The most vital quality milestone is the 

Engineer’s Approval of the "Setting Out" data; if the initial marks are incorrect, 

the entire road will be built in the wrong location. Final approval of the 

mobilization phase serves as the official "green light" to begin physical 

construction.  

  



 

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    

2. SITE CLEARANCE (Road Reserve Preparation)  

2.1  

  
Technical Specification and Execution Methodology  

The primary goal of Site Clearance is to create a clean, stable "Construction 

Corridor." The methodology requires the clearing of vegetation (bushes/grass) and 

the removal of debris. A key technical requirement is De-stumping, which 

involves excavating tree roots completely. If roots are left in the ground, they will 

eventually decay, creating underground voids that cause the road to sink or crack. 

Additionally, unsuitable materials (trash or organic topsoil) are stripped away 

because they cannot be compacted to engineering standards. All cleared waste must 

be hauled and disposed of at an approved site to maintain environmental 

compliance.  

2.2  

  

  

  

Resource Allocation (Machinery and Labour)  

This phase requires high-power machinery for "pushing" and "loading." 

Bulldozers are used for heavy clearing and stripping, while Excavators are 

utilized for digging out deep stumps and loading material. Tippers are allocated 

for the continuous transport of waste. The labour force includes Machine 

Operators and General Labourers. The labourers are essential for tasks that 

require manual precision, such as using chainsaws for large trees or clearing 

around existing utility lines (like water pipes or fiber cables) that must not be 

damaged.  

2,3  

  

Quality Control and Engineering Standards  

The Engineering standards are verified through an Inspection of the cleared 

width, ensuring the contractor has cleared enough space for the road, shoulders, and 

drains. Level checks are performed by the surveyor to confirm that the organic 

topsoil has been fully stripped down to the "mineral soil" layer. The Engineer must 

also verify that the disposal of waste is being done at the approved dump site, 

ensuring the project does not create an environmental hazard for the surrounding 

community.  

  

 



 

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  3. Earthworks  

3.1  

  
Technical Specification and Execution  

Earthworks involve the fundamental shaping of the road corridor through the 

processes of excavation, filling, and compaction to prepare the subgrade. The 

execution begins with the identification and excavation of unsuitable materials 

(such as organic matter or high-plasticity clay) which are removed from the site.  

This is followed by placing approved fill material in successive horizontal layers. 

Each layer is treated with a controlled amount of water from water bowsers to 

achieve the Optimum Moisture Content (OMC). Once the moisture is balanced, the 

material is shaped to the required grade and camber by a motor grader and then 

compacted using heavy rollers to achieve the specified Maximum Dry Density 

(MDD).  

3.2  

  

  

  

Resource Allocation  

The machinery required for this phase includes Motor Graders for leveling and 

shaping, Smooth-wheeled or Vibratory Rollers for compaction, Water Bowsers 

for moisture application, and Tippers for hauling material. The labour force 

consists of Machine Operators, a Foreman for site supervision, and a mix of 

Skilled and Unskilled Labour for hand-trimming and assisting in ground 

operations.  

3.3  

  

Quality Control  

To ensure the road foundation is stable, rigorous quality control is performed. 

Density tests (such as Sand Replacement or Nuclear Gauge tests) are conducted 

to verify compaction levels. Moisture tests ensure the soil was at the correct state 

for compaction, and Level checks are performed by surveyors to ensure the final 

subgrade follows the vertical and horizontal design profiles.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  4. Excavation and Filling for Structures  



 

 

4.1  

  
Technical Specification and Execution  

This activity focuses specifically on the localized earthworks required for culvert 

foundations and drainage systems. The procedure requires excavating trenches or 

pits to exact design levels and "invert" depths. Once the concrete structures (such 

as pipes or headwalls) are installed, the surrounding spaces are backfilled. This 

backfilling must be done carefully in thin layers using selected granular material to 

avoid damaging the structure, followed by thorough compaction to prevent future 

settlement of the road above the structure.  

4.2  

  

  

Resource Allocation  

The primary machinery includes Excavators (typically backhoes or miniexcavators) 

for precision trenching, Tippers for removing spoil, and  

specialized Compactors (such as plate compactors or "tamping rammers") that can  

fit into the tight spaces around concrete walls. The labour team includes 

Masons and Steel Fixers who prepare the structural site, supported by 

General Labourers.  

4.3  

  Quality Control  

The Engineer must provide Foundation Approvals after excavation to confirm the 

bearing capacity of the soil before any structure is built. Subsequent Compaction 

tests are performed on the backfill material to ensure it is tight enough to support 

the weight of the road and traffic.  

  

 



 

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  5. Construction of Culverts and Inlets  

5.1  

  
Technical Specification and Execution  

This involves the physical construction of cross-drainage systems as dictated by the 

engineering design drawings. The procedure follows a structural sequence:  

first, Formwork (moulds) is installed to define the shape of the headwalls and 

wingwalls. Next, steel Reinforcement is fixed within the forms to provide tensile 

strength. Finally, Concrete is cast into the forms. For pipe culverts, precast concrete 

pipes are laid, joined, and surrounded with concrete or granular bedding as 

specified.  

5.2  

  
Resource Allocation  

Machinery includes Concrete Mixers for on-site batching and Poker  

Vibrators used during the pour to remove air bubbles and ensure the concrete is 

dense. Formwork materials and various hand Tools are essential. The specialized 

labour force consists of Masons for stone and brickwork, Carpenters for building 

the forms, and Steel Fixers for bending and tying the reinforcement bars.  



 

  

5.3  

  

Quality Control  

Structural integrity is verified through Slump tests, which measure the workability 

of the wet concrete, and Concrete Cube tests, where samples are crushed in a lab 

to verify compressive strength. Additionally, Dimensions are checked against the 

drawings to ensure the culverts are the correct size and at the correct slope for water 

flow.  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    

  

6. Passage of Traffic  

6.1  

  
Technical Specification and Execution  

This specification covers the management of safety and vehicle movement during 

construction. Because the road remains a live environment, the contractor must 

implement a "Traffic Management Plan." The procedure includes the installation 

of temporary Road Signs, Barricades, and Diversions to steer vehicles away 

from active work zones. In areas where only one lane is available, Flagging 

operations (Stop/Go) are deployed to manage two-way traffic safely.  



 

  

6.2  

  Resource Allocation  

The machinery and equipment used include Pickups for rapid deployment of signs, 

high-visibility Traffic Signs, and Safety Equipment such as cones, tapes, and 

barriers. The personnel include Traffic Marshals (flagmen) to direct vehicles and 

Safety Officers to oversee the entire operation and identify potential hazards to the 

public or workers.  

6.3  

  

Quality Control  

Quality is maintained through Daily Traffic Inspections to ensure that signs haven't 

fallen over and barriers remain in place. The contractor must produce Compliance 

Reports to prove that the site safety meets the legal standards required by the road 

authority and the Engineer.  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    

  

7. Natural Material Subbase and Base  



 

  

7.1  

  
Technical Specification and Execution  

This phase involves the construction of the structural layers of the road using 

natural gravel or crushed stone. The methodology requires the "Supply, spread, 

watering, shaping, and compaction" of materials. The execution begins by laying 

approved natural material in layers (typically 150mm thick). The material is then 

watered to achieve the Optimum Moisture Content (OMC). A motor grader is 

used for precision "shaping" to ensure the road has the correct cross-fall (camber) 

for drainage. Finally, heavy rollers compact the material to a high density, creating 

a stable foundation for the final road surface.  

7.2  

  

  

  

  

  

Resource Allocation  

The machinery utilized includes Motor Graders for spreading and  

shaping, Smooth-wheeled or Vibratory Rollers for compaction, and Water 

Bowsers for moisture control. The labour force consists of specialized Machine 

Operators and a Road Construction Crew to manage manual trimming and 

leveling.  

7.3  

  

Quality Control  

Rigorous testing is required: CBR (California Bearing Ratio) tests verify the 

strength of the material, Grading tests ensure the stones are the correct size mix, 

and Density tests confirm that the layer has been compacted to the specified 

engineering standards.  



 

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  8. Cement Treatment  

8.1  

  
Technical Specification and Execution  

This process, known as "Stabilization," is used to improve the engineering 

properties of weak soils or gravels. The methodology involves adding a specific 

percentage of cement to the soil. The execution requires spreading cement 

uniformly over the surface, followed by mechanical mixing into the soil. Water is 

added, and the mixture is immediately shaped and compacted before the cement 

begins to set. This creates a semi-rigid, high-strength layer that can support heavier 

traffic loads than natural soil alone.  

8.2  

  

  

  

Resource Allocation  

The machinery includes Motor Graders and Rollers, along with Water 

Bowsers and a Cement Distributor (spreader). The labour force consists of 

Machine Operators and a Road Construction Crew experienced in rapid 

stabilization techniques.  

8.3  

  

Quality Control  

Quality is monitored through Strength tests (Unconfined Compressive Strength) to 

ensure the chemical reaction is effective. The Depth of Stabilization is checked to 

ensure even mixing, and Curing procedures (keeping the layer damp) are inspected 

to prevent premature cracking.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  9. Drainage and Service Works  

9.1  

  
Technical Specification and Execution  

This specification focuses on the "Execution of drainage works to ensure proper 

water flow," preventing the road from being washed away during rains. The 

procedure involves the excavation, lining, and finishing of side channels (v-drains 

or trapezoidal drains). Drains are often "lined" with concrete or stone pitching to 

prevent erosion of the soil. The execution ensures that every meter of the drain has 

a continuous downward slope toward a safe discharge point (like a culvert or 

natural stream).  



 

 

9.2  

  
Resource Allocation  

The machinery includes Excavators for digging the channels, Rollers for 

compacting the drain bed, and Concrete Mixers for lining work. The labour force 

is primarily Masons for the structural lining and General Labourers for manual 

excavation and finishing.  

9.3  

  

Quality Control  

Engineers perform Level and Alignment checks to ensure water will not stagnate 

in low spots. Concrete strength is tested for lined drains to ensure durability 

against the abrasive force of rushing water.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  10. Concrete Works  

10.1  

  
Technical Specification and Execution  

This covers the casting of all structural concrete elements, including kerbs, 

channels, and small structures. The methodology follows the sequence of Mix, 

place, vibrate, finish, and cure. Concrete is mixed to specific ratios (e.g., Class 

25/20), placed into prepared formwork, and "vibrated" using mechanical pokers to 

remove air pockets. After the initial set, the concrete must be "cured" (kept wet with 

hessian or water) for several days to reach its full design strength.  

10.2  

  Resource Allocation  

Equipment includes Concrete Mixers and Vibrators. The labour force is highly  

skilled, featuring Masons for finishing, Steel Fixers for reinforcement, and 

Carpenters for building the moulds (formwork).  

10.3  

  

Quality Control  

Concrete Cube tests are taken at the time of pouring and crushed in a lab to 

verify strength. Slump tests are done on-site to check the water-to-cement ratio, 

and Finish inspections ensure the concrete is smooth and free of defects like 

"honeycombing."  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  



 

 

  11. Road Furniture  

11.1  

  

  

  

  

  

  

Technical Specification and Execution  

This involves the installation of safety and informational assets like signs, 

guardrails, and road markers. The methodology requires the contractor to "Set out 

positions and install to approved standards." Signs must be placed at specific 

heights and distances from the road edge for maximum visibility. Posts are usually 

set in concrete foundations ("anchors") to prevent them from being knocked over or 

stolen.  

11.2  

  

  

Resource Allocation  

Machinery includes a Post hole digging machine, trucks for delivery, and various 

hand tools. The labour is performed by specialized Technicians and Labourers.  

11.3  

  

  

  

Quality Control  

Quality checks focus on Reflectivity (for night safety), Alignment (to ensure signs 

are straight and readable), and Anchor checks to verify that posts are securely fixed 

in the ground.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    

  

12. Dayworks  

12.1  

  
Technical Specification and Execution  

Dayworks are used for the "Execution of unforeseen work outside original scope." 

This is a management methodology for tasks that cannot be measured by standard 

units (e.g., emergency repairs or moving a hidden utility pipe). The execution is 

done strictly "as instructed by the Engineer," and the contractor is paid based on the 

actual hours machines and labour are used.  

12.2  

  

  

Resource Allocation  

The resources are As required by activity; if it's a pipe move, it may need a 

plumber and a backhoe; if it's clearing a landslide, it needs a loader. The labour 

is Assigned skilled and unskilled labour as needed.  



 

 

12.3  

  

Quality Control  

The primary check is Engineer inspection and approval. The Engineer must sign 

off on the "Daily Resource Sheets" to verify that the claimed hours were actually 

worked.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  13. Awareness and Education  

13.1  

  
Technical Specification and Execution  

This is the "social" specification, focusing on "Community awareness and 

stakeholder sensitization." The procedure involves conducting public meetings and 

campaigns to educate the local community about road safety, project timelines, and 

social issues like HIV/AIDS or environmental protection. It ensures the community 

is a partner in the project rather than an obstacle.  

13.2  

  
Resource Allocation  

Equipment includes Public address systems and Tents for community forums. The 

personnel are Community Liaison Personnel who act as the bridge between the 

contractor and the local residents.  

13.3  

  

Quality Control  

Success is measured through Attendance records and Activity reports, proving 

that the required sensitization sessions were held and that the community's concerns 

were addressed.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    

TREE PLANTING AND MAINTENANCE  

14.1  

  
Seedling Selection and Quality:  

The contractor must supply healthy, vigorous tree seedlings of a species approved 

by the Engineer (usually indigenous species). Seedlings should be free from pests 

and diseases, typically reaching a height of 300mm to 450mm before being 

transported to the site.  



 

 

14.2  

  
Pit Excavation and Soil Preparation:  

Pits must be excavated to specific dimensions (e.g., 450mm x 450mm x 450mm). 

The methodology requires the removal of rocky or poor-quality soil, which is 

replaced with a mixture of rich topsoil and organic manure to ensure the seedling 

has sufficient nutrients for initial growth.  

14.3  

  
Planting Methodology:  

Seedlings must be planted during the onset of the rainy season where possible. The 

plastic potting bag must be carefully removed without disturbing the root ball. The 

seedling is placed in the center of the pit, and the soil is firmly compacted around 

the base to eliminate air pockets.  

14.4  

  
Tending and Protection:  

"Tending" involves the ongoing care of the plant. This includes regular weeding 

within a 1-meter radius to prevent competition for nutrients and the installation of 

protective "tree guards" (made of timber or mesh) to prevent damage from livestock 

or accidental trampling by pedestrians.  

14.5  

  
Watering and Establishment:  

Until the tree is "firmly established," the contractor is responsible for regular 

watering, especially during dry spells. A tree is considered firmly established only 

when it shows significant new growth and can survive without daily intervention.  

14.6  

  Engineer’s Supervision and Replacement:  

As per the specification "as directed by the Engineer," the Engineer will inspect the 

survival rate. If a seedling dies or is stunted during the construction or maintenance 

period, the contractor is required to replace it with a new, healthy seedling at no 

additional cost to the client.  

  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    

SOLAR STREET LIGHTING UNITS  



 

 

15.1  

  

  

Standards and Pole Manufacturing:  

The lighting unit shall utilize a 10-meter reinforced concrete pole of strength class 

SC50. The pole must be manufactured using the centrifugal spinning process, 

ensuring maximum density and structural integrity. All poles must strictly comply 

with Kenya Standard KS 1933:2005 and meet the technical requirements set by 

the Kenya Power and Lighting Company (KPLC).  

15.2  

  
Mounting Hardware and Corrosion Protection:  

The fixture shall be secured using a side-mounted, extended vertical Galvanized 

Iron (GI) tenon adapter. To ensure long-term stability and resistance to vibration, 

the system must include 2 No. heavy-duty universal clamps (adjustable between 

203–229mm internal diameter). All bolts, nuts, and accessories must be galvanized 

or treated to prevent corrosion in outdoor environments.  

15.3  

  Lighting Performance (LED Assembly):  

The luminaire shall be an integrated 150W LED street lighting fitting. To ensure 

energy efficiency, the lamp must have a high luminous efficacy of at least 160 

lm/W, providing a Cool White color temperature for optimal visibility. The lamp 

shell must carry a protection grade of IP65, ensuring it is completely dust-tight and 

protected against water jets.  

15.4  

  

  

  

  

Power Generation and Energy Storage:  

Solar Panel: The unit must be equipped with an 18V 60W mono-crystalline solar 

panel, selected for its high conversion efficiency in various light conditions.  

Battery Technology: Energy storage shall be via a LiFePO4 (Lithium Iron 

Phosphate) battery (12.4V 42AH). This battery type is specified for its 

deepdischarge capabilities and long thermal stability.  

Endurance: The system must be capable of a discharge duration of 30–36 hours, 

ensuring the light remains functional during consecutive cloudy days. It must also 

feature an integrated energy-saving mode (dimming/motion sensing) to optimize 

battery life.  

  



 

 

  

15.5  

  

  

  

  

Installation and Commissioning Methodology:  

Excavation and Erection: The contractor is responsible for the precise excavation 

of the pole hole to the required depth. The pole must be erected using specialized  

lifting equipment to ensure perfect vertical alignment.  

Backfilling: Once aligned, the hole must be backfilled and compacted in layers 

with approved material (often including a concrete surround/collar) to prevent 

leaning.  

Testing: After installation, each unit must undergo a Commissioning Test to verify 

that the charging cycle, automated dusk-to-dawn switching, and energy-saving 

modes are functioning correctly.  

15.6  

  

Approval and Equivalency:  

All components must be as specified or an approved equivalent that meets or 

exceeds these technical benchmarks, subject to the Engineer's verification and 

written approval.  

  



 

 

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  

  

  

CONCRETE PAVING WORKS  

Scope of Works  

  

16.1  

  

The works shall include supplying, transporting, handling, laying, compacting, joint 

filling, edge restraint installation, and finishing of 60 mm thick heavy-duty concrete 

paving blocks complete in all respects as specified and as directed by the Project 

Manager.  

Materials Specifications  

  

  

  

  

16.2  

  

  

a) Concrete Paving Blocks  

Thickness: 60 mm  

Type: Heavy-duty interlocking concrete blocks  

Minimum compressive/crushing strength: 49 N/mm²  

Water absorption: Maximum 7% Blocks 

shall be:  

Uniform in shape, size, and colour  

Free from cracks, chips, honeycombing, or other defects Manufactured 

in accordance with relevant standards such as:  

KS 02-1070 or equivalent approved standard  

Bedding Sand  

  

16.3  

  

  

Clean, washed river sand or quarry dust  

Free from clay, organic matter, and deleterious materials  

Grading suitable for paving installation  

Bedding thickness after compaction: 25–40 mm  

Joint Filling Sand  

16.4  Fine dry sand  

Clean and free from silt or organic impurities  

Shall completely fill joints between blocks  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

    Edge Restraints  



 

 

16.5   

    

Precast concrete kerbs, concrete haunching, or approved edge restraints  

Adequately anchored to prevent lateral movement of paving blocks  

Handling and Storage  

    

  

16.6  

    

    

Blocks shall be carefully transported to site to avoid cracking or chipping.  

Offloading shall be done manually or mechanically without damaging edges.  

Blocks shall be stacked on firm, level ground in organized pallets.  

Different block colours/types shall be stored separately.  

Cementitious materials and sand shall be protected from contamination and 

moisture.  

Surface Preparation  

  

  

16.7  

    

    

The subgrade/sub-base shall be prepared, compacted, and approved before laying 

blocks.  

Finished surface tolerance shall not exceed:  

±10 mm under a 3 m straight edge.  

Unsuitable materials shall be removed and replaced with approved fill.  

Installation / Laying Procedure  

    

16.8  

    

    

a) Bedding Layer  

Spread bedding sand evenly to the required thickness.  

Screed to uniform levels without disturbing compacted sub-base. Prepared 

bedding shall not be trafficked before laying blocks.  

 Laying of Blocks  

  

  

16.9  

    

    

Blocks shall be laid to the approved pattern and alignment.  

Laying shall proceed from a straight edge or corner.  

Joints shall be uniform and not exceed 5 mm.  

Blocks shall be laid to required falls and gradients not exceeding 15 degrees 

from horizontal Cutting  

  

 17.0  

Edge blocks shall be neatly cut using approved mechanical cutters. Broken 

or irregular pieces shall not be used.  

 

TECH. SPEC. 

REF  
TECHNICAL SPECIFICATION DESCRIPTION  

  Compaction  



 

 

17.1  

  

Compaction shall be done using a plate compactor/surface vibrator fitted with a 

rubber or neoprene pad.  

Compaction shall continue until blocks are fully bedded and level.  

Joint Filling  

17.2  

  

Fine dry sand shall be brushed into joints after initial compaction.  

Additional vibration and sand filling shall continue until joints are completely filled.  

Tolerances and Finish  

  

  

17.3  

  

  

Completed paving shall:  

Be level and uniform  

Have no loose blocks  

Maintain specified line, grade, and cross-fall 

Surface variation shall not exceed: ±6 mm 

under a 3 m straight edge.  

  

Quality Control  

  

17.4  

  

  

Samples of blocks shall be submitted to the Project Manager for approval before 

installation.  

Random crushing strength tests may be conducted.  

Defective or damaged blocks shall be removed and replaced at the contractor’s cost.  

  

Measurement and Payment  

  

  

  

  

17.5  

  

Measurement shall be by square metre (m²) of completed paving. Rate 

shall include:  

Supply of blocks  

Transportation and handling  

Bedding sand and jointing sand  

Cutting and fitting  

Compaction  

Edge restraints  

Labour, tools, plant, and all incidental works  

No separate payment shall be made for haulage of spoil material.  

 REPUBLIC OF KENYA  GOVERNMENT OF NYANDARUA COUNTY  

   
   



 

 

DEPARTMENT OF INFRASTRUCTURE TRANSPORT, PUBLIC WORKS, HOUSING  

& ENERGY  

P.O. BOX 701 -20303NYANDARUA Tel No. : 020-2034944  

Email: transport@NYANDARUA.go.ke  

Web: www.NYANDARUA.go.ke  

UPGRADING TO PAVED STANDARDS OF THE ROAD FROM OLD TOTAL PETROL  

STATION-KONZA HARDWARE -THOME TO EMALI SUPERMAKET IN EMALI 

TOWN  

Scope of works  

1. Site Clearance and Top Soil Stripping  

2. Earthworks  

3. Excavation and Filling for Structures  

4. Culvert and Drainage Works  

5. Passage of Traffic 6. Natural Gravel Material.  

7. Road Furniture  

8. Concrete Paving Blocks  

9. Solar powered streetlights  

10. Awareness and Education- Environment mitigation measures  

  

  

  

BILL OF QUANTITIES  

  

  

  

AUGUST 2026  

UPGRADING TO PAVED STANDARDS OF THE ROAD FROM OLD TOTAL PETROL   

STATION-KONZA HARDWARE -THOME TO EMALI SUPERMARKET IN EMALI   

TOWN  

  

BILL NO. 1 : PRELIMINARY AND SUPERVISORY/SUPPORT SERVICES   

  

ITEM  DESCRIPTION  UNIT  QUANTITY   RATE  AMOUNT  
TECH. 

SPEC. REF  

              

  

1.1 to 1.2  

  

  

  

1.01  

Provide, erect and 

maintain publicity signs 

as directed by the 

Engineer.  

  

No.  

  

1.00  

    

            

http://www.makueni.go.ke/
http://www.makueni.go.ke/


 

 

  

  

  

  

1.02  

Allow for Kshs. 

350,000.00 for 

attendance upon the 

engineer and his staff 

including overtime in 

accordance with relevant 

clauses of special 

specification.  

  

   

   

   

 PC 

Sum 

  

  

  

  

      

  

  

  

1.1  

  

  

  

  

  

  

1.1  

  

  

  

  

1.1 to 1.2  

  

  

  

  

1.1  

  

  

  

1.5  

  

  

  

1.1  

            

  

1.03  

E.O. item 1.02 for the 

contractor's overheads 

and profit.  

  

%  

      

            

  

1.04  

Allow for KShs. 

200,000.00 for transport 

for the 

Engineer's supervision 

team.  

   

 PC 

Sum 

  

  

    

            

  

1.05  

E.O. item 1.04 for the 

contractor's overheads 

and profit.  

   

  %  

      

            

  

1.06  

Allow for KShs. 

100,000.00 for materials 

testing.  

  

PC 

Sum 

  

  

    

            

  

1.07  

E.O. item 1.06 for the 

contractor's overheads 

and profit.  

  

%  

      

            

Total carried forward to collection Page      

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

1.08  

Allow for 

KSh.120,000.00 for 

Survey and Setting out 

works as instructed by the 

Engineer.  

  

   

PC 

Sum 

  

  

  

    
  

1.1  

  

  

  
            



 

 

  

1.09  

E.O. item 1.08 for the 

contractor's overheads 

and profit.  

  

%  

        

1.1  

  

  

  

  

  

  

1.1 to 1.2  

  

  

  

  

  

  

1.1  

            

  

  

  

1.1  

Allow for KShs. 

70,000.00 for 

removal,alteration and 

reinstatement of services 

inclusive of liaison with 

the appropriate bodies in 

accordance with 

Specifications.  

  

  

  

PC 

Sum 

  

  

    

            

  

1.13  

Include percentage of 

item  

1.1 for contractor's 

overheads and profits.  

  

%  

      

Total carried forward to colledction Page      

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  Collection          

  Brought forward from 

page 1 

          

  Brought forward from 

page 2 

          

Total for Bill No.1 carried forward to summary page      

  



 

 

BILL NO.4 : SITE CLEARANCE AND TOP SOIL STRIPPING.  

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE  

(KSHS)  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  

  

  

1.1 to1.2, 

12.1 to 

12.2  

  

  

  

  

2.1  

            

  

  

4.01  

Allow for Khs.50,000.00 

for removal of any 

structures and 

obstructions as directed 

by the engineer. Payment 

to be on Dayworks basis.  

  

  

PC Sum  

    

            

  

4.02  

E.O. item 4.01 for  

Contractor's overheads 

and profits.  

  

%  

      

            

Total of Bill No.4 carried forward to Summary page        

  



 

 

BILL NO. 5: EARTHWORKS.  

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

  

  

  

  

  

  

  

  

5.01  

  

  

  

  

  

NOTE: No overhaul will  

be paid for these items 

as  they shall be deemed 

to  have include in the   

Contractor's rates.   

  

  

  

  

  

  

  

  

  

M³  

  

  

  

  

  

  

  

  

  

  

  

  

  

1,518.00  

  

  

  

  

      

  

  

  

  

  

  

  

  

3.1 to 3.2  

  

  

  

  

Fill in soft material and 

compact to atleast 97% 

MDD (AASHTO T-

180)  

  

Cut to fill in soft material  

as directed by the 

Engineer.  



 

 

5.02  

  

  

  

  

  

  

  

5.03  

  

  

  

  

  

  

  

  

5.04  

  

  

  

  

  

  

  

5.05  

  

  

Compaction of existing 

ground below fills to 

atleast  

95% MDD (AASHTO  

T.180) including all 

necessary scarifying 

and water to a depth of 

150mm below ground 

level.  

  

Compaction of existing 

ground below cuts to at  

least 97% MDD 

(AASHTO  

T.180) including all 

necessary scarifying 

and water to a depth of 

150mm below ground 

level.  

  

Compaction of existing 

ground at least 97% 

MDD (AASHTO T.180) 

including all necessary 

scarifying and water to a 

depth of 150mm below 

ground level.  

M³  

  

  

  

  

  

  

  

M³  

  

  

  

  

  

  

  

  

M³  

  

  

  

  

  

  

  

M³  

25.00  

  

  

  

  

  

  

  

12.00  

  

  

  

  

  

  

  

  

10.00  

  

  

  

  

  

  

  

418.00  

3.1 to 3.2  

  

  

  

  

  

  

  

3.1 to 3.2  

  

  

  

  

  

  

  

  

3.1 to 3.2  

  

  

  

  

  

  

  

3.1 to 3.2  

Total of Bill No.5 carried forward to Summary page        

BILL NO.7 : EXCAVATION AND FILLING FOR STRUCTURES.  

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  NOTE: Note no 

separate  payment shall 

be paid for  the haulage 

of spoil  material.  

          

  

  

  

4.1 to 4.3  

  

7.01  
Excavate for structures in 

soft material to spoil.  
M³  305.00  

    

            



 

 

7.02  

Extra over item 7.01 for 

excavation in hard 

material  

M³  31.00  

      

4.1 to 4.3  

            

            

            

            

Total of Bill No.7 carried forward to Summary page        

  



 

 

BILL NO.8: CULVERTS AND DRAINAGE WORKS.  

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  

  

  

  

  

  

  

  

  

  

  

  

  

4.1 to 4.3  

  

  

  

  

  

4.1 to 4.3  

  

  

  

  

  

  

5.1  

5.1  

  NOTE: No separate  

payment shall be made 

for  

        

gravel for blinding or  

hauling to spoil 

unsuitable  excavation 

material and  the cost of 

such shall be  included 

in rates and  prices.  

  

  

  

8.01  

Excavation in soft 

material for closed 

drains, open drains, pipe 

culverts, headwalls, 

wingwalls, apron, toewall 

and drop inlets and 

compact as specified or 

as directed by the 

Engineer.  

  

  

  

M³  

  

  

  

19.00  

    

  

8.02  

E.O item 8.02 for 

excavation in hard 

material.  

  

M³  

  

2.00  

    

  Culvert installation with 

Concrete class 20/20 in 

blinding, beds and 

sorround including 

formwork  

        

8.03  Ditto 600mm diameter  M  -      

8.04  Ditto 900mm diameter  M  19      

            

  Construction of  

Headwall,Wingwalls, 

Apron and toe beams 

including  

formwork and 

reinforcement  

        

8.05  Ditto for 600mm 

diameter  

M³  -      



 

 

8.06  Ditto for 900mm 

diameter  

M³  8.16      

Total carried forward to colledction Page      

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

  

  

  

8.07  

  

Precast concrete side 

slabs; in two or three 

coarses jointed and 

bedded in cement/sand 

(1:3) mortar and laid on 

and including 100 mm 

thick murram base 

including all necessary 

excavations and 

formwork.  

  

  

  

  

M²  

  

  

  

  

-  

      

  

  

  

9.1  

  

  

  

  

  

  

  

  

  

9.1  

  

  

  

  

8.08  

Gulley pot installation 

drain lining:  

Supply and install  

600x450x225mm 

invert block drain or 

approved equivalent 

including bedding and 

backfilling with 

selected materials as 

directed.  

  

  

  

  

M  

  

  

  

  

-  

    

Total carried forward to colledction Page      

  



 

 

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

8.14  

Provide and place class 

15/20 for blinding to 

closed lined drain 

channels  

  

M³  

  

15.25  

      

9.1,9.3  

  

  

9.1,9.3  

  

  

5.1  

  

  

  

5.1  

  

  

  

  

  

5.1 ,9.1  

  

  

  

  

9.3  

  

8.15  

Supply and cast 

concrete class 20/20 

for base and sides of 

U-shaped closed 

lined drain channels  

  

M³  

  

85.40  

    

  

8.16  

Provide and place 

A142 fabric Mesh 

reinforcement for Item 

8.15  

  

M²  

  

854.00  

    

  

  

8.17  

Provide formwork Class 

F2 finish to Culvert 

sorround, wingwalls, 

headwalls and apron for 

Item 8.15  

  

  

M²  

  

  

549.00  

    

  

  

  

8.18  

Provide and place 

precast concrete slabs 

900mm x 900mm x 

100mm and place over 

open lined drains 

(reinforced with A142 

BRC reinforcement 

mesh)  

  

  

  

No  

  

  

  

340  

    

  

8.19  

Clean existing drainage 

structures of any 

description and size  

  

M  

  

200  

    

            

Total carried forward to colledction Page      

              

  Collection          

  Brought forward from 

page 6 

          

  Brought forward from 

page 7 

          

  Brought forward from 

page 8 

          

            



 

 

Total of Bill No.8 carried forward to Summary page        



BILL  

  

 

NO.9: PASSAGE OF TRAFFIC.  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9.01  

  

  

  

  

  

  

  

9.02  

  

  

NOTE: Not 

withstanding  the 

provision of of Section   

9 of Standard   

Specifications, no extra  

payments shall be due 

as  all costs shall 

bedeemed to  be 

included in the rates  

inserted herein.No  

separate payment shall 

be  made for gravel for  

blinding or hauling to  

spoil unsuitable  

excavation material and  

the cost of such shall be  

included in rates and  

prices.  

Allow for the passage of 

traffic through the works 

in compliance with the 

relevant clauses of the 

specifications  

  

Provide road signs and 

barriers for safe passage 

of traffic through the 

works to the approval of 

the Engineer and in 

accordance with the 

specifications and as 

directed by the Engineer  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

  LS  

   

  

  

  

     

   

  LS  

   

        

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11.1  

  

  

  

  

  

  

  

11.1  

Total of Bill No.9 carried forward to Summary page        

NO.12: NATURAL GRAVEL MATERIAL.  



BILL  

  

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  

  

  

  

  

  

  

  

  

  

7.1 to 7.3  

  

  

  

  

  

  

7.1 to7.3  

  NOTE: No overhaul 

will  be paid for tese 

items as  they shall be 

deemed to  have been 

included in the  

Contractor's rates.  

        

            

  

  

  

  

12.02  

Provide,lay,water and  

compact natural gravel to 

100% M.D.D (AASHTO 

T-  

180) as per specifications 

natural material for base 

for driveway and 

walkways and shape to 

level and tolerance  

  

  

  

  

M³  

  

  

  

  

366  

    

            

  

12.03  

Provide, place, level 

and compact 50mm 

thick sand blinding to 

recive paving blocks 

(m/s)  

  

M²  

  

2,440  

    

            

            

Total of Bill No.12 carried forward to Summary page        

NO.20: ROAD FURNITURE.  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  

11.1 to 11.2  

  

11.1 to 11.2  

  

11.1 to 11.2  

  

20.01  

Provide and erect 

1000mm size priority 

signs.  

  

No.  

  

-  

    

20.02  
Provide and erect 750mm 

size warning signs.  
No.  -  

    

  

20.03  

Provide and erect 

standard  

400mm x 300mm  

  

No.  

  

-  

    



BILL  

  

 

informatory signs.    

11.1 to 11.2  

  

  

  

11.1 to 11.3  

20.04  
Provide standard 600mm 

size mandatory signs  
No.  -  

    

  

  

20.05  

Prepare and apply three 

coats of thermoplastic 

paint road marking 

enamel paint on surfaces 

of kerbs 200 - 300mm 

girth  

  

  

M²  

  

  

228  

    

            

Total carried forward to collection Page       



 

 

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

  

  

  

  

  

20.06  

125mm x 250mm pre-

cast concrete (C25/20) 

kerb: straight, splayed: 

bedding, jointing and 

pointing in cement/sand 

mortar 1:3; including all 

necessary excavation, 

disposal and formwork: 

laid on and including 

100mm thick plain insitu 

concrete class 20/(20) 

haunched base and back 

375mm wide.  

  

  

  

  

  

  

M  

  

  

  

  

  

  

763.00  

      

  

  

  

  

  

10.1,11.1  

  

  

  

  

  

  

  

10.1,11.1  

  

10.1,11.1  

  

  

  

  

  

  

  

10.1,11.1  

20.07  
As item 20.06 but flush 

Kerb.  
M  52.00  

    

20.08  
As item 20.06 but curved 

Kerb.  
M  96.00  

    

  

  

  

  

  

  

20.09  

125 x 100mm Precast 

concrete (class 25/20) 

channel finished fair on 

all exposed surfaces 

bedded, jointed and 

pointed in cement mortar 

(1:3) laid on and 

including 375 100mm 

Plain concrete (class 

20/20) foundation 

haunched up on both 

sides including all 

necessary excavation, 

formwork and soil 

disposal.  

  

  

  

  

  

  

M  

  

  

  

  

  

  

610.00  

    

Total carried forward to collection Page      

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  



 

 

  

  

  

20.10  

Place and fix reinforced 

concreret edge Mark 

Post/Bollard of size 150 

m by 150 mm by 1200 

mm yellow and black 

painted and as per the 

drawings or as shall be 

instructed by the 

Engineer.  

  

  

  

No.  

  

  

  

8.00  

      

  

  

11.1 to11.3  

  

  

  

  

  

  

14.1 to 14.6  

  

  

20.11  

Plant, water and tender 

tree seedlings until 

firmly established as 

directed by the 

Engineer.  

  

  

No.  

  

  

20.00  

    

Total carried forward to collection Page      

  



 

 

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY 

RATE  

 KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20.12  

Supply, deliver, install, 

test and commission 

complete solar street 

lighting unit  

comprising: 10m 

concrete pole as per 

Kenya Power and 

Lighting Company  

(KPLC) standard, 

strength class SC50 

reinforced  

concrete pole 

manufactured using 

centrifugal spinning  

process, complying 

with Kenya Standard 

KS  

1933:2005 for concrete 

poles and meeting all  

specified requirements 

for  

materials, manufacture 

and finish; side-mounted 

extended vertical  

Galvanized Iron (GI) 

tenon adapter for 

mounting the street 

lighting fixture  

complete with 2 No. 

universal clamps heavy 

duty  

(203–229mm internal), 

bolts, nuts and all 

fixing  

accessories; pole hole  

excavation; pole erection 

to position, alignment and  

backfilling; side-entry  

integrated solar LED 

street lighting fitting of 

150W  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

No  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5.00  

      

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

E1 to E5  



 

 

lamp, efficacy 160lm/W,  

18V 60W mono-

crystalline solar panel, 

LiFePO4  

battery 12.4V 42AH with 

discharge duration of 30–

36  

Total carried forward to collection Page      

 

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  Collection          

  Brought forward from 

page 12 

          

  Brought forward from 

page 13 

          



 

 

  Brought forward from 

page 14 

          

  Brought forward from 

page 15 

          

Total of Bill No.20 carried forward to Summary page        

  



 

 

BILL NO.23: CONCRETE PAVING BLOCK.  

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

    

NOTE: Note no 

separate  payment shall 

be paid for  the haulage 

of spoil  material.  

          

  

  

  

  

  

  

  

  

  

  

  

  

16.1 to 17.5  

  

  

  

  

  

  

23.10  

Provide and lay 60 mm 

thick heavy duty blocks 

with minimum crushing 

strength of 49N/mm2: 

laid to falls not exceeding 

15 degrees from 

horizontal: compacted by 

surface vibration: 

samples to be approved 

by Project Manager. Rate 

to include sand to fill the 

joints, ties and edge 

restraints.  

  

  

  

  

  

  

M²  

  

  

  

  

  

  

2,440.00  

    

            

            

Total of Bill No.23 carried forward to Summary page        

BILL NO.25: AWARENESS AND EDUCATION  

  

  

ITEM  

  

DESCRIPTION  

  

UNIT  
  

QUANTITY  

RATE 

KSHS.  

  

AMOUNT  
TECH. 

SPEC. REF  

              

  

  

1.1  

  

  

25.10  

  

Allow for off-road 

enviromental 

mitigation measures.  

  

  

L 

SUM  

      

            

            

Total of Bill No.25 carried forward to Summary page        

  



 

 

UPGRADING TO PAVED STANDARDS OF THE ROAD FROM OLD 

TOTAL   

PETROL STATION-KONZA HARDWARE -THOME TO EMALI 

SUPERMARKET  IN EMALI TOWN  

GRAND SUMMARY   

  

BILL 

NO.  
DESCRIPTION  

      TOTAL 

AMOUNT  

            

  

1  
GENERAL ITEMS: PRELIMINARY AND 

SUPERVISORY/SUPPORT SERVICES  

    

        

4  
SITE CLEARANCE AND TOP SOIL 

STRIPPING.  

    

        

5  EARTHWORKS      

        

7  
EXCAVATION AND FILLING FOR 

STRUCTURES  

    

        

8  CULVERT AND DRAINAGE WORKS      

        

9  PASSAGE OF TRAFFIC      

        

12  NATURAL GRAVEL MATERIAL.      

        

20  ROAD FURNITURE      

        

23  CONCRETE PAVING BLOCKS      

        

25  AWARENESS AND EDUCATION      

        

  SUB-TOTAL      

        

  
ADD 0.03% Public Procurement Capacity 

Building Levy order 2023 pursuant to PPRA 

circular No.1 of 2024 

  

  

  

  

  

        

  ADD 16% VAT      



 

 

        

  GRAND TOTAL CARIED TO FORM OF 

TENDER 

   

  

  

  

AMOUNT IN WORDS:  

  

CONTRACTOR'S SIGNATURE & OFFICIAL RUBBER STAMP  

  

DATE:  



 

 

These Notes for Preparing Bills of Quantities are intended only as information for the Procuring Entity 

or the person drafting the tendering documents. They should not be included in the final documents.  

1.  Objectives  

1.1  The objectives of the Bills of Quantities are:  

(a) to provide sufficient information on the quantities of Works to be performed to enable tenders to be 
prepared efficiently and accurately; and  

(b) when a contract has been entered into, to provide a priced Bills of Quantities for use in the periodic 
valuation of Works executed.  

1.2. In order to attain these objectives, Works should be itemized in the Bills of Quantities in sufficient detail 

to distinguish between the different classes of Works, or between Works of the same nature carried 
out in different locations or in other circumstances which may give rise to different considerations of 
cost. Consistent with these requirements, the layout and content of the Bills of Quantities should be 
as simple and brief as possible.  

2.  Content  

The Bills of Quantities should be divided generally into the following sections:  

a) Preamble;  

b) Work Items (grouped into parts);  

c) Day work Schedule; and  

d) Summary.  

3.  Preamble  

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement that have been adopted in the preparation of the Bills of Quantities and that are to be 
used for the measurement of any part of the Works.  

4.  Rock  

Where excavation, boring, or drilling is included in the Works, a comprehensive definition of rock 
(always a contentious topic in contract administration), should be provided in the Technical 
Specification and this definition should be used for the purposes of measurement and payment.  

5.  Work Items  

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts 
of the Works that by nature, location, access, timing, or any other special characteristics may give rise 
to different methods of construction, phasing of the Works, or considerations of cost. General items 
common to all parts of the Works may be grouped as a separate section in the Bills of Quantities. 
When a family of Price Adjustment Formulae are used, they should relate to appropriate sections in 

the Bills of Quantities.  

6.  Quantities  

Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and 
no allowance should be made for bulking, shrinkage, or waste. Quantities should be rounded up or 
down where appropriate and spurious accuracy should be avoided.  



 

 

7.  Units of Measurement  

The following units of measurement and abbreviations are recommended for use (unless other national 
units are mandatory in the country of the Procuring Entity).  

  

Unit  Abbreviation  Unit  Abbreviation  

cubic 

meter 

hectare 

hour 

kilogram 

lump sum 

meter 

metric ton 

(1,000 kg)  

m3 or cu m  

ha 

h 
kg 

sum  

m  

t  

millimeter 

month number 

square meter 

square 

millimeter 

week  

mm 
mon  

nr m2 or sq 

m mm2 or sq 

mm wk  

8.  Ground and Excavation Levels  

The commencing surface should be identified in the description of each item for work involving 
excavation, boring, or driving, for which the commencing surface is not also the original surface. The 

excavated surface should be identified in the description of each item for worki nvolving excavation 
for which the excavated surface is not also the final surface. The depths of work should be measured 
from the commencing surface to the excavated surface, as defined.  

9.  Day work Schedule  

A Day work Schedule should be included if the probability of unforeseen work, outside the items 
included in the Bills of Quantities, is relatively high. To facilitate checking by the Procuring Entity of 

the realism of rates quoted by the Tenderers, the Day work Schedule should normally comprise:  

a) a list of the various classes of labor, materials, and Contractor's Equipment for which basic Day 
work rates or prices are to be inserted by the Tenderer, together with a statement of the conditions 
under which the Contractor will be paid for work executed on a Day work basis; and  

b) a percentage to be entered by the Tenderer against each basic Daywork Subtotal amount for labor, 
materials, and Plant representing the Contractor's profit, overheads, supervision, and other charges.   

10. Provisional Quantities and Sums  

10.1 Provision for quantity contingencies in any particular item or class of work with a high expectation of 
quantity  

overrun should be made by entering specific “Provisional Quantities” or “Provisional Items” in the 
Bills of Quantities, and not by increasing the quantities for that item or class of work beyond those of 
the work normally expected to be required. To the extent not covered above, a general provision for 
physical contingencies (quantity overruns) should be made by including a “Provisional Sum” in the 

Summary of the Bills of Quantities. Similarly, a contingency allowance for possible price increases 
should be provided as a “Provisional Sum” in the Summary of the Bills of Quantities. The inclusion of 
such Provisional Sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises.  

10.2 The estimated cost of specialized work to be carried out, or of special goods to be supplied, by a 
Nominated Subcontractor should be specified in the relevant part of the Bills of Quantities as a 

particular Provisional Sum with an appropriate brief description. A separate tendering procedure is 
normally carried out by the Procuring Entity to select the specialists, who are then nominated as 
subcontractors to the main or prime contractor. To provide an element of competition among the main 



 

 

Tenderers (or prime contractors) in respect of any facilities, amenities, attendance, etc., to be provided 
by the successful Tenderer as prime contractor for the use and convenience of the specialist or 
nominated subcontractor, each related Provisional Sum should be following by an item in the Bills of 
Quantities inviting a percentage (to be quoted by the main Tenderer) payable on the actual expenditure 

from the Provisional Sum.  

11. Summary  

The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried 
forward, with provisional sums for Daywork, for physical (quantity) contingencies, and for price 

contingencies (upward price adjustment) where applicable.  

12  Sample Bills of Quantities  

A. Preamble  

1. The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General and 
Particular Conditions of Contract, Technical Specifications, and Drawings.  

2. The quantities given in the Bills of Quantities are estimated and provisional, and are given to provide 
a common basis for tendering. The basis of payment will be the actual quantities of work ordered and 

carried out, as measured by the Contractor and verified by the Engineer and valued at the rates and 
prices tender in the priced Bills of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract.  

3. The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise 
provided under the Contract, include all Constructional Plant, labor, supervision, materials, erection, 
maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 

obligations set out or implied in the Contract.  

4. A rate or price shall be entered against each item in the priced Bills of Quantities, whether quantities 
are stated or not. The cost of Items against which the Contractor has failed to enter a rate or price shall 
be deemed to be covered by other rates and prices entered in the Bills of Quantities.  

5. The whole cost of complying with the provisions of the Contract shall be included in the Items provided 
in the priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be 
distributed among the rates and prices entered for the related Items of Work.  

6. General directions and descriptions of work and materials are not necessarily repeated nor summarized 

in the Bills of Quantities. References to the relevant sections of the Contract documentation shall be 
made before entering prices against each item in the priced Bills of Quantities.  

7. Provisional Sums included and so designated in the Bills of Quantities shall be expended in whole or 
in part at the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 
13.6 of the General Conditions.  

8. The method of measurement of completed work for payment shall be in accordance with [insert the 

name of a standard reference guide, or full details of the methods to be used] 3.  

 
3
 The method of measurement should be spelled out precisely in the Preamble to the Bills of Quantities, describing for example the allowances (if any) for timbering 

in excavation, etc. Many national standard reference guides have been prepared on the subject, and one such guide is the Standard Method of Measurement of the 

U.K. Institution of Civil Engineers.  



 

 

B. Work Items  

1. The Bills of Quantities usually contains the following part Bills, which have been grouped according 

to the nature or timing of the work:  

Bill No. 1: General Items;  

Bill No. 2: Earthworks;  

Bill No. 3: Culverts and Bridges;  

Bill No. 4: etc., as required;  

Daywork Schedule; and  

Summary Bills of Quantities.  

  

  

  

  

2. If TDS-ITT 15.1 (a) applies, Tenderers shall price the Bills of Quantities in local currency only and 
shall indicate in the Appendix to Tender the percentage expected for payment in foreign currency or 

currencies. If TDS-ITT 15.1 (b) applies Tenderers shall price the Bills of Quantities in the applicable 

currency or currencies.  

[Note to the Procuring Entity: The tables in BOQ must be prepared in accordance with the currency 
alternative retained in TDS – ITT 15.1.]  

  

Bills of Quantities Bill No. 1: General Items  

  

Item no.  Description   Unit  Quantity  Rate  Amount  

             

             

             

             

             

             

             

             

             

             

             

             

             



 

 

             

             

             

             

             

             

             

             

Total for Bill No. 1  

(carried forward to Summary, p.   )  

     

  

  

  

Payments under this item shall be made in the following currency 

proportions: i)  foreign: percent (to be stated by Tenderer)4. ii) 

local: percent (to be stated by Tenderer).  

  

  

  

  

Bill No. 2: Work items (organized appropriately into worksections, such as General Items, earth works, 

Culverts and Bridges, etc.) in tables as the one below.  

Bill No 2 - (Name of Section E.g. Earthworks)  

  

Item no.  Description   Unit  Quantity  Rate  Amount  

             

             

             

             

             

             

             

             

 
4
 The Tenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and official sources used.  

  



 

 

             

             

             

             

             

             

             

             

             

             

Total for Bill No………………..  

(Carried forward to Summary, p.   )  

   xxx  

  

  

Payments under this item shall be made in the following currency proportions:  

i) Foreign: percent (to be stated by Tenderer)5.  

ii) Local:  percent (to be stated by Tenderer).  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 
5
 The Tenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and official sources used.  



 

 

  

  

  

  

C. Schedule of Daywork 

Rates [Note to the 

Procuring Entity:  

i) A “Daywork Schedule” is commonly found in contracts where the likely incidence of unforeseen 
work cannot be covered by definitive descriptions and approximate quantities in the Bills of 
Quantities. The preferred alternative is to value the additional work in accordance with the 
Conditions of Contract. A Daywork Schedule normally has the disadvantage of not being 

competitive among Tenderers, who may therefore load the rates as signed to some or all the items. 
If a Daywork Schedule is to be included at all in the tendering documents, it is preferable to 
include nominal quantities against the items most likely to be used, and to carry the sum of the 
extended amounts forward into the Tender Summary in order to make the basic Schedule of 
Daywork Rates competitive.  

ii) The total amount assigned to such competitive daywork is normally 3–5 percent of the estimated 
base Contract Price and is regarded as a Provisional Sum for contingencies to be expended under 

the direction and at the discretion of the Engineer.]  

1.  General  

Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not be executed 
on a day work basis except by written order of the Engineer. Tenderers shall enter basic rates for day 
work items in the Schedules, which rates shall apply to any quantity of day work ordered by the 
Engineer. Nominal quantities have been indicated against each item of daywork, and the extended total 

for Daywork shall be carried forward as a Provisional Sum to the Summary Total Tender Amount. 
Unless otherwise adjusted, payments for day work shall be subject to price adjustment in accordance 
with the provisions in the Conditions of Contract.  

2.  Daywork Labor  

2.1 In calculating payments due to the Contract or for the execution of day work, the hours for labor will be 
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work 

to thetimeofreturnto the original place of departure, but excluding meal breaks and rest periods. Only 
the time of classes of labor directly doing work ordered by the Engineer and for which they are 
competent to perform will be measured. The time of gangers (charge hands) actually doing work with 
the gangs will also be measured but not the time of foremen or other supervisory personnel.  

2.2 The Contractor shall be entitled to payment in respect of the total time that labor is employed on 
daywork, calculated at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 

1. Labor, together with an additional percentage payment on basic rates representing the Contractor's 
profit, overheads, etc., as described below:  
a) The basic rates for labor shall cover all direct costs to the Contractor, including (but not limited to) 

the amount of wages paid to such labor, transportation time, overtime, subsistence allowances, and 
any sums paid to or on behalf of such labor for social benefits in accordance with [country of 
Procuring Entity] law. The basic rates will be payable in local currency only.  

b) The additional percentage payment to be quoted by the Tenderer and applied to costs incurred 
under (a) above shall be deemed to cover the Contractor's profit, overheads, superintendence, 



 

 

liabilities, and insurances and allowances to labor, time keeping, and clerical and office work, the 
use of consumable stores, water, lighting, and power; the use and repair of stagings, scaffolding, 
workshops, and stores, portable power tools, manual plant, and tools; supervision by the 
Contractor's staff, foremen, and other supervisory personnel; and charges incidental to the fore 
going. Payments under this item shall be made in the following currency proportions:  

i) Foreign: percent (to be stated by Tenderer) 9. ii) Local: 

percent (to be stated by  

Tenderer). [Note to the Procuring Entity:  

This method of indicating profit and overheads separately facilitates the addition of further items of 

daywork, if needed, the basic costs of which can then be checked more easily. An alternative is to make 

Daywork rates all- inclusive of the Contractor's overhead and profit, etc., in which case this paragraph 

and the relevant Daywork Schedule should be modified accordingly.]  

3.  Daywork Materials  

The Contractor shall be entitled to payment in respect of materials used for daywork (except for 
materials for which the cost is included in the percentage addition to labor costs as detailed hereto fore), 
at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 2. Materials, together 

with an additional percentage payment on the basic rates to cover overhead charges and profit, as 
follows:  

a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 
handling expenses, damage, losses, etc., and shall provide for delivery to store for stockpiling at 
the Site. The basic rates shall be stated in local currency, but payment will be made in the currency 
or currencies expended upon presentation of supporting documentation.  

b) the additional percentage payment shall be quoted by the Tenderer and applied to the equivalent 

local currency payments made under (a) above. Payments under this item will be made in the 
following currency proportions:  

i)  foreign:   percent (to be stated by the Tenderer)10; 

ii)  local:  percent (to be stated by the Tenderer);  

c) the cost of hauling materials for use on work ordered to be carried out as daywork from the store 
or stockpile on the Site to the place where it is to be used will be paid in accordance with the terms 

for Labor and Construction in this schedule.  

4.  Daywork Contractor's Equipment  

4.1 The Contractor shall be entitled to payments in respect of Contractor's Equipment already on Site and 
employed on daywork at the basic rental rates entered by the Contractor in the Schedule of Daywork 

Rates: 3. Contractor's Equipment. Said rates shall be deemed to include due and complete allowance 
for depreciation, interest, indemnity, and insurance, repairs, maintenance, supplies, fuel, lubricants, and 

other consumables, and all overhead, profit, and administrative costs related to the use of such 
equipment.  

[Note to the Procuring Entity: This is an example of wording to include overhead and profit, etc., in 

the daywork rates. A separate percentage addition could be used as for labor and materials.] The cost 

of drivers, operators, and assistants will be paid for separately as described under the section on 

Daywork Labor. [Note to the Procuring Entity: An alternative, sometimes adopted for administrative 

convenience, is to include the cost of drivers, operators, and assistants in the basic rates for 

Contractor's Equipment. The last sentence of this paragraph 5 should then be modified accordingly.]  



 

 

4.2 In calculating the payment due to the Contractor for Contractor's Equipment employed on daywork, 
only the actual number of working hours will be eligible for payment, except that where applicable and 
agreed with the Engineer, the traveling time from the part of the Site where the Contractor's Equipment 
was located when ordered by the Engineer to be employed on daywork and the time for return journey 
thereto shall be included for payment.  

4.3  The basic rental rates for Contractor's Equipment employed on daywork shall be stated in local 
currency, but payments to the Contractor will be made incurrency proportions, as follows: a) 

 Foreign:  percent (to be stated by the Tenderer)11.  

 b)  Local: percent (to be stated by the Tenderer).  

  

  

  

  

  

  

  

  

  

  

  

  

 
9TheTenderer shall state the percentage in a common foreign currency equivalent required for payment 
and the exchange rates and official sources used. 25the Tenderer shall state the percentage in a single 
foreign currency equivalent and the exchange rates and official sources  

used.11 The  Tenderer shall state the percentage in a single foreign currency equivalent and the exchange rates 

and official sources used.Schedule of Daywork Rates: 1. Labor  

Item no.  Description  Unit  Nominal 

quantity  

Rate  Extended 

amount  

             

             

             

             

             

             

             

             

             

             

             



 

 

             

             

             

             

  Subtotal       

  Allow   percenta of Subtotal for 

Contrac 

tor’s overhead,      

 profit, etc., in accordance with 

paragraph 3 ( 

b) above.    

            

  Total for Daywork: Labor  

(Carried forward to Daywork Summary, p.   )  

   

  
a. To be entered by the Tenderer.  

  

  

Schedule of Daywork Rates: 2. Materials  

Item no.  Description  Unit  Nominal 

quantity  

Rate  Extended 

amount  

             

             

             

             

             

             

             

             

             

             

             

             

             

  Subtotal       

  Allow   percent of Subtotal for 

Contract 

or’s overhead,      

 profit, etc., in accordance with 

paragraph 4  

b) above.    

            

( 



 

 

  Total for Daywork: Materials  

(Carried forward to Daywork Summary, p.   )  

   

  
a. To be entered by the Tenderer.  

Schedule of Daywork Rates: 3. Contractor's Equipment  

  

Item 

no.  

Description  Nominal 

quantity 

(hours)  

Basic 

hourly 

rental rate  

Extended 

amount  

           

           

           

           

           

           

           

           

           

           

           

           

           

           

  Allow   percenta of Subtotal for 

Contractor’s overhead, profit, etc., in 

accordance with paragraph 5 above.  

      

          

Total for Daywork: Contractor’s Equipment  

(Carried forward to Daywork Summary, p.   )  

    

  

  

a. To be entered by the Tenderer.  

  

Dayworks Summary  

  

  Amounta  

(  )  

% 

Foreign  

1. Total for Daywork: Labor      

2. Total for Daywork: Materials      

3. Total for Daywork: Contractor’s Equipment      



 

 

Total for Daywork (Provisional Sum)  

(Carried forward to Tender Summary, p.   )  

  

  

  

  
a. The Procuring Entity should insert local currency unit.  

Summary of Specified Provisional Sums in the Bills of Quantities  

  

Bill no.  Item no.  Description   Amount  

1         

         

         

2         

         

         

3         

         

         

4         

         

         

etc.         

         

         

Total for Specified Provisional Sums  

(Carried forward to Grand Summary (B), p.   )  

  

  

  

Grand Summary  

  

General Summary  Page  Amount  

Bill No. 1: Genera items      

Bill No. 2: Work items      

Bill No. 2: Work items      

Bill No. 2: Work items      

Bill No. 2: Work items, —etc.—      

Subtotal of Bills  (A)    

ADD Total for Daywork (Provisional Sum) *  (B)    

ADD Specified Provisional Sums in their subtotal of billsii  (C)  [sum]  

Total of Bills Plus Provisional Sums (A + B + C) i  (D)    

Add Provisional Sum for Contingency Allowance (if any) ii  (E)  [sum]  



 

 

Tender Price (D + E) (Carried forward to Letter of Tender)  (F)    

      

  

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion 

of the Engineer in accordance with +Clause 13.5 of the General Conditions. ii) To be 

entered by the Procuring Entity.  

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded  

SECTION VI - SPECIFICATIONS  

[In drafting of the Specification, care must be taken when drafting the Work's Requirements to ensure that 

the requirements are not restrictive. Recognized international standards should be used as much as possible 

for the description of goods, materials and workmanship. Where other particular standards are specified, 

whether national standards or other standards, it should be stated that goods, materials and workmanship 

meeting other authoritative standards and which promise to ensure equal or higher quality than the 

standards specified, will also be acceptable.  

Where a brand name of a products specified it should always be qualified with the terms “or equivalent”.] 

Notes for preparing Specifications  

1. Specifications must be drafted to present a clear and precise statement of the required standards of 
materials, and workmanship for tenderers to respond realistically and competitively to the requirements 
of the Procuring Entity and ensure responsiveness of tenders. The Specifications should require that all 
materials, plant, and other supplies to be permanently incorporated in the Works be new, unused, of the 

most recent or current models, and incorporating all recent improvements in design and materials unless 
provided otherwise in the Contract.Where the Contractor is responsible for the design of any part of the 
permanent Works, the extent of his obligations must be stated.  

2. Specifications from previous similar projects are useful and may not be necessary to re-write 
specifications for every Works Contract.  

3. There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, urban housing, irrigation and water supply. The General 
Specifications should cover all classes of workmanship, materials and equipment commonly involved 
in constructions, although not necessarily to be used in a particular works contract. Deletions or addenda 
should then adapt the General Specifications to the particular Works.  

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of 
standards for materials, plant and workmanship, existing Kenya Standards should be used as much as 
possible, otherwise recognized international standards may also be used.  

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives 
are possible to the technical solutions indicated in tender documents for certain elements of the Works, 
taking into consideration the comparative specialized advantage of potential tenderers.  

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate 
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating 
that the alternative solutions shall be at least structurally and functionally equivalent to the basic design 

parameters and Specifications.  

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation 
by the Procuring Entity, including drawings, design calculations, technical specifications, breakdown of 
prices, proposed construction methodology, and other relevant details. Technical alternatives permitted 



 

 

in this manner shall be considered by the Procuring Entity each on its own merits and independently of 
whether the tenderer has priced the item as described in the Procuring Entity's design included with the 
tender documents.  

SECTION VII - DRAWINGS  

Note: A list of drawings should be inserted here. The actual drawings including Site plans should be annexed 
in a separate booklet.   



 

 

SUPPLEMENTARY INFORMATION   

  

CERTIFICATE OF TENDERER’S VISIT TO SITE  

This is to certify that,……………………………………………………………… (Name of Tenderer or his 

representative) of the firm of, …………………………………………………………………… (Name of Firm  

Tendering) In the company of,…..................................................................................... (Name of Clients 

representative conducting the visit)  

Visited the site in connection with Tender for UPGRADING TO PAVED STANDARDS OF THE  

ROAD FROM OLD TOTAL PETROL STATION – KONZA HARDWARE TO THOME IN  

EMALI TOWN. Having studied the tender documents, I carefully examined the site.  

  

1. I have made myself familiar with all the local conditions likely to influence the services and cost 

thereof.  

2. I further certify that I am satisfied with the description of the work and the explanations given by the 

Client‘s representative and that I understand perfectly the work to be done as specified and implied in 

the execution of the contract.  

  

  

Signed ..................................................................... (Tenderer or his representative)  

  

  

  

Date…………………………  

  

  

  

Signed ........................................................... (Signature of ENGINEERMUNICIPALITY representative)  

  

  

  

Date…………………………  

  

  

  

  

  

  

  

  

  

  

  



 

 

  

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS   



 

 

Section VIII - General Conditions of Contract 1. GENERAL CONDITIONS 1. General Provisions  

1.1 Definitions In the Conditions of Contract (“these Conditions”), which include Particular Conditions, 

Parts A and B, and these General Conditions, the following words and expressions shall have the 
meanings stated. Words indicating persons or parties include corporations and other legal entities, 
except where the context requires otherwise.  

1.1.1  The Contract  

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the 
documents so named (if any) which are comprised in the Schedules.  

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract 
Agreement].  

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these 
Conditions, the Specification, the Drawings, the Schedules, and the further documents (if any) which 

are listed in the Contract Agreement or in the Letter of Acceptance.  

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and 
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.  

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 
constituted public authority.  

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the 
Procuring Entity, including any annexed memoranda comprising agreements between and signed by both 
Parties.  

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed 
by the Contractor and includes the signed offer to the Procuring Entity for the Works.  

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify 

the General Conditions of Contract.  

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted 
with the Letter of Tender, as included in the Contract. Such document may include the Bills of 
Quantities, data, lists, and schedules of rates and/or prices.  

“Specification” means the document entitled specification, as included in the Contract, and any 
additions and modifications to the specification in accordance with the Contract.Such document specifies 
the Works.  

“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the 

Letter of Tender, as included in the Contract.  

1.1.2  Parties and Persons  

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the 
Contractor utilizes on Site, who may include the staff, labor and other employees of the Contractor 
and of each Subcontractor; and any other personnel assisting the Contractor in the execution of the 
Works.  

“Contractor's Representative” means the person named by the Contract or in the Contractor 

appointed from time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], 
who acts on behalf of the Contractor.  



 

 

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring 
Entity and the legal successors in title to this person(s).  

“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the 
purposes of the Contract and named in the SCC, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer].  

“Party” means the Procuring Entity or the Contractor, as the context requires.  

“Procuring Entity” means the Entity named in the Special Conditions of Contract.  

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 
[Delegation by the Engineer] and all other staff, labor and other employees of the Engineer and of 
the Procuring Entity; and any other personnel notified to the Contractor, by the Procuring Entity or 
the Engineer, as Procuring Entity's Personnel.  

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors 
in title to this person.  

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed 

as a subcontractor, for a part of the Works; and the legal successors in title to each of these persons.  

1.1.3  Dates, Tests, Periods and Completion  

“Base Date” means a date 30 day prior to the submission of tenders.  

“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works].  

“Completion Certificate” means the certificate issued under Sub-Clause 11.9 [Performance  

Certificate]. “Day” means a calendar day and “year” means 365 days.  

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as 
the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], 
which extends over 365 days except if otherwise stated in the SCC (with any extension under Sub-
Clause 11.3 [Extension of Defects Notification Period]), calculated from the date on which the Works 

or Section is completed as certified under Sub-Clause 10.1[Taking Over of the Works and Sections].  

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].   

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are 
carried out in accordance with the Specification after the Works or a Section (as the case may be) are 
taken over by the Procuring Entity.  

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties 
or instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before 

the Works or a Section (as the case may be) are taken over by the Procuring Entity.  

“Time for Completion” means the time for completing the Works or a Section (as the case may be) 
under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-
Clause 8.4 [Extension of Time for Completion]), calculated from the Commencement Date.  

1.1.4  Money and Payments  

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any defects.  



 

 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes 
adjustments in accordance with the Contract.  

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or 
off the Site, including overhead and similar charges, but does not include profit.  

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of 
Final Payment Certificate].  

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment  

Certificate].  

“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the 

Local Currency.  

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price 
and Payment], other than the Final Payment Certificate.  

“Local Currency” means the currency of the Country.  

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 
Payment].  

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for 
the execution of any part of the Works or for the supply of Plant, Materials or services under Sub-

Clause 13.5 [Provisional Sums].  

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains 
under SubClause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 
14.9 [Payment of Retention Money].  

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 
[Contract Price and Payment], for a payment certificate.  

1.1.5  Works and Goods  

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for 

the execution and completion of the Works and the remedying of any defects. However, Contractor's 
Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and 
any other things intended to form or forming part of the Permanent Works.  

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as 
appropriate.  

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the 
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor under 

the Contract.  

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.  

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of 
the Permanent Works, including vehicles purchased for the Procuring Entity and relating to the 
construction or operation of the Works.  

“Section” means a part of the Works specified in the SCC as a Section (if any).  



 

 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) 
required on Site for the execution and completion of the Permanent Works and the remedying of any 
defects.  

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate.  

1.1.6  Other Definitions  

“Contractor's Documents” means the calculations, computer programs and other software, 

drawings, manuals, models and other documents of a technical nature (if any) supplied by the 
Contractor under the Contract.  

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to 
be executed.  

“Force Majeure” is defined in Clause 19 [Force Majeure].  

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and 
bylaws of any legally constituted public authority.  

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4 
indicating its dissatisfaction and intention to commence arbitration.  

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance 
Security].  

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made 
available by the Procuring Entity for the use of the Contractor in the execution of the Works, as stated 
in the Specification; but does not include Plant which has not been taken over by the Procuring Entity.  

“Site” means the places where the Permanent Works are to be executed, including storage and 
working areas, and to which Plant and Materials are to be delivered, and any other places as may be 

specified in the Contract as forming part of the Site.  

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.  

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 
13 [Variations and Adjustments].  

1.2  Interpretation  

In the Contract, except where the context requires 
otherwise: a)  Words indicating one gender include all 
genders;  

b) words indicating the singular also include the plural and words indicating the plural also include 

the singular;  

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 
recorded in writing;  

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; and  

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words 
“tender documents” with “tendering documents.”  



 

 

1.3  Communications  

1.3.1  Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 

determinations, notices, requests and discharges, these communications shall be:  

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any 
of the agreed systems of electronic transmission as stated in the SCC; and  

b) Delivered, sent or transmitted to the address for the recipient's communications as stated in the 

SCC. However:  

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and  

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent 
to the address from which the request was issued.  

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 
When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice 
is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the 
other Party, as the case may be.  

1.4  Law andLanguage  

1.4.1 The Contract shall be governed by the laws of Kenya.  

1.4.2 The ruling language of the Contract shall be the English Language.  

1.5  Priority of Documents  

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following 
sequence: a) The Contract Agreement,  

b) theLetterofAcceptance,  

c) the Particular Conditions–Part A,  

d) the Particular Conditions–Part B  

e) the General Conditions of Contract  

f) the Form of Tender,  

g) the Specifications and Bills of Quantities  

h) the Drawings, and  

i) the Schedules and any other documents forming part of the Contract.  

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary 
clarification or instruction.  

1.6  Contract Agreement  

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the 

Letter of Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement 
shall bebasedupon the form annexed to the Particular Conditions. The costs of stamp duties and 
similar charges (if any) imposed by law in connection with entry into the Contract Agreement shallbe 
borne by the Procuring Entity.  



 

 

1.7  Assignment  

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the 
Contract. However, either Party:  
a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion 

of such other Party, and  

b) May, as security in favor of a Procuring Entity or financial institution, assign its right to any 
moneys due, or to become due, under the Contract.  

1.8  Care and Supply of Documents  

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless 
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be 
supplied to the Contractor, who may make or request further copies at the cost of the Contractor.  

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until 
taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall 
supply to the Engineer  

  

  

1.8.3  The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, 
the  

Contractor's Documents (if any), the Drawings and Variations and other communications given under 

the Contract. The Procuring Entity's Personnel shall have the right of access to all these documents 
at all reasonable times.  

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, the Party shall promptly give notice to the other Party of such error or defect.  

1.9  Delayed Drawings or Instructions  

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or 
disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular 
time, which shall be reasonable. The notice shall include details of the necessary drawing or 
instruction, details of why and by when it should be issued, and the nature and amount of the delay 

or disruption likely to be suffered if it is late.  

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the 
notified drawing or instruction within a time which is reasonable and is specified in the notice with 
supporting details, the Contractor shall give a further notice to the Engineer and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters.  

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, 
the Contractor shall not be entitled to such extension of time, Cost or profit.  

1.10  Procuring Entity's Use of Contractor's Documents  

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights 
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 



 

 

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-
terminable transferable nonexclusive royalty-free license tocopy, use and communicate the 

Contractor's Documents, including making and using modifications of them. This license shall:  

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts 
of the  

Works,  

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 

communicate the Contractor's Documents for the purposes of completing, operating, 
maintaining, altering, adjusting, repairing and demolishing the Works, and  

c) in the case of Contractor's Documents which are in the form of computer programs and other 
software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor.  

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor 
shall not, without the Contractor's consent, be used, copied or communicated to a third party by (or 

on behalf of) the Procuring Entity for purposes other than those permitted under this Sub-Clause.  

1.11  Contractor's Use of Procuring Entity's Documents  

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property 
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring 
Entity. The Contractor may, at his cost, copy, use, and obtain communication of these documents for 
the purposes of the Contract. They shall not, without the Procuring Entity's consent, be copied, used 

or communicated to a third party by the Contractor, except as necessary for the purposes of the 
Contract.  

1.12  Confidential Details  

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other 
information as may be reasonably required in order to verify compliance with the Contract and allow 
its proper implementation.  

1.13  Compliance with Laws  

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated 
in the Particular Conditions:  

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit 
or similar permission for the Permanent Works, and any other permissions described in the 
Specification as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity 
shall indemnify and hold the  

Contractor harmless against and from the consequences of any failure to do so; and  

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses 
and approvals, as required by the Laws in relation to the execution and completion of the Works 
and the remedying of any defects; and the Contractor shall indemnify and hold the Procuring 

Entity harmless against and from the consequences of any failure to do so, unless the Contractor 
is impeded to accomplish these actions and shows evidence of its diligence.  

1.14  Joint and Several Liability  

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons:  

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 

performance of the Contract;  



 

 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the  

Contractor and each of these persons; and  

c) the Contractor shall not alter its composition or legal status without the prior consent of the 
Procuring Entity.  

1.15  Inspections and Audit by the Procuring Entity  

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit 
and shall cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons 
appointed by the Procuring Entity to inspect the Site and/or the accounts and records relating to the 
procurement process, selection and/or contract execution, and to have such accounts and records 
audited by auditors appointed by the Procuring Entity if requested by the Procuring Entity. The 

Contractor's and its Subcontractors' and subconsultants' attention is drawn to Sub-Clause15.6 (Fraud 
and Corruption) which provides, interalia, that acts intended to materially impede the exercise of the 
Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of ineligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures).  

2.  THE PROCURING ENTITY  

2.1  Right of Access to the Site  

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the 
Site within the time (or times) stated in the SCC. The right and possession may not be exclusive to 
the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor) 
possession of any foundation, structure, plant or means of access, the Procuring Entity shall do so in 
the time and manner stated in the Specification. However, the Procuring Entity may withhold any 

such right or possession until the Performance Security has been received.  

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, 
and possession of, the Site within such times as required to enable the Contractor to proceed without 
disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme].  

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give 
any such right or possession within such time, the Contractor shall give notice to the Engineer and 

shall been titled subject toSub-Clause20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations] 
to agree or determine these matters.  

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by 
the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit.  

2.2  Permits, Licenses or Approvals  

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to 

allow the Contractor to obtain properly:  

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, 

and  



 

 

b) Any permits, licenses or approvals required by the Laws of the Country:  

i) Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) For the delivery of Goods, including clearance through customs, and iii) For the export of 
Contractor's Equipment when it is removed from the Site.  

2.3  Procuring Entity's Personnel  

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractors on the Site:  

   



 

 

b)  take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) 
and  

(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].  

  

2.4  Procuring Entity's Financial Arrangement  

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 30 days 

after receiving any request from the Contractor, reasonable evidence that financial arrangements have 
been made and are being maintained which will enable the Procuring Entity to pay the Contract Price 
punctually (as estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. 
Before the Procuring Entity makes any material change to his financial arrangements, the Procuring 
Entity shall give notice to the Contractor with detailed particulars.  

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has 

suspended disbursements under its loan, which finances in whole or in part the execution of the 
Works, the Procuring Entity shall give notice of such suspension to the Contractor with detailed 
particulars, including the date of such notification, with a copy to the 2.4.3 Engineer, within 7 days 
of the Procuring Entity having received the suspension notification from the Procuring Entity. If 
alternative funds will be available in appropriate currencies to the Procuring Entity to continue 
making payments to the Contractor beyond a date 60 day after the date of Procuring Entity notification 

of the suspension, the Procuring Entity shall provide reasonable evidence in his notice of the extent 
to which such funds will be available.  

2.5  Procuring Entity's Claims  

2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these 
Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects 
Notification Period, the Procuring Entity or the shall give notice and particulars to the Contractor. 
However, notice is not required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], 
under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other services 

requested by the Contractor.  

2.5.2  The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity 
became aware, or should have become aware, of the event or circumstances giving rise to the claim. A 
notice relating to any extension of the Defects Notification Period shall be given before the expiry of 

such period.  

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of 
the amount and/or extension to which the Procuring Entity considers itself to be entitled in connection 
with the Contract. The Engineer shall then proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is entitled 

to be paid by the Contractor, and/or(ii) the extension (if any) of the Defects Notification Period in 
accordance with Sub-Clause 11.3 [Extension of Defects Notification Period].  

3.  THE ENGINEER  

3.1  Engineer's Duties and Authority  

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the 
Contract. The Engineer's staff shall include suitably qualified engineers and other professionals who 
are competent to carry out these duties.  

The Engineer shall have no authority to amend the Contract.  

The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to 

be implied from the Contract. If the Engineer is required to obtain the approval of the Procuring 



 

 

Entity before exercising a specified authority, the requirements shall be as stated in the Particular 
Conditions. The Procuring Entity shall promptly inform the Contractor of any change to the 

authority attributed to the Engineer.  

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring Entity's 

approval is required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to 
have given approval. Except as otherwise stated in these Conditions:  
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the 

Engineer shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve 
either Party of any duties, obligations or  

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act by the Engineer (including absence of disapproval) shall not relieve 
the Contractor from any responsibility he has under the Contract, including responsibility for 
errors, omissions, discrepancies and non-compliances; and  

c) any act by the Engineer in response to a Contractor's request except as otherwise expressly 
specified shall be notified in writing to the Contractor within 14 days of receipt.  

3.1.2  The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring 
Entity before taking action under the-following Sub-Clauses of these Conditions:  

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.  

b) Sub-Clause13.1: instructing a Variation, except;  

i) In an emergency situation as determined by the Engineer, or  

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage 

specified in the SCC.  

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in accordance with 
Sub Clause13.1or13.2.  

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies.  

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, 
an emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, 
without relieving the Contractor of any of his duties and responsibility under the Contract, instruct 
the Contract or to execute all such work or to do all such things as may, in the opinion of the Engineer, 

be necessary to abate or reduce the risk. The Contractor shall forthwith comply, despite the absence 
of approval of the Procuring Entity, with any such instruction of the Engineer. The Engineer shall 
determine an addition to the Contract Price, in respect of such instruction, in accordance with Clause 
13 and shall notify the Contractor accordingly, with a copy to the Procuring Entity.  

3.2  Delegation by the Engineer  

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and may also 

revoke such assignment or delegation. These assistants may include a resident engineer, and/or 
independent inspectors appointed to inspect and/or test items of Plant and/or Materials. The 
assignment, delegation or revocation shall be in writing and shall not take effect until copies have 
been received by both Parties. However, unless otherwise agreed by both Parties, the Engineer shall 
not delegate the authority to determine any matter in accordance with Sub-Clause3.5 
[Determinations].  

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 
approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by an assistant, in accordance with the delegation, shall have the same effect as 
though the act had been an act of the Engineer. However:  



 

 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 

therefore not prejudice the right of the Engineer to reject the work, Plant or Materials;  

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer 

the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction.  

3.3  Instructions of the Engineer  

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or modified 
Drawings which may be necessary for the execution of the Works and the remedying of any defects, 
all in accordance with the Contract. The Contractor shall only take instructions from the Engineer, or 

from an assistant to whom the appropriate authority has been delegated under this Clause. If an 
instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply.  

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on 
anymatter related to the Contract. Whenever practicable, their instructions shall be given in writing. 
If the Engineer or a delegated assistant:  
a) Gives an oral instruction,  

b) Receives a written confirmation of the instruction, from (or on behalf of) theContractor, within two 

working days after giving the instruction, and  
c) Does not reply by issuing a written rejection and/or instruction within two working  days after 

receiving the confirmation, then the confirmation shall constitute the written instruction of the 
Engineeror delegated assistant (as the case may be).  

3.4  Replacement of the Engineer  

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 
days before the intended date of replacement, give notice to the Contractor of the name, address and 

relevant experience of the intended replacement Engineer. If the Contractor considers the intended 
replacement Engineer to be unsuitable, he has the right to raise objection against him by notice to the 
Procuring Entity, with supporting particulars, and the Procuring Entity shall give full and fair 
consideration to this objection.  

3.5  Determinations  

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 

3.5 to agree or determine any matter, the Engineer shall consult with each Party in an endeavor to 
reach agreement. If agreement is not achieved, the Engineer shall make a fair determination in 
accordance with the Contract, taking due regard of all relevant circumstances.  

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with supporting 
particulars, within 30 days from the receipt of the corresponding claim or request except when 
otherwise specified. Each Party shall give effect to each agreement or determination unless and until 

revised under Clause 20 [Claims, Disputes and Arbitration].  

4.  THE CONTRACTOR  

4.1  Contractor's General Obligations  

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the 
Works.  



 

 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary 
or permanent nature, required in and for this design, execution, completion and remedying of defects.  

4.1.3  All equipment, material, and services to be incorporated in or required for the Works shall have their 
origin in any eligible source country as defined by the Procuring Entity.  

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of 

all methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be 
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant 
and Materials as is required for the item to be in accordance with the Contract, and (ii) shall not 
otherwise be responsible for the design or specification of the Permanent Works.  

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and 
methods which the Contractor proposes to adopt for the execution of the Works. No significant 

alteration to these arrangements and methods shall be made without this having previously been 
notified to the Engineer.  

4.1.6 The Contractor shall not commence any Works, including mobilization and/or pre-construction activities 
(e.g.  

limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations 
or investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is 
satisfied that appropriate measures are in place to address environmental, social, health and safety 

risks and impacts.  

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless 
otherwise stated in the Particular Conditions:  

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance 
with the procedures specified in the Contract;  

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and 
shall include additional information required by the Engineer to add to the Drawings for co-
ordination of each  
Party's designs;  

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit 
for such purposes for which the part is intended as are specified in the Contract; and  

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer 
the  

“as- built” documents and, if applicable, operation and maintenance manuals in accordance with 

the Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, 
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be 
completed for thev purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works 
and Sections] until these documents and manuals have been submitted to the Engineer.  

4.2  Performance Security  

4.2.1  Performance security shall not be required for contracts estimated to cost less than Kenya shillings five 
million shillings.  

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount 

stated in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible 
currency acceptable to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause 
shall not apply.  



 

 

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after 
receiving the Letter of Acceptance and shall send a copy to the Engineer. The Performance Security 
shall be issued by a reputable Procuring Entity or financial institution selected by the Contract or and 
shall be in the form annexed to the Particular Conditions, as stipulated by the Procuring Entity in the 
SCC, or in another form approved by the Procuring Entity.  

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor 
has executed and completed the Works and remedied any defects. If the terms of the Performance 
Security specify its expiry date, and the Contractor has not become entitled to receive the Performance 
Certificate by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
Performance Security until the Works have been completed and any defects have been remedied.  

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which 
the Procuring Entity is entitled under the Contract.  

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from a claim under the Performance 
Security to the extent to which the Procuring Entity was not entitled to make the claim.  

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving 
a copy of the Performance Certificate.  

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines 
an addition or are duction to the Contract Price as a result of a change in cost and/or legislation, or as 

a result of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable 
in a specific currency, the Contractor shall at the Engineer's request promptly increase, or may 
decrease, as the case may be, the value of the Performance Security in that currency by an equal  
percentage.  

4.3  Contractor's Representative  

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary 

to act on the Contractor's behalf under the Contract. Unless the Contractor's Representative is named 
in the Contract, the Contractor shall, prior to the Commencement Date, submit to the Engineer for 
consent the name and particulars of the person the Contractor proposes to appoint as Contractor's 
Representative. If consent is withheld or subsequently revoked interms of Sub-Clause 6.9 
[Contractor's Personnel], or if the appointed person fails to act as Contractor's Representative, the 
Contractor shall similarly submit the name and particulars of another suitable person for such 

appointment.  

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 
Contractor's Representative or appoint a replacement.  

4.3.2 The whole time of the Contractor's Representative shall be given to directing the Contractor's 
performance of the Contract. If the Contractor's Representative is to be temporarily absent from the 
Site during the execution of the Works, a suitable replacement person shall be appointed, subject to 
the Engineer's prior consent, and the Engineer shall be notified accordingly.  

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 

3.3 [Instructions of the Engineer].  

The Contractor's Representative may delegate any powers, functions and authority to any competent 
person, and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until 



 

 

the Engineer has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked.  

4.3.4  The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clause1.4  

[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, 
the Contractor shall make competent interpreters available during all working hours in a number 

deemed sufficient by the Engineer.  

4.4  Subcontractors  

4.4.1 The Contractor shall not subcontract the whole of the Works.  

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, 
as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions:  

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 
subcontract for which the Subcontractor is named in the Contract;  

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;  

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the 

commencement of each Subcontractor's work, and of the commencement of such work on the Site; 
and  

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause15.2 
[Termination by Procuring Entity].  

  

4.4.3  The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12 
[Confidential Details] apply equally to each Subcontractor.  

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the 
Country to be appointed as Subcontractors.  

  

4.5  Assignment of Benefit of Subcontract  

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification 
Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such 
obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the 
assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by 
the Subcontractor after the assignment takes effect.  

4.6  Co-operation  

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 

opportunities for carrying out work to: a) The Procuring Entity's Personnel,  
b) Any other contractors employed by the Procuring Entity, and  

c) The personnel of any legally constituted public authorities, who may be employed in the execution 
on or near the Site of any work not included in the Contract.  

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to 
suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors 
may include the use of Contractor's Equipment, Temporary Works or access arrangements which are 

the responsibility of the Contractor.  



 

 

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 
foundation, structure, plant or means of access in accordance with Contractor’s Documents, the 
Contractor shall submit such documents to the Engineer in the time and manner stated in the 
Specification.  

4.7  Setting Out  

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference 

specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the 
correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, 
dimensions or alignment of the Works.  

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, 
but the Contractor shall use reasonable efforts to verify their accuracy before they are used.  

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an 

error in these items of reference, and an experienced contractor could not reasonably have discovered 
such error and avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and 
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

4.7.3  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not 

reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above 

related to thise.  

4.8  Safety Procedures  

The Contractor shall:  

a) Comply with all applicable safety regulations,  

b) Take care for the safety of all persons entitled to be on the Site,  

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid 
danger to these persons,  

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under  

Clause10 [Procuring Entity's Taking Over], and  

e) Provide any Temporary Works (including roadways, footways, guards and fences) which may be 
necessary, because of the execution of the Works, for the use and protection of the public and of 
owners and occupiers of adjacent land.  

4.9  Quality Assurance  

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 
requirementsof the Contract. The system shall be in accordance with the details stated in the Contract. 

The Engineer shall be entitled to audit any aspect of the system.  

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer for information 
before each design and execution stage is commenced. When any document of a technical nature is 
issued to the Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the 
document itself. Compliance with the quality assurance system shall not relieve the Contractor of any 
of his duties, obligations or responsibilities under the Contract.  



 

 

4.10  Site Data  

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the 
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological 
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make 
available to the Contract or all such data which come into the Procuring Entity's possession after the 

Base Date. The Contractor shall be responsible for interpreting all such data.  

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed 
to have obtained all necessary information as to risks, contingencies and other circumstances which 
may influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to 
have inspected and examined the Site, its surroundings, the above data and other available 
information, and to have been satisfied before submitting the Tender as to all relevant matters, 

including (without limitation): a) The form and nature of the Site, including sub-surface conditions,  
b) The hydrological and climatic conditions,  

c) The extent and nature of the work and Goods necessary for the execution and  completion of the  

Works and the remedying of any defects,  

d) The Laws, procedures and labor practices of the Country, and  

e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, 
water and other services.  

4.11  Sufficiency of the Accepted Contract Amount  



 

 

4.11.1 The Contractor shall be deemed to:  

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and  

b) Have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 
4.10 [Site Data].  

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 
obligations under the Contract (including those under Provisional Sums, if any) and all things 
necessary for the proper execution and completion of the Works and the remedying of any defects.  

4.12 Unforeseeable Physical Conditions  

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other 
physical obstructions and pollutants, which the Contractor encounters at the Site when executing the 
Works, including sub-surface and hydrological conditions but excluding climatic conditions.  

4.12.2  If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the ContractorshallgivenoticetotheEngineerassoonaspracticable.  

This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and 

shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall 
continue executing the Works, using such proper and reasonable measures as are appropriate for the 
physical conditions, and shall comply with any instructions which the Engineer may give. If an 
instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply.  

4.12.3 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives 
such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be 

entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:  
a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 

8.4  

[Extension of Time for Completion], and  

b) Payment of any such Cost, which shall be included in the Contract Price.  

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 
Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) 
whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the matters 
described in sub-paragraphs (a) and (b) above related to this extent.  

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 

Engineer may also review whether other physical conditions in similar parts of the Works (if any) 
were more favorable than could reasonably have been foreseen when the Contractor submitted the 
Tender. If and to the extent that thesemore favorable conditions were encountered, the Engineer may 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the reductions in 
Cost which were due to these conditions, which may be included (as deductions) in the Contract Price 

and Payment Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all 
these reductions, for all the physical conditions encountered in similar parts of the Works, shall not 
result in any reduction in the Contract Price.  

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor 
when submitting the Tender, which shall be made available by the Contractor, but shall not be bound 
by the Contractor's interpretation of any such evidence.  



 

 

4.13  Rights of Way and Facilities  

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the 
Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities 
outside the Site which he may require for the purposes of the Works.  

4.14  Avoidance of Interference  

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:  

a) The convenience of the public, or  

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are 

public or in the possession of the Procuring Entity or of others.  

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
losses and expenses (including legal fees and expenses) resulting from any such unnecessary or 
improper interference.  

4.15  Access Route  

4.15.1 
 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe  

SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamage

d by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper 
use of appropriatevehiclesandroutes.  

4.15.2 Except as otherwise stated in these Conditions:  

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be 
required for his use of access routes;  

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain 
any permission which may be required from the relevant authorities for his use of routes, signs 

and directions;  

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 
otherwise of any access route;  

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; 

and  

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access 
routes shall be borne by the Contractor.  

4.16  Transport of Goods  

Unless otherwise stated in the Particular Conditions:  

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any 
Plant or a major item of other Goods will be delivered to the Site;  

b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 

storing and protecting all Goods and other things required for the Works; and  

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from the transport of 
Goods, and shall negotiate and pay all claims arising from their transport.  



 

 

4.17  Contractor's Equipment  

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, 
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. 
The Contractor shall not remove from the Site any major items of Contractor's Equipment without 
the consent of the Engineer. However, consent shall not be required for vehicles transporting Goods 

or Contractor's Personnel off Site.  

4.18  Protection of the Environment  

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 
and to limit damage and nuisance to people and property resulting from pollution, noise and other 
results of his operations.  

4.18.2  The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's 

activities shall not exceed the values stated in the Specification or prescribed by applicable Laws.  

4.19  Electricity, Water and Gas  

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and 

other services he may require for his construction activities and to the extent defined in the 
Specifications, for the tests.  

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, 
water, gas and other services as may be available on the Site and of which details and prices are given 
in the Specification. The Contractor shall, at his risk and cost, provide any apparatus necessary for 
his use of these services and for measuring the quantities consumed.  

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 
determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-

Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.  

4.20 Procuring Entity's Equipment and Free-Issue Materials  

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of 
the Contractor in the execution of the Works in accordance with the details, arrangements and prices 
stated in the Specification. Unless otherwise stated in the Specification:  

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that  

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of 
the Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.  

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's 
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 
[Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. The Procuring Entity shall supply, free of charge, the “free-issue 
materials” (if any) in accordance with the details stated in the Specification. The Procuring Entity 

shall, at his risk and cost, provide these materialsc at the time and place specified in the Contract. The 
Contractor shall then visually inspect them and shall promptly give notice to the Engineer of any 
shortage, defect or default in these materials. Unless otherwise agreed by both Parties, the Procuring 
Entity shall immediately rectify the notified shortage, defect or default.  

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control 

of the Contractor.The Contractor's obligations of inspection, care, custody and control shall not 



 

 

relieve the Procuring Entity of liability for any shortage, defect or default not apparent froma visual 
inspection.  

4.21  Progress Reports  

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by 
the Contractor and submitted to the Engineer in six copies. The first report shall cover the period upto 
the end of the first calendar month following the Commencement Date. Reports shall be submitted 
monthly thereafter, each within 7 days after the last day of the period to which it relates.  

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 

outstanding at the completion date stated in the Taking-Over Certificate for the Works.  

4.21.3 Each report shall include:  

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s 
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; 

andincluding these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated  
Subcontractors]),  

b) photographs showing the status of manufacture and of progress on the Site;  

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: i) commencement 
of manufacture, ii) Contractor's inspections,  

iii) tests, and  

iv) shipment and arrival at the Site;  

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];  

e) copies of quality assurance documents, test results and certificates of Materials;   

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub-Clause  

20.1 [Contractor's Claims];  

g) safety statistics, including details of any hazardous incidents and activities relating to 

environmental aspects and public relations; and  

h) comparisons of actual and planned progress, with details of any events or circumstances which 
may jeopardize the completion in accordance with the Contract, and the measures being (or to 
be) adopted to overcome delays.  

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the following 
categories. Full details of such incidents shall be provided to the Engineer within the time frame 

agreed with the Engineer. a) confirmed or likely violation of any law or international agreement;  

b) any fatality or serious injury;  



 

 

c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly 
rock, working beyond the boundary);  

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat  

(including protected areas) or species; or  

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other 
violations involving children.  

4.22  Security of the Site  

Unless otherwise stated in the Particular Conditions:  

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and  

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site.  

  

4.23  Contractor's Operations on Site  

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be 
obtained by the Contractor and agreed by the Engineer as additional working areas. The Contractor 

shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within 
the Site and these additional areas, and to keep them off adjacent land.  

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 
which are no longer required.  

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that 

part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, 
surplus material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the 
Site and the Works in a clean and safe condition. However, the Contractor may retain on Site, during 
the Defects Notification Period, such Goods as are required for the Contractor to fulfil obligations 
under the Contract.  

4.24  Fossils  

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological 
or archaeological interest found on the Site shall be placed under the care and authority of the 
Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel 
or other persons from removing or damaging any of these findings.  

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who 

shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from 
complying with the instructions, the Contractor shall give a further notice to the Engineer and shall 
be entitled subject to SubClause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost, which shall be included in the Contract Price.  

After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  



 

 

5.  NOMINATED SUB CONTRACTORS  

5.1  Definition of “nominated Subcontractor  

In the Contract, “nominated Subcontractor” means a Subcontractor:  

a) Who is stated in the Contract as being a nominated Subcontractor, or  

b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to 
employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].  

5.2  Objection to Nomination  

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom 

the  

Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with 
supporting particulars. An objection shall be deemed reasonable if it arises from (among other 
things) any of the following matters, unless the Procuring Entity agrees in writing to indemnify the 

Contractor against and from the consequences of the matter:  

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources 

or financial strength;  

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any 

negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or  

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for 
the subcontracted work (including design, if any), the nominated Subcontract or shall:  

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 

discharge his obligations and liabilities under the Contract;  

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor 

to perform these obligations or to fulfil these liabilities, and  

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for 
sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated 
Subcontractors].  

5.3  Payments to nominated Subcontractors  

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 

Subcontractor's invoices approved by the Contractor which the Engineer certifies to be due in 
accordance with the subcontract. These amounts plus other charges shall be included in the Contract 
Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated 
in Sub-Clause 5.4 [Evidence of Payments].  

5.4  Evidence of Payments  

Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Engineer may request the Contractor to supply reasonable evidence that the 
nominated Subcontractor hasreceived all amounts due in accordance with previous Payment 
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor:  
a) Submits this reasonable evidence to the Engineer, or  

b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse 

to pay these amounts, and  

ii)  submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified 
of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, 
direct to the nominated Subcontractor, partor all of such amounts previously certified (less 



 

 

applicable deductions) as are due to the nominated Subcontractor and for which the 
Contractor has failed to submit the evidence described in sub-paragraphs (a) or (b) above. 
The Contractor shall then repay, to the Procuring Entity, the amount which the nominated 
Subcontractor was directly paid by the Procuring Entity.  

  

6.  STAFF AND LABOR  

6.1  Engagement of Staff and Labor  

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the 

engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, 
when appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, 
to employ staff and labor with appropriate qualifications and experience from sources within the 
Country.  

6.2  Rates of Wages and Conditions of Labor  

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than 

those established for the trade or industry where the work is carried out. If no established rates or 
conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are 
not lower than the general level of wages and conditions observed locally by Procuring Entity's whose 
trade or industry is similar to that of the Contractor.  

6.2.2  The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 
taxes in  

Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax 
under the  

Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to 
such deductions there of as may be imposed on him by such Laws.  

6.3  Persons in the Service of Procuring Entity  

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring 
Entity's Personnel.  

6.4  Labor Laws  

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, health, safety, welfare, immigration and emigration, 

and shall allow them all their legal rights.  

6.4.2  The Contractor shall require his employees to obey all applicable Laws, including those concerning 
safety at work.  

6.5  Working Hours  

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal 
working hours stated in the SCC, unless:  
a) Otherwise stated in the Contract,  

b) The Engineer gives consent, or  



 

 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of 
the Works, in which case the Contractor shall immediately advise the Engineer.  

6.6  Facilities for Staff and Labor  

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 

accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also 
provide facilities for the Procuring Entity's Personnel as stated in the Specification.  

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or 
permanent living quarters within the structures forming part of the Permanent Works.  

6.7  Health and Safety  

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of 
the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure 

thatmedical staff, first aid facilities, sick bay and ambulance service are available at all times at the 
Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable 
arrangements are made for all necessary welfare and hygiene requirements and for the prevention of 
epidemics.  

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 
safety and protection against accidents. This person shall be qualified for this responsibility and shall 
have the authority to issue instructions and take protective measures to prevent accidents. Throughout 

the execution of the Works, the Contractor shall provide whatever is required by this person to 
exercise this responsibility and authority.  

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its 
occurrence. The Contractor shall maintain records and make reports concerning health, safety and 
welfare of persons, and damage to property, as the Engineer may reasonably require.  

6.7.4  HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an 

approved service provider and shall undertake such other measures as are specified in this 
Contract to reduce the risk of the transfer of the HIV virus between and among the Contractor's 

Personnel and the local community, to promote early diagnosis and to assist affected individuals.  

6.8  Contractor's Superintendence  

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, 
manage, inspect and test the work.  



 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the 
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations 
to be carried out (including the methods and techniques required, the hazards likely to be encountered 
and methods of preventing accidents), for the satisfactory and safe execution of the Works.  

6.9  Contractor's Personnel  

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and 

experienced in their respective trades or occupations. The Engineer may require the Contractor to 
remove (or cause to be removed) any person employed on the Site or Works, including the 
Contractor's Representative if applicable, who:  

a) Persists in any misconduct or lack of care,  

b) Carries out duties incompetently or negligently,  

c) Fails to conform with any provisions of the Contract,  

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, 
or  

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the 
execution of the Works.  

6.9.2  If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement 
person.  

6.10  Records of Contractor's Personnel and Equipment  

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each 
calendar month, in a form approved by the Engineer, until the Contractor has completed all work 

which is known to be outstanding at the completion date stated in the Taking-Over Certificate for the 

Works.  

6.11  Disorderly Conduct  

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of 

persons and property on and near the Site.  

6.12  Foreign Personnel  

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution 
of the Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these 
personnel are provided with the required residence visas and work permits. The Procuring Entity will, 
if requested by the Contractor, use his Lowest endeavors in a timely and expeditious manner to assist 

the Contract or in obtaining any local, state, national or government permission required for bringing 
in the Contractor's personnel.  

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were 
recruited or to their domicile. In the event of the death in the Country of any of these personnel or 
members of their families, the Contractor shall similarly be responsible for making the appropriate 

arrangements for their return or burial.  

6.13  Supply of Foodstuffs  

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated 
in the Specification at reasonable prices for the Contractor's Personnel for the purposes of or in 
connection with the Contract.  



 

 

6.14  Supply of Water  

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of 
drinking and other water for the use of the Contractor's Personnel.  

6.15  Measures against Insect and Pest Nuisance  

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel 
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The 

Contractor shall comply with all the regulations of the local health authorities, including use of 
appropriate insecticide.  

6.16  Alcoholic Liquor or Drugs  

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, 
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, 
sale, gift, barter or disposal thereof by Contractor's Personnel.  

6.17  Arms and Ammunition  

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition 
of any kind, or allow Contractor's Personnel to do so.  

6.18  Festivals and Religious Customs  

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other 
customs.  

6.19  Funeral Arrangements  

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral 
arrangements for any of his local employees who may die while engaged upon the Works.  

6.20  Prohibition of Forced or Compulsory Labor  

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind 
of involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-

contracting arrangements.  

6.21  Prohibition of Harmful Child Labor  

The Contractor shall not employ children in a manner that is economically exploitative, or is likely 
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where the relevant labor laws of the 

Country have provisions for employment of minors, the Contract or shall follow those laws applicable 

to the Contractor. Children below the age of 18 years shall not be employed in dangerous work.  

6.22  Employment Records of Workers  

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The 
records shall include the names, ages, genders, hours worked and wages paid to all workers. These 
records shall be summarized on a monthly basis and submitted to the Engineer. These records shall 

be included in the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of 

Contractor's Personnel and Equipment].  



 

 

6.23  Workers' Organizations  

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations 
without interference and to bargain collectively.  

6.24  Non-Discrimination and Equal Opportunity  

The Contractor shall not make employment decisions on the basis of personal characteristics 
unrelated to inherent job requirements. The Contractor shall base the employment relationship on the 
principle of equal opportunity and fair treatment and shall not discriminate with respect to aspects of 

the employment relationship, including recruitment and hiring, compensation (including wages and 
benefits), working conditions and terms of employment, access to training, promotion, termination 

of employment or retirement, and discipline.  

7.  Plant, Materials and Workmanship  

7.1  Manner of Execution  

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, 
and all other execution of the Works:  
a) In the manner (if any) specified in the Contract,  

b) In a proper workman like and careful manner, in accordance with recognized good practice, and  

c) With properly equipped facilities and non-hazardous Materials, except as otherwise specified in 

the Contract.  

7.2  Samples  

The Contractor shall submit the following samples of Materials, and relevant information, to the 
Engineer for consent prior to using the Materials in or for the Works:  

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the  

Contractor's cost, and  

b) additional samples instructed by the Engineer as a Variation.  

Each sample shall be labeled as to origin and intended use in the 

Works. 7.3  Inspection  

7.3.1 The Procuring Entity's Personnel shall at all reasonable times:  

a) Have full access to all parts of the Site and to all places from which natural Materials are being 

obtained, and  

b) During production, manufacture and construction (at the Site and elsewhere), be entitled to 
examine, inspect, measure and test the materials and workmanship, and to check the progress of 

manufacture of Plant and production and manufacture of Materials.  

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, 
including providing access, facilities, permissions and safety equipment. No such activity shall 
relieve the Contractor from any obligation or responsibility.  

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered 
up, put out of sight, or packaged for storage or transport. The Engineer shall then either carry out the 
examination, inspection, measurement or testing without unreasonable delay, or promptly give notice 
to the Contractor that the Engineer does not require to do so. If the Contractor fails to give the notice, 
he shall, if and when required by the Engineer, uncover the work and thereafter reinstate and make 

good, all at the Contractor's cost.  



 

 

7.4  Testing  

7.4.1  This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion 
(if any).  

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, 
materials, and suitably qualified and experienced staff, as are necessary to carry out the specified tests 
efficiently. The Contractor shall agree, with the Engineer, the time and place for the specified testing 
of any Plant, Materials and other parts of the Works.  

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of 
specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional 
tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract, the 
cost of carrying out this Variation shall be borne by the Contractor, notwithstanding other provisions 
of the Contract.  

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to 
attend the tests. If the Engineer does not attend at the time and place agreed, the Contractor may 
proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed 
to have been made in the Engineer'spresence.  

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result 
of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the 
Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension ofTime for Completion], and  

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.  

7.4.4  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When the 
specified tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue 
a certificate to him, to that effect. If the Engineer has not attended the tests, he shall be deemed to 
have accepted the readings as accurate.  

  

7.5  Rejection  

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not in accordance with the Contract, the Engineer 

may reject the Plant, Materials or workmanship by giving notice to the Contractor, with reasons. The 
Contractor shall then promptly make good the defect and ensure that the rejected item complies with 
the Contract.  

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated 
unde rthe same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur 
additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these 

costs to the Procuring Entity.  

7.6  Remedial Work  

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to:  

a) remove from the Site and replace any Plant or Materials which is not in accordance with the 
Contract,  

b) remove and re-execute any other work which is not in accordance with the Contract, and  



 

 

c) execute any work which is urgently required for the safety of the Works, whether because of an 
accident, unforeseeable event or otherwise.  

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if 
any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).  

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ 

and pay other persons to carry out the work. Except to the extent that the Contractor would have been 
entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] pay to the Procuring Entity all costs arising from this failure.  

7.7  Ownership of Plant and Materials  

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent 
consistent with the Laws of the Country, become the property of the Procuring Entity at whichever is 

the earlier of the following times, free from liens and other encumbrances: a) When it is incorporated 
in the Works;  

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 
8.10 [Payment for Plant and Materials in Event of Suspension].  

  

7.8  Royalties  

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other 
payments for: a) Natural Materials obtained from outside the Site, and  

b) The disposal of material from demolitions and excavations and of other surplus material 
(whether natural or man-made), except to the extent that disposal areas within the Site are 
specified in the Contract.  

8.  COMMENCEMENT, DELAYS AND SUSPENSION  

8.1  Commencement of Works  

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall 
be the date at which the following precedent conditions have all been fulfilled and the Engineer's 
notification recording the agreement of both Parties on such fulfilment and instructing to commence 
the Work is received by the Contractor:  

a) Contract by relevant authorities of the Country;  

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements  

(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]);  

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if 
otherwise specified in the SCC, effective access to and possession of the Site given to the 

Contractor together with such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] 
as required for the commencement of the Works  

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] 
provided that the corresponding Procuring Entity guarantee has been delivered by the Contractor.  

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of 
the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 
16.2 [Termination by Contractor].  

8.1.3  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after 
the Commencement Date and shall then proceed with the Works with due expedition and without delay.  



 

 

8.2  Time for Completion  

The Contractor shall complete the whole of the Works, and each Section (if any), within the 
Time for Completion for the Works or Section (as the case may be), including:  a) achieving 
the passing of the Tests on Completion, and  

b) completing all work which is stated in the Contract as being required for the Works or Section to 
be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 

Over of the Works and Sections].  

8.3  Programme  

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving 
the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a 

revised programme whenever the previous programme is inconsistent with actual progress or with 
the Contractor's obligations. Each programme shall include:  

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing 
ofeach stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, 
delivery to Site, construction, erection and testing,  

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated  

Subcontractors]),  

c) the sequence and timing of inspections and tests specified in the Contract, and  

d) a supporting report which includes:  

i) a general description of the methods which the Contract or intends to adopt, and of the major 
stages, in the execution of the Works, and  

ii) details showing the Contractor's reasonable estimate of the number of each class of 
Contractor's  

Personnel and of each type of Contractor's Equipment, required on the Site for each major 
stage.  

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor 
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in 
accordance with the programme, subject to his other obligations under the Contract. The Procuring 

Entity's Personnel shall be entitled to rely upon the programme when planning their activities.  

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events or 
circumstances which may adversely affect the work, increase the Contract Price or delay the execution 
of the Works. The Engineer may require the Contractor to submit an estimate of the anticipated effect 
of the future event or circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].  

8.3.4 If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) 
to comply with the Contract or to be consistent with actual progress and the Contractor's stated 

intentions, the Contractor shall submit a revised programme to the Engineer in accordance with this 
Sub-Clause.  

8.4  Extension of Time for Completion  

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of 
the Time for Completion if and to the extent that completion for the purposes of Sub-Clause10.1 
[Taking Over of the Works and Sections] is or will be delayed by any of the following causes:  

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 
13.3 [Variation Procedure]) or other substantial change in the quantity of an item of work 
included in the  

Contract,  



 

 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 
Conditions, c) exceptionally adverse climatic conditions,  

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or  

e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 
Procuring Entity's Personnel, or the Procuring Entity's other contractors.  

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the 
Contractor shall give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's 

Claims]. When determining each extension of time under Sub-Clause 20.1, the Engineer shall review 
previous determinations and may  

increase, but shall not decrease, the total extension of time.  

8.5  Delays Caused by Authorities  

If the following conditions apply, namely:  

a) The Contractor has diligently followed the procedures laid down by the relevant legally 
constituted public authorities in the Country,  

b) These authorities delay or disrupt the Contractor's work, and  

c) The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a 

cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 
8.6 Rate of Progress  

8.6.1  If, at any time:  

a) Actual progress is too slow to complete within the Time for Completion, and/or  

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 

Completion], then the Engineer may instruct the Contractor to submit, under Sub-Clause 8.3 
[Programme], a revised programme and supporting report describing the revised methods which 
the Contractor proposes to adopt in order to expedite progress and complete within the Time for 
Completion.  

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which 
may require increases in the working hours and/or in the numbers of Contractor's Personnel 

and/or Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring 
Entity to incur additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 
[Procuring Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages 
(if any) under Sub-Clause 8.7 below.  

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the Engineer to 
reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] 
shall be paid by the Procuring Entity, without generating, however, any other additional payment 

benefit to the Contractor.  

8.7  Delay Damages  

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall 
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the 
Procuring Entity for this default. These delay damages shall be the sum stated in the SCC, which 
shall be paid for everyday which shall elapse between the relevant Time for Completion and the 

datestatedintheTaking-OverCertificate.However, the total amount due under this Sub-Clause shall not 
exceed the maximum amount of delay damages (if any) stated in the SCC.  



 

 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than 
in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to 
completion of the Works. These damages shall not relieve the Contractor from his obligation to 
complete the Works, or from any other duties, obligations or responsibilities which he may have under 
the Contract.  

8.8  Suspension of Work  

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. 
During such suspension, the Contractor shall protect, store and secure such part or the Works against 
any deterioration, loss or damage.  

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified 
and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.  

8.9  Consequences of Suspension  

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions 

under SubClause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give 
notice to the Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) Payment of any such Cost, which shall be included in the Contract Price.  

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, 
making good the consequences of the Contractor's faulty design, workmanship or materials, or of the 
Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of 

Work].  

8.10  Payment for Plant and Materials in Event of Suspension  

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or 

Materials which have not been delivered to Site, if:  

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, 

and  

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 
accordance with the Engineer's instructions.  

8.11  Prolonged Suspension  

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, 

the Contractor may request the Engineer's permission to proceed. If the Engineer does not give 
permission within 30 days after being requested to do so, the Contractor may, by giving notice to the 
Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of the 
affected part of the Works. If the suspension affects the whole of the Works, the Contractor may give 
notice of termination under SubClause 16.2 [Termination by Contractor].  

8.12  Resumption of Work  

After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly 
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall make 



 

 

good any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred 
during the suspension after receiving from the Engineer an instruction to this effect under Clause13 
[Variations and Adjustments].  

9.  TESTS ON COMPLETION  

9.1  Contractor's Obligations  

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 

7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations].  

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the 
Contract or will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests 
on Completion shall be carried out within 14 days after this date, on such day or days as the Engineer 
shall instruct.  

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances for the 

effect of any use of the Works by the Procuring Entity on the performance or other characteristics of 
the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor 
shall submit a certified report of the results of these Tests to the Engineer.  

9.2  Delayed Tests  

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] 
(fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.  

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice 

require the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor 
shall carry out the Tests on such day or days within that period as the Contract or may fix and of 
which he shall give notice to the Engineer.  

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring 
Entity's Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on 
Completion shall then be deemed to have been carried out in the presence of the Contract or and the 

results of the Tests shall be accepted as accurate.  



 

 

9.3  Retesting  

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall 
apply, and the Engineer or the Contractor may require the failed Tests, and Tests on Completion on 

any related work, to be repeated under the same terms and conditions.  

9.4  Failure to Pass Tests on Completion  

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 

[Retesting], the Engineer shall be entitled to:  

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;  

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or 
Section, reject the Works or Section (as the case may be), in which event the Procuring Entity 
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to 

Remedy Defects]; or  

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests.  

  

9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations 
under the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to 
cover the reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction 
for this failure is stated (or its method of calculation is defined) in the Contract, the Procuring Entity 
may require the reduction to be (i) agreed by both Parties (in full satisfaction of this failure only) and 

paid before this Taking-Over  
Certificate is issued, or  

(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations].  

10.  PROCURING ENTITY'S TAKING OVER  

10.1  Taking Over of the Works and Sections  

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken 
over by the Procuring Entity when (i) the Works have been completed in accordance with the 

Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as 
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued, 
or is deemed to have been issued in accordance with this Sub-Clause.  

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 
14 days before the Works will, in the Contractor's opinion, be complete and ready for taking over. If 
the Works are divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate 

for each Section.  

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application:  

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section 

were completed in accordance with the Contract, except for any minor outstanding work and 
defects which will not substantially affect the use of the Works or Section for their intended 
purpose (either until or whilst this work is completed and these defects are remedied); or  

b) reject the application, giving reasons and specifying the work required to be done by the 
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then complete 
this work before issuing a further notice under this Sub-Clause.  



 

 

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application 
within the period of 30 days, and if the Works or Section (as the case may be) are substantially in 
accordance with the Contract, the Taking-Over Certificate shall be deemed to have been issued on the 
last day of that period.  

10.2  Taking Over of Parts of the Works  

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for 

any part of the Permanent Works.  

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which 
is either specified in the Contract or agreed by both Parties) unless and until the Engineer has issued 
a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the 
Works before the TakingOver Certificate isissued:  

a) The part which is used shall be deemed to have been taken over as from the date on which it is 
used,  

b) The Contractor shall cease to be liable for the care of such part as from this date, when 

responsibility shall pass to the Procuring Entity, and  

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part.  

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall 
be given the earliest opportunity to take such steps as may be necessary to carry out any outstanding 
Tests onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable 
before the expiry date of the relevant Defects Notification Period.  

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the 

Works, other than such use as is specified in the Contractor agreed by the Contractor, the Contractor 
shall (i) give notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to payment of any such Cost-plus profit, which shall be included in the Contract Price. After 
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine this Cost and profit.  

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay 
damages there after for completion of the remainder of the Works shall be reduced. Similarly, the 
delay damages for the remainder of the Section (if any) in which this part is included shall also be 

reduced. For any period of delay after the date stated in this Taking-Over Certificate, the proportional 
reduction in these delay damages shall be calculated as the proportion which the value of the part so 
certified bears to the value of the Works or Section (as the case may be) as a whole. The Engineer 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these 
proportions. The provisions of this paragraph shall only apply to the daily rate of delay damages under 

Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these damages.  

10.3  Interference with Tests on Completion  

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by 

a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have 
taken over the Works or Section (as the case may be) on the date when the Tests on Completion would 
otherwise have been completed.  

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry 
out the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification 
Period. The Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice 
and in accordance with the relevant provisions of the Contract.  



 

 

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:  

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4  

[Extension of Time for Completion], and  

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.  

10.3.3  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

10.4  Surfaces Requiring Reinstatement  

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works 
shall not be deemed to certify completion of any ground or other surfaces requiring reinstatement.  

11.  Defects Liability  

11.1  Completion of Outstanding Work and Remedying Defects  

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition 
required by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects 

Notification Period or as soon as practicable there after, the Contractor shall:  

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within 

such reasonable time as is instructed by the Engineer, and  

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) 

the Procuring Entity on or before the expiry date of the Defects Notification Period for the Works 
or Section (as the case may be).  

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf 
of) the Procuring Entity.  

11.2  Cost of Remedying Defects  

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that 

the work is attributable to:  
a) Any design for which the Contractor is responsible,  

b) Plant, Materials or workmanship not being in accordance with the Contract, or  

c) Failure by the Contractor to comply with any other obligation.  

11.2.2  If and to the extent that such work is attributable to any other cause, the Contractor shall be 
notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation 
Procedure] shall apply.  

11.3  Extension of Defects Notification Period  

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an 

extension of the Defects Notification Period for the Works or a Section if and to the extent that the 
Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used for 
the purposes for which they are intended by reason of a defect or by reason of damage attributable to 
the Contractor. However, a Defects Notification Period shall not be extended by more than two years.  



 

 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension 
of Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations 
under this Clause shall not apply to any defects or damage occurring more than two years after the 
Defects Notification Period for the Plant and/or Materials would otherwise have expired.  

11.4  Failure to Remedy Defects  

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed 

by (or on behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The 
Contractor shall be given reasonable notice of this date.  

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work 
was to be executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], 
the Procuring Entity may (at his option):  
a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the  

Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-

Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred 
by the Procuring  
Entity in remedying the defect or damage;  

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in 
accordance with Sub-Clause3.5 [Determinations]; or  

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 

Works or any major part of the Works, terminate the Contract as a whole, or in respect of such 
major part which cannot be put to the intended use.  

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then 
be entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing 
costs and the cost of dismantling the same, clearing the Site and returning Plant and Materials to the 
Contractor.  

11.5  Removal of Defective Work  

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives 
consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as 
are defective or damaged. This consent may require the Contractor to increase the amount of the 
Performance Security by the full replacement cost of these items, or to provide other appropriate 
security.  

11.6  Further Tests  

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, the 

Engineer may require the repetition of any of the tests described in the Contract. The requirement 
shall be made by notice within 30 days after the defect or damage is remedied.  

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except 
that hey shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 
Remedying  



 

 

Defects], for the cost of the remedial work.  

11.7  Right of Access  

Until the Performance Certificate has been issued, the Contractor shall have such right of access to 
the Works as is reasonably required in order to comply with this Clause, except as may be 
inconsistent with the Procuring Entity's reasonable security restrictions.  

11.8  Contractor to Search  

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the 
direction of the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-
Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall be agreed or 
determined by the Engineer in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price.  

11.9  Completion Certificate  

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the 

Engineer has issued the Performance Certificate to the Contractor, stating the date on which the 
Contractor completed his obligations under the Contract.  

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the expiry dates 
of the Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the 
Contractor's Documents and completed and tested all the Works, including remedying any defects. 
A copy of the Performance Certificate shall be issued to the Procuring Entity.  

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works.  

11.10  Unfulfilled Obligations  

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment 
of any obligation which remains unperformed at that time. For the purposes of determining the nature 
and extentof unperformed obligations, the Contract shall be deemed to remain in force.  

11.11  Clearance of Site  

11.11.1  Upon receiving the Performance Certificate, the Contractor shall remove any remaining 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.  

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 
Performance Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. 
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable 
to, such sale or disposal and restoring the Site.  

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than 
the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.  

  

  

12.  MEASUREMENT AND EVALUATION  

12.1  Works to be Measured  

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The 
Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment 



 

 

Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment 
Certificate] the quantities and other particulars detailing the amounts which he considers to be 
entitled under the Contract.  

12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be 

given to the Contractor's Representative, who shall:  

a)  promptly either attend or send another qualified representative to assist the Engineer in making 
the measurement, and  

(b) supply any particulars requested by the Engineer.  

If the Contractor fails to attend or send a representative, the measurement made by (or on behalf 
of) the Engineer shall be accepted as accurate.  

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from 

records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend 
to examine and agree the records with the Engineer, and shall sign the same when agreed. If the 
Contractor does not attend, the records shall be accepted as accurate.  

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the 
Contractor shall give notice to the Engineer of the respects in which the records are asserted to be 
inaccurate. After receiving this notice, the Engineer shall review the records and either confirm or 

vary them and certify the payment of the undisputed part. If the Contractor does not so give notice 
to the Engineer within 14 days after being requested to examine the records, they shall be accepted 

as accurate.  

  

12.2  Method of Measurement  

Except as otherwise stated in the Contract and notwithstanding local practice:  

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and  

b) The method of measurement shall be in accordance with the Bills of Quantities or other 

applicable Schedules.  

12.3  Evaluation  

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work, 
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 

12.2 and the appropriate rate or price for the item.  

For each item of work, the appropriate rate or price for the item shall be the rate or price specified 

for such item in the Contractor, if there is no such item, specified for similar work.  

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was specified shall be 

considered as included in other rates and prices in the Bills of Quantities and will not be paid for 

separately.  

However, a new rate or price shall be appropriate for an item of work if:  

a) I)  the measured quantity of the item is changed by more than 25% from the 
quantity of this item in the Bills of Quantities or another Schedule,  

ii) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of 

the Accepted Contract Amount,  
iii) This change in quantity directly changes the Cost per unit quantity of this item by more 

than 1%, and  

iv) This item is not specified in the Contract as a “fixed rate item”; or  



 

 

b) i) the work is instructed under Clause 13 [Variations and Adjustments], ii) no rate or 

price is specified in the Contract for this item, and  

iii) no specified rate or price is appropriate because the item of work is not of similar character, 

or is not executed under similar conditions, as any item in the Contract.  

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with 

reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as 
applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be derived 

from the reasonable Cost of executing the work, together with profit, taking account of any other 

relevant matters.  

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine 
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 
work commences.  

12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the contractor 
is not paid less or more relative to the contract price (which would be the tender price), payment 

valuation certificates and variation orders on omissions and additions valued based on rates in the  

Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. 
The percentage already worked out during tender evaluation is worked out as follows: (corrected 

tender price–tender price)/tender price X 100.  

12.4  Omissions  

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been 
agreed, if:  
a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would 

have been deemed to be covered by a sum forming part of the Accepted Contract Amount;  

b) the omission of the work will result (or has resulted) in this sum not forming part of the  

Contract Price; and  

c) this cost is not deemed to be included in the evaluation of any substituted work; then the 

Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon 
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine this cost, which shall be included in the Contract Price.  

13.  VARIATIONS AND ADJUSTMENTS  

13.1  Right to Vary  

13.1.1  Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate 
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.  

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily 

obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the 
sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm or 

vary the instruction. Each Variation may include:  

a) Changes to the quantities of any item of work included in the Contract (however, such changes 

do not necessarily constitute a Variation),  

b) Changes to the quality and other characteristics of any item of work,  

c) Changes to the levels, positions and/or dimensions of any part of the Works,  

d) Omission of any work unless it is to be carried out by others,  

e) Any additional work, Plant, Materials or services necessary for the Permanent Works, including 

any associated Tests on Completion, boreholes and other testing and exploratory work, or  



 

 

f) Changes to the sequence or timing of the execution of the Works.  

13.1.3 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 

and until the Engineer instructs or approves a Variation.  

13.2  Value Engineering  

13.2.1  The Contract or may, at any time, submit to the Engineer a written proposal which (in the  

Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring 
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the 
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity.  

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the items listed in Sub- 

Clause 13.3 [Variation Procedure].  

If a proposal, which is approved by the Engineer, includes a change in the design of part of the 

Permanent Works, then unless otherwise agreed by both Parties:  

a) The Contractor shall design this part,  

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and  

c) If this change results in a reduction in the contract value of this part, the Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be 
included in the Contract Price. This fee shall be half (50%) of the difference between the 

following amounts:  

i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8  

[Adjustments for Changes in Cost], and ii) the reduction (if any) in the value to the 

Procuring Entity of the varied works, taking account of any reductions in quality, anticipated 

life or operational efficiencies.  

13.2.3  However, if amount (i) is less than amount (ii), there shall not be a fee.  

13.3  Variation Procedure  

13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in 

writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or 

by submitting:  

a) a description of the proposed work to be performed and a programme for its execution,  

b) the Contractor's proposal for any necessary modifications to the programme according toSub-  

Clause 8.3 [Programme] and to the Time for Completion, and  

c) the Contractor's proposal for evaluation of the Variation.  

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor 

shall not delay any work whilst awaiting a response.  

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 

issued by the Engineer to the Contractor, who shall acknowledge receipt.  

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], 

unless the Engineer instructs or approves otherwise in accordance with this Clause.  



 

 

13.4 Paymentin Applicable Currencies  

If the Contract provides for payment of the Contract Price in more than one currency, then whenever 
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the 

applicable currencies shall be specified. For this purpose, reference shall be made to the actual or 

expected currency proportions of the Cost of the varied work, and to the proportions of various 

currencies specified for payment of the Contract Price.  

13.5  Provisional Sums  

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's 

instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 
Contractor shall include only such amounts, for the work, supplies or services to which the 

Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the 

Engineer may instruct:  

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor 

and valued under Sub-Clause 13.3 [Variation Procedure]; and/or  

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be 

included in the Contract Price:  

i) The actual amounts paid (or due to be paid) by the Contractor, and  

ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts  



 

 

by applying the relevant percentage rate (if any) stated in the appropriate Schedule.  

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.  

13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 

accounts or receipts in substantiation.  

13.6  Daywork  

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed 
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule 

included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not 

included in the Contract, this Sub-Clauses hall nota pply.  

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 

applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 

any Goods.  

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not due, the 

Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall 

include the following details of the resources used in executing the previous day's work: a) The 

names, occupations and time of Contractor's Personnel,  

b) The identification, type and time of Contractor's Equipment and Temporary Works, and  

c) The quantities and types of Plant and Materials used.  

  

13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned 

to the Contractor. The Contractor shall then submit priced statements of these resources to the 

Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for 

Interim Payment Certificates].  

13.7  Adjustments for Changes in Legislation  

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting from 

a change in the Laws of the Country (including the introduction of new Laws and the repeal or 
modification of existing Laws) or in the judicial or official governmental interpretation of such 

Laws, made after the Base Date, which affect the Contractor in the performance of obligations under 

the Contract.  

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result 

of these changes in the Laws or in such interpretations, made after the Base Date, the Contractorshall 

give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause  

8.4 [Extension of Time for Completion], and  

b) Payment of any such Cost, which shall be included in the Contract Price.  

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters.  

13.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 
relevant delay has already been taken into account in the determination of a previous extension of 

time and such Cost shall not be separately paid if the same shall already have been taken into account 

inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of 
Sub-Clause  

13.8 [Adjustments for Changes in Cost].  



 

 

13.8  Adjustments for Changes in Cost  

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local 

and foreign currencies included in the Schedules. If there is no such table of adjustment data, this 

Sub- Clause shall not apply.  

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls 

in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts 
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for 

any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted 

Contract Amount shall be deemed to have included amounts to cover the contingency of other rises 

and falls in costs.  

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 

accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined 
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is to 

be applied to work valued on the basis of Cost or current prices. The formulae shall be of the 

following general type:  

  

  

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo +  where:  

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the 

work carried out in period “n”, this period being a month unless otherwise stated in the SCC;  

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable portion 

in contractual payments;  

  

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost element related to the 

execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements may be 

indicative of resources such as labor, equipment and materials;  

  

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed in the relevant 

currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days 

prior to the last day of the period (to which the particular Payment Certificate relates); and  

  

“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the relevant currency of 

payment, each of which is applicable to the relevant tabulated cost element on the Base Date.  

  

  

13.8.4  The cost indices or reference prices stated in the table of adjustment data shall be used. If their source 

is in doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the 
values of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table) 
for the purposes of clarification of the source; although these dates (and thus these values) may not 

correspond to the base cost indices.  

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be 
converted into the relevant currency of payment at the selling rate, established by the central 
Procuring Entity of the Country, of this relevant currency on the above date for which the index is 
required to be applicable.  



 

 

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a provisional 
index for the issue of Interim Payment Certificates. When a current cost index is available, the 
adjustment shall be recalculated accordingly.  

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices 
thereafter shall be made using either (i) each index or price applicable on the date 49 days prior to 

the expiry of the Time for Completion of the Works, or (ii) the current index or price, which ever is 
more favorable to the Procuring Entity.  

13.8.8  The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data 
shall  

only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of 
Variations.  

14.  CONTRACT PRICE AND PAYMENT  

14.1  The Contract Price  

14.1.1 Unless otherwise stated in the Particular Conditions:  

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be 
subject to adjustments in accordance with the Contract;  

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, 
and the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 
13.7  

[Adjustments for Changes in Legislation];  

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated 
quantities and are not to be taken as the actual and correct quantities:  

i) of the Works which the Contractor is required to execute, or 
ii) for the purposes of Clause 12 [Measurement and Evaluation]; 

and  

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 

proposed breakdown of each lumpsum price in the Schedules.  

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not 
be bound by it.  

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential 

spare parts there for, imported by the Contractor for the sole purpose of executing the Contract shall 
be exempt from the payment of import duties and taxes upon importation.  

14.2  Advance Payment  

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and 
cashflow support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The 

total advance payment, the number and timing of instalments (if more than one), and the applicable 
currencies and proportions, shall be as stated in the SCC. Unless and until the Procuring Entity 
receives this guarantee, or if the total advance payment is not stated in the SCC, this Sub-Clause 
shall not apply.  

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate for the advance payment or its first instalment after receiving a Statement (under Sub-
Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives 

(i) the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a 
guarantee in amounts and currencies equal to the advance payment. This guarantee shall be issued 



 

 

by a reputable Procuring Entity or financial institution selected by the Contractor and shall be in the 
form annexed to the Particular Conditions or in another form approved by the Procuring Entity.  

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has 
been repaid, but its amount shall be progressively reduced by the amount repaid 
bytheContractorasindicatedinthe Payment Certificates. If the terms of the guarantee specify its 
expiry date, and the advance payment has not been repaid by the date 30 days prior to the expiry 
date, the Contractor shall extend the validity of the guarantee until the advance payment has been 

repaid.  

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage 
deductions from the interim payments determined by the Engineer in accordance with Sub-Clause 
14.6 [Issue of Interim PaymentCertificates], as follows:  
a) Deductions shall commence in the next interim Payment Certificate following that in which the 

total of all certified interim payments (excluding the advance payment and deductions and 

repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount less 
Provisional Sums; and  

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each 
Interim Payment Certificate (excluding the advance payment and deductions for its repayments 
as well as deductions for retention money) in the currencies and proportions of the advance 
payment until such time as the advance payment has been repaid; provided that the advance 

payment shall be completely repaid prior to the time when 90 percent (90%) of the Accepted 
Contract Amount less Provisional Sums has been certified for payment.  

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the 
Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the 
whole of the balance then outstanding shall immediately become due and in case of termination under 

Clause 15 [Termination by Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's 
Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity.  

14.3  Application for Interim Payment Certificates  

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in 
aform approved by the Engineer, showing in detail the amounts to which the Contractor considers 
itself to been titled, together with supporting documents which shall include the report on the 

progress during this month in accordance with Sub-Clause 4.21 [Progress Reports].  

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various 
currencies in which the Contract Price is payable, in the sequence listed:  
a) the estimated contract value of the Works executed and the Contractor's Documents produced up 

to the end of the month (including Variations but excluding items described in sub-paragraphs (b) 
to (g) below);  

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments 
for  
Changes in Cost];  

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated 
in the SCC to the total of the above amounts, until the amount so retained by the Procuring Entity 
reaches the limit of Retention Money (if any) stated in the SCC;  

d) any amounts to be added for the advance payment and (if more than one instalment) and to be 
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];  

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause14.5[Plant and Materials intended for the Works];  



 

 

f) any other additions or deductions which may have become due under the Contract or otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and  

g) the deduction of amounts certified in all previous Payment Certificates.  

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure the contractor 

is not paid less or more relative to the contract price (which would be the tender price), payment 
valuation certificates and variation orders on omissions and additions valued based on rates in the 
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. 
The percentage already worked out during tender evaluation is worked out as follows: (corrected 
tender price–tender price)/tender priceX100.  

14.4  Schedule of Payments  

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price 

will be paid, then unless otherwise stated in this schedule:  

  

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];  

b) Sub-Clause14.5[Plantand Materials intended for the Works] shall not apply; and  

c) If these instalments are not defined by reference to the actual progress achieved in executing the 
Works, and if actual progress is found to be less or more than that on which this schedule of 
payments was based, then the Engineer may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine revised instalments, which shall take account of the extent 
to which progress is less or more than that on which the instalments were previously based.  

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding 

estimates of the payments which he expects to become due during each quarterly period. The first 
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall 
be submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works.  

14.5  Plant and Materials intended for the Works (see SCC for lists)  

14.5.1  If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-
Clause  

14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the 
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is 

included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application 
for Interim Payment Certificates]. 

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this 
SubClause shall not apply. The Engineer shall determine and certify each addition if the following 

conditions are satisfied:  
a) The Contractor has:  

i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and 
Materials) which are available for inspection, and  

ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the 
Site, supported by satisfactory evidence; and either:  

b) The relevant Plant and Materials:  

i) Are those listed in the Schedules for payment when shipped,  

ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and 
iii) are described in a clean shipped bill of lading or other evidence of shipment, which has 
been submitted to the Engineer together with evidence of payment of freight and insurance, 

any other documents reasonably required, and an Procuring Entity guarantee in a form and 



 

 

issued by an entity approved by the Procuring Entity in amounts and currencies equal to the 
amount due under this SubClause: this guarantee may be in a similar form to the form 
referred to in Sub-Clause 14.2[Advance Payment] and shall be valid until the Plant and 

Materials are properly stored on Site and protected against loss, damage or deterioration;  

c) the relevant Plant and Materials:  

i) are those listed in the Schedules for payment when delivered to the Site, and ii) have been 

delivered to and are properly stored on the Site, are protected against loss, damage or 

deterioration, and appear to be inaccordance with the Contract.  

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the 

Engineer's determination of the cost of the Plant and Materials (including delivery to Site), taking 
account of the documents mentioned in this Sub-Clause and of the contract value of the Plant and 
Materials.  

14.5.4 The currencies for this additional amount shall be the same as those in which payment will become 
due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application 
for Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable 

reduction which shall be equivalent to, and in the same currencies and proportions as, this additional 
amount for the relevant Plant and Materials.  

14.6  Issue of Interim Payment Certificates  

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the 
Performance Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and 
supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate which shall state the amount which the Engineer fairly determines to be due, with all 

supporting particulars for any reduction or withholding made  

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be bound 
to issue an Interim Payment Certificate in an amount which would (after retention and other 
deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the 
SCC. In this event, the Engineer shall give notice to the Contractor accordingly.  

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although:  

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the 
cost of rectification or replacement may bewithheld until rectification or replacement has been 

completed; and/or  

b) if the Contractor was or is failing to perform any work or obligation in accordance with the 
Contract, and had been so notified by the Engineer, the value of this work or obligation may be 
withheld until the work or obligation has been performed.  

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that should 

properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed 
to indicate the Engineer's acceptance, approval, consent or satisfaction.  

14.7  Payment  

14.7.1  The Procuring Entity shall pay to the Contractor:  

a) The first instalment of the advance payment within 42 days after issuing the Letter of 
Acceptance or within 21 days after receiving the documents in accordance with Sub-Clause 4.2 
[Performance Security] and Sub-Clause 14.2 [Advance Payment], whichever is later;  

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer 
receives the Statement and supporting documents; or, at a time when the Procuring Entity's loan 



 

 

or credit (from which part of the payments to the Contractor is being made) is suspended, the 
amount shown on any statement submitted by the Contractor within 14 days after such statement 
is submitted, any discrepancy being rectified in the next payment to the Contractor; and  

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity 
receives this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from 

which part of the payments to the Contractor is being made) is suspended, the undisputed 
amount shown in the Final Statement within 56 days after the date of notification of the 
suspension in accordance with Sub-Clause 16.2 [Termination by Contractor].  

14.7.2  Payment of the amount due in each currency shall be made in to the Procuring Entity account, 
nominated by the Contractor, in the payment country (for this currency) specified in the Contract.  

14.8  Delayed Payment  

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the 

Contractor shall be entitled to receive financing charges compounded monthly on the amount unpaid 
during the period of delay. This period shall be deemed to commence on the date for payment 
specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b)) of the 
date on which any Interim Payment Certificate isissued.  

14.8.2 Unless otherwise stated in theParticular Conditions, these financing charges shall be calculated at the 
annual rate of three percentage points above the discount rate of the central Procuring Entity in the 

country of the currency of payment, or if not available, the inter-Procuring Entity offered rate, and 
shall be paid in such currency.  

The Contractor shall be entitled to this payment without formal notice or certification, and without 
prejudice to any other right or remedy.  

14.9  Payment of Retention Money  

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money 
shall be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is 

issued for a Section or part of the Works, a proportion of the Retention Money shall be certified and 
paid. This proportion shall be half (50%) of the proportion calculated by dividing the estimated 
contract value of the Section or part, by the estimated final Contract Price.  

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding 
balance of the Retention Money shall be certified by the Engineer for payment to the Contractor. If 
a Taking-Over Certificate was issued for a Section, a proportion of the second half of the Retention 

Money shall be certified and paid promptly after the expiry date of the Defects Notification Period 
for the Section. This proportion shall be half (50%) of the proportion calculated by dividing the 
estimated contract value of the Section by the estimated final Contract Price.  

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be 
entitled to withhold certification of the estimated cost of this work until it has been executed.  

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 
13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in 

Cost].  

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been 
issued for the Works and the first half of the Retention Money has been certified for payment by the 
Engineer, the Contractor shall be entitled to substitute a guarantee, in the form annexed to the 
Particular Conditions or in another form approved by the Procuring Entity and issued by a reputable 



 

 

Procuring Entity or financial institution selected by the Contractor, for the second half of the 
Retention Money. The Contractor shall ensure that the guarantee is in the amounts and currencies of 
the second half of the Retention Money and is valid and enforceable until the Contract or has 
executed and completed the Works and remedied any defects, as  

specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the 

required guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of 
the Retention Money. The release of the second half of the Retention Money against a guarantee 
shall then be in lieu of the release under the second paragraph of this Sub-Clause. The Procuring 
Entity shall return the guarantee to the Contractor within 21 days after receiving a copy of the 
Performance Certificate.  

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and 
the amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the 

Retention Money, then the Retention Money guarantee will not be required. If the amount 
guaranteed under the Performance Security when the Taking-Over Certificate isissued is less than 
half of the Retention Money, the Retention Money guarantee will only be required for the difference 
between half of the Retention Money and the amount guaranteed under the Performance Security.  

14.10  Statement at Completion  

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit 

tothe Engineer six copies of a Statement at completion with supporting documents, in accordance with 
Sub- 
Clause  

14.3 [Application for Interim Payment Certificates], showing:  

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over  

Certificate for the Works,  

b) any further sums which the Contractor considers to be due, and  

c) an estimate of any other amounts which the Contractor considers will become due to him under 
the Contract. Estimated amounts shall be shown separately in this Statement at completion.  

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates].  

14.11  Application for Final Payment Certificate  

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the 
Engineer, six copies of a draft final statement with supporting documents showing in detail in a form 
approved by the Engineer:  
a) The value of all work done in accordance with the Contract, and  

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.  

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor 

shall submit such further information as the Engineer may reasonably require within 30 days from 
receipt of said draft and shall make such changes in the draft as may be agreed between them. The 
Contractor shall then prepare and submit to the Engineer the final statement as agreed. This agreed 
statement is referred to in these Conditions as the “Final Statement”.  

14.11.3 However, if, following discussions between the Engineer and the Contractor and any changes to the 
draft final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall 

deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for 
the agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under Sub-
Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the 



 

 

Contractor shall then prepare and submit to the Procuring Entity (with a copy to the Engineer) a 
Final Statement.  

14.12  Discharge  

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that 
the total of the Final Statement represents full and final settlement of all moneys due to the 
Contractor under or in connection with the Contract. This discharge may state that it becomes 

effective when the Contractor has received the Performance Security and the outstanding balance 
of this total, in which event the discharge shall be effective on such date.  

14.13  Issue of Final Payment Certificate  

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer 
shall deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall 

state:  

(a) The amount which he fairly determines is finally due, and  

(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity 
and for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring 
Entity to the Contractor or from the Contractor to the Procuring Entity, as the case may be.  

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer 

shall request the Contractor to do so. If the Contractor fails to submit an application within a period 
of 30 days, the Engineer shall issue the Final Payment Certificate for such amount as he fairly 
determines to be due.  

14.14  Cessation of Procuring Entity's Liability  

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in 
connection with the Contract or execution of the Works, except to the extent that the Contractor 
shall have included an amount expressly for it:  

a) In the Final Statement and also  

b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the Works) 
in the Statement at completion described in Sub-Clause 14.10[Statement at Completion].  

14.14.2 However, this Sub-Clause shall not limit the Procuring 
Entity'sliabilityunderhisindemnificationobligations, or the Procuring Entity's liability in any case of 
fraud, deliberate default or reckless misconduct by the ProcuringEntity.  

14.15  Currencies of Payment  

The Contract Price shall be paid in the currency or currencies named in the Schedule of 

Payment Currencies.If more than one currency is so named, payments shall be made as 
follows: a) If the Accepted Contract Amount was expressed in Local Currency only:  

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 

exchange to be used for calculating the payments, shall be as stated in the Schedule of 
Payment Currencies, except as otherwise agreed by both Parties;  

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and  



 

 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 
[Application for Interim Payment Certificates] shall be made in the currencies and 
proportions specified in subparagraph (a) (i) above;  

b) payment of the damages specified in the SCC, shall be made in the currencies and proportions 
specified in the Schedule of Payment Currencies;  

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which 

the sum was expended by the Procuring Entity, or in such currency as may be agreed by both 
Parties;  

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds 
the sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity 
may recover the balance of this amount from the sums otherwise payable to the Contractor in other 
currencies; and  

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 
prevailing on the Base Date and determined by the central Procuring Entity of the Country.  

15.  TERMINATION BY PROCURING ENTITY  

15.1  Notice to Correct  

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice 
require the Contractor to make good the failure and to remedy it within a specified reasonable time.  

  

  

15.2  Termination by Procuring Entity  

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor:  

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 
15.1  

[Notice to Correct],  

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance 
of his obligations under the Contract,  

c) without reasonable excuse fails:  

(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and  

Suspension], or ii)  to comply with a notice issued under Sub-Clause 7.5 

[Rejection] or Sub-  Clause 7.6  
[Remedial Work], within 30 days after receiving it,  

d) subcontracts the whole of the Works or as signs the Contract without the required agreement,  

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or 
manager for the benefit of his creditors, or if any act is done or event occurs which (under 
applicable Laws) has a similar effect to any of these acts or events, or  

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or 
other thing of value, as an inducement or reward:  
(i) for doing or forbearing to do any action in relation to the Contract, or  

(ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, 
or if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give 
(directly or indirectly) to any person any such inducement or reward as is described in this 
sub-paragraph (f). However, lawful inducements and rewards to Contractor's Personnel shall 

not entitle termination, or  
g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of 

the Appendix B to these General Conditions, in competing for or in executing the Contract.  



 

 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to 
the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case 
of subparagraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract 
immediately.  

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 

Procuring Entity, under the Contract or otherwise.  

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, 
and other design documents made by or for him, to the Engineer. However, the Contractor shall use 
his lowest efforts to comply immediately with any reasonable instructions included in the notice (i) 
for the assignment of any subcontract, and (ii) for the protection of life or property or for the safety 
of the Works.  

After termination, the Procuring Entity may complete the Works and/or arrange for any other entities 

to do so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents 
and other design documents made by or on behalf of the Contractor.  

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works 
will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their 
removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed to 
make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity in 
order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor.  

15.3  Valuation at Date of Termination  

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by 
Procuring Entity] has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of the Works, Goods and Contractor's Documents, 
and any other sums due to the Contractor for work executed in accordance with the Contract.  

15.4  Payment after Termination  

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, 
the Procuring Entity may:  

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],  

b) Withhold further payments to the Contractor until the costs of execution, completion and 

remedying of any defects, damages for delay in completion (if any), and all other costs incurred by 
the Procuring  
Entity, have been established, and/or  

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any 
extra costs of completing the Works, after allowing for any sum due to the Contractor under Sub-
Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages and 

extra costs, the Procuring Entity shall pay any balance to the Contractor.  



 

 

15.5  Procuring Entity's Entitlement to Termination for Convenience  

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take 
effect 30 days after the later of the dates on which the Contractor receives this notice or the Procuring 
Entity returns the Performance Security. The Procuring Entity shall not terminate the Contract under 

this Sub-Clause in order to execute the Works itself or to arrange for the Works to be executed by 
another contractor or to avoid a termination of the Contract by the Contractor under Clause 
16.2[Termination by Contractor].  

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation 
of Work and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 
16.4 [Payment on Termination].  

15.6  Fraud and Corruption  

The Procuring Entity requires compliance with the national law and regulations against corruption. 
All available sanctions will apply where corruption is detected.  

16.  SUSPENSION AND TERMINATION BY CONTRACTOR  

16.1  Contractor's Entitlement to Suspend Work  

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates] or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's 

Financial Arrangements] or Sub- Clause 14.7 [Payment], the Contractor may, after giving not less 
than 21days' notice to the Procuring Entity, suspend work (or reduce the rate of work) unless and 
until the Contractor has received the Payment Certificate, reasonable evidence or payment, as the 
case may be and as described in the notice.  

16.1.2 Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or 
credit from which payments to the Contractor are being made, in whole or in part, for the execution 

of the Works, and no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring 
Entity's Financial Arrangements], the Contractor may by notice suspend work or reduce the rate of 
work at any time, but not less than 7 days after the Procuring Entity having received the suspension 
notification from the Procuring Entity.  

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 

14.8 [Delayed Payment] and to termination under Sub-Clause 16.2[Termination by Contractor].  

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described 
in the relevant Sub-Clause and in the above notice) before giving a notice of termination, the 
Contractor shall resume normal working as soon as is reasonably practicable.  

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate 
of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and 
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.  

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  



 

 

16.2  Termination by Contractor  

16.2.1 The Contractor shall be entitled to terminate the Contract if:  

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under 

SubClause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply 
with Sub- 
Clause 2.4 [Procuring Entity's Financial Arrangements],  

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to 

issue the relevant Payment Certificate,  

c) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 
days after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is 
to be made  

(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),  

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such 
manner as to materially and adversely affect the economic balance of the Contract and/or the 
ability of the  
Contractor to perform the Contract,  

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 
1.7  

[Assignment],  

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged  

Suspension], or  

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries on business 
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or event 
occurs which (under applicable Laws) has a similar effect to any of these acts or events.  

h) The Contractor does not receive the Engineer's instruction recording the agreement of both 
Parties on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 
8.1 [Commencement of Works.  

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the 
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the 

Contractor may by notice terminate the Contract immediately.  

16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments 
to the Contractor are being made, if the Contractor hasnot received the sums due to him upon 
expiration of the14 days referred to in Sub-Clause 14.7 [Payment] for payments under Interim 
Payment Certificates, the Contractor may, without prejudice to the Contractor's entitlement to 
financing charges under Sub-Clause14.8 [Delayed Payment], take one of the following actions, 

namely (i) suspend work or reduce the rate of work under Sub-Clause 16.1 above, or (ii) terminate 
the Contract by giving notice to the Procuring Entity, with a copy to the Engineer, such termination 
to take effect 14 days after the giving of the notice.  

The Contractor's election to terminate the Contract shall not prejudice any other rights of the 
Contractor, under the Contract or otherwise.  

16.3  Cessation of Work and Removal of Contractor's Equipment  

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination 
for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional 

Termination, Payment and Release] has taken effect, the Contractor shall promptly:  



 

 

a) Cease all further work, except for such work as may have been instructed by the Engineer for 
the protection of life or property or for the safety of the Works,  

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor 
has received payment, and  

c) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.  

16.4  Payment on Termination  

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, 

the Procuring Entity shall promptly:  

a) Return the Performance Security to the Contractor,  

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 
Release], and  

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result 
of this termination.  

  

  

  

  

17.  RISK AND RESPONSIBILITY  

17.1  Indemnities  

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 
Personnel, and their respective agents, against and from all claims, damages, losses and expenses 
(including legal fees and expenses) in respect of:  

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of 
or by reason of the Contractor's design (if any), the execution and completion of the Works and the 

remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract 
by the Procuring Entity, the Procuring Entity's Personnel, or any of the irrespective agents, and  

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent that such 
damage or loss arises out of or in the course of or by reason of the Contractor's design (if any), the 
execution and completion of the Works and the remedying of any defects, unless and to the extent 
that any such damage or loss is attributable to any negligence, willful act or breach of the Contract 

by the Procuring Entity, the Procuring Entity's Personnel, the irrespective agents, or any one directly 
or indirectly employed by any of them.  

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, 
and their respective agents, against and from all claims, damages, losses and expenses (including 
legal fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which is 
attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 

Procuring Entity's Personnel, or any oftheir respective agents, and (2) the matters for which liability 
may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-
Clause 18.3 [Insurance Against Injury to Persons and Damage to Property].  

17.2  Contractor's Care of the Works  

17.2.1  The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement  

Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 

[Taking Over of the Works and Sections]) for the Works, when responsibility for the care of the 



 

 

Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to 
be issued) for any Section or part of the Works, responsibility for the care of the Section or part shall 
then pass to the Procuring Entity.  

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 

Certificate, until this outstanding work has been completed.  

17.2.3  If any loss or damage happens to the Works, Goods or Contractor's Documents during the period 

when the  

Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring 
Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so 
that the Works, Goods and Contractor's Documents conform with the Contract.  

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 
Contractor aftera Taking-Over Certificate has been issued. The Contractor shall also be liable for any 
loss or damage which occurs after a Taking-Over Certificate has been issued and which arose from 

a previous event for which the Contractor was liable.  

17.3  Procuring Entity's Risks  

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar 
as they directly affect the execution of the Works in the Country, are:  

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,  

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, within the Country,  

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,  

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 

within the Country, except as may be attributable to the Contractor's use of such munitions, 

explosives, radiation or radio-activity,  

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,  

f) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may 
be specified in the Contract,  

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the  

Procuring Entity is responsible, and  

h) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive 
precautions.  

17.4  Consequences of Procuring Entity's Risks  



 

 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to 
the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the 
Engineer and shall rectify this loss or damage to the extent required by the Engineer.  

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor 
shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 

20.1[Contractor's Claims] to: a) an extension of time for any such delay, if completion is or will be 
delayed, under Sub-Clause 8.4  

[Extension of Time for Completion], and  

b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-
paragraphs (f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be 

payable.  

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters.  

17.5  Intellectual and Industrial Property Rights  

17.5.1  In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent, 
registered design, copyright, trademark, tradename, trade secret or other intellectual or industrial 

property right relating to the Works; and “claim” means a claim (or proceedings pursuing a claim) 

alleging an infringement.  

17.5.2  Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving 
the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-
Clause.  

17.5.3  The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim 

alleging an infringement which is or was:  

a) An unavoidable result of the Contractor's compliance with the Contract, or  

b) A result of any Works being used by the Procuring Entity:  

i) For a purpose other than that indicated by, or reasonably to be inferred from, 

the ii) Contract, or  

iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed 
to the Contractor prior to the Base Date or is stated in the Contract.  

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other 
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or 
(ii) any design for which the Contractor is responsible.  

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) 

conduct negotiations for the settlement of the claim, and any litigation or arbitration which may arise 
from it. The other Party shall, at the request and cost of the indemnifying Party, assist in contesting 
the claim. This other Party (and its Personnel) shall not make any admission which might be 
prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over the conduct 
of any negotiations, litigation or arbitration upon being requested to do so by such other Party.  

17.6  Limitation of Liability  

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any 

contractor for any indirect or consequential loss or damage which may be suffered by the other Party 
in connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay 
Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after 



 

 

Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause17.1 [Indemnities]; Sub-
Clause 17.4 (b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5[Intellectual and 
Industrial Property Rights].  

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract 
other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's 

Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 
[Intellectual and Industrial Property Rights], shall not exceed the sum resulting from the application 
of a multiplier (less or greater than one) to the Accepted Contract Amount, as stated in the SCC, or 
(if such multiplier or other sum is not so stated) the Accepted Contract Amount.  

17.6.3  This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct 
by the defaulting Party.  

17.7  Use of Procuring Entity's Accommodation/Facilities  

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of 
hand-over to the Contract or until cessation of occupation (where hand-over or cessation of 
occupation may take place after the date stated in the Taking-Over Certificate for theWorks).  

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their 
care arising from any cause whatsoever other than those for which the Procuring Entity is liable, the 
Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.  

18.  INSURANCE  

18.1  General Requirements for Insurances  

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting 
and maintaining the insurance specified in the relevant Sub-Clause.  

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in 
terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed by 
both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause.  

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers 
and in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by 
both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 

precedence over the provisions of this Clause.  

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as 
though a separate policy had been issued for each of the joint insured. If a policy indemnifies 
additional joint insured, namely in addition to the insured specified in this Clause, (i) the Contractor 
shall act under the policy on behalf of these additional joint insured except that the Procuring Entity 
shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive 

payments directly from the insurer or to have any other direct dealings with the insurer, and (iii) the 
insuring Party shall require all additional joint insured to comply with the conditions stipulated in 
the policy.  

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies 
required to rectify the loss or damage. Payments received from insurers shall be used for the 
rectification of the loss or damage.  



 

 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from 
the Commencement Date), submit to the other Party:  

a) Evidence that the insurances described in this Clause have been effected, and  

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage 
to Property].  

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 

Whenever evidence or policies are submitted, the insuring Party shall also give notice to the 
Engineer.  

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The 
insuringParty shall keep the insurers informed of any relevant changes to the execution of the Works 
and ensure that insurance is maintained in accordance with this Clause.  

Neither Party shall make any material alteration to the terms of any insurance without the prior 

approval of the other Party. If an insurer makes (or attempts to make) any alteration, the Party first 
notified by the insurer shall promptly give notice to the other Party.  

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to effect and 

maintain under the Contract or fails to provide satisfactory evidence and copies of policies in 
accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any 
other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The 
insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price 
shall be adjusted accordingly.  

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the 

Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not 
recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity in 
accordance with these obligations, liabilities or responsibilities. However, if the insuring Party fails 
to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance 
for the coverage relevant to this default, any moneys which should have been recoverable under this 

insurance shall be paid by the insuring Party.  

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable.  

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 
limited to the insurance referred to Clause18) with insurers from any eligible source country.  

18.2  Insurance for Works and Contractor's Equipment  

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less 

than the full reinstatement cost including the costs of demolition, removal of debris and professional 
fees and profit. This insurance shall be effective from the date by which the evidence is to be 
submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until 
the date of issue of the Taking-Over Certificate for the Works.  

18.2.2  The insuring Party shall maintain this insurance to provide cover until the date of issue of the 
Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause 

occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the 
Contractor in the course of any other operations (including those under Clause 11 [Defects 

Liability]).  



 

 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement 
value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be 
effective while it is being transported to the Site and until it is no longer required as Contractor's 
Equipment.  

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:  

a) Shall be effected and maintained by the Contractor as insuring Party,  

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from 
the insurers, payments being held or allocated to the Party actually bearing the costs of rectifying 

the loss or damage,  

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 

Risks],  

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, 
loss or damage to a part of the Works which is attributable to the use or occupation by the 
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each 
case) risks which are not insurable at commercially reasonable terms, with deductibles per 
occurrence of not more than the amount stated in the SCC(if an amount is not so stated, this 

sub-paragraph (d) shall not apply), and  

e) may however exclude loss of, damage to, and reinstatement of:  

i) a part of the Works which is in a defective condition due to a defect in its design, materials 

or workmanship (but cover shall include any other parts which are lost or damaged as a 
direct result of this defective condition and not as described in sub-paragraph (ii) below),  

ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works 
if this other part is in a defective condition due to a defect in its design, materials or 

workmanship,  

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent 

that the  

Contractor is liable for the loss or damage, and iv) Goods while they are not in the Country, 

subject to Sub-Clause 14.5 [Plant and Materials intended for the Works].  

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to 
be available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice 
to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled 
subject to SubClause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such 
commercially reasonable terms as the Contractor should have expected to have paid for such cover, 
and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to have approved 

the omission under Sub-Clause 18.1 [General Requirements for Insurances].  

18.3  Insurance against Injury to Persons and Damage to Property  

which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance 
for Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 
18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance 
of the Contract and occurring before the issue of the Performance Certificate.  

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with 

no limit on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall 
not apply. Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-
Clause: a) Shall be effected and maintained by the Contractor as insuring Party,  

b) Shall be in the joint names of the Parties,  

18.3.1   The   insuring   Party   shall   insure   against   each   Party's   liability   for   any   loss,   dama ge,   death   or   bodily   injury   



 

 

c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property 
(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of 

the Contract, and  

d) May however exclude liability to the extent that it arises from:  

i) The Procuring Entity's right to have the Permanent Works executed on, over, under, in or 
through any land, and to occupy this land for the Permanent Works,  

ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works 
and remedy any defects, and  

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover 
is available at commercially reasonable terms.  

18.4  Insurance for Contractor's Personnel  

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 
person employed by the Contractor or any other of the Contractor's Personnel.  

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, 
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease or 

death of any person employed by the Contractor or any other of the Contractor's Personnel, except 
that this insurance may exclude losses and claims to the extent that they arise from any act or neglect 
of the Procuring Entity or of the Procuring Entity's Personnel.  

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel 
are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be 
effected by the Subcontractor, but the Contractor shall be responsible for compliance with this 

Clause.  

  

  

19.  FORCE MAJEURE  

19.1  Definition of Force Majeure  

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance:  

a) Which is beyond a Party's control,  

b) Which such Party could not reasonably have provided against before entering into the Contract,  

c) Which, having arisen, such Party could not reasonably have avoided or overcome, and  

d) Which is not substantially attributable to the other Party.  

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind 

listed below, so long as conditions (a) to (d) above are satisfied:  

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, ii) 
rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war,  

iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,  
iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 
except as may be attributable to the Contractor's use of such munitions, explosives, radiation or 
radioactivity, and  

 v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.  



 

 

19.2  Notice of Force Majeure  

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by 
Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting 
the Force Majeure and shall specify the obligations, the performance of which is or will be 
prevented. The notice shall be given within 14 days after the Party became aware, or should have 

become aware, of the relevant event or circumstance constituting Force Majeure.  

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such 
Force Majeure prevents it from performing them.  

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of 
either Party to make payments to the other Party under the Contract.  

19.3  Duty to Minimize Delay  

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance 
of the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it 

ceases to be affected by the ForceMajeure.  

19.4  Consequences of Force Majeure  

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and 
suffers delay and/or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled 

subject to Sub-Clause 20.1 [Contractor's Claims] to:  

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4  

[Extension of Time for Completion], and  

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 
19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, 
payment of any such Cost, including the costs of rectifying or replacing the Works and/or Goods 
damaged or destroyed by Force Majeure, to the extent they are not indemnified through the 
insurance policy referred to in SubClause 18.2 [Insurance for Works and Contractor's 
Equipment].  

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine these matters.  

19.5  Force Majeure Affecting Subcontractor  

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from 
force majeure on terms additional to or broader than those specified in this Clause, such additional 
or broader force majeure events or circumstances shall not excuse the Contractor's non-performance 
or entitle him to relief under this Clause.  

19.6  Optional Termination, Payment and Release  

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 
days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days due to the same notified 
Force Majeure, then either Party may give to the other Party a notice of termination of the Contract. 
In this event, the termination shall take effect 7 days after the notice is given, and the Contractor 

shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 
Equipment].  



 

 

Upon such termination, the Engineer shall determine the value of the work done and issue a 
Payment Certificate which shall include:  

a) The amounts payable for any work carried out for which a price is stated in the Contract;  

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the 
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall 
become the property of (and be at the risk of) the Procuring Entity when paid for by the 
Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal;  

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by 

the  

Contractor in the expectation of completing the Works;  

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there 
turn of these items to the Contractor's works in his country (or 
toanyotherdestinationatnogreatercost);and  

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with 

the Works at the date of termination.  

19.7  Release from Performance  

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control 
of the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or 
unlawful for either or both Parties to fulfil its or their contractual obligations or which, under the 
law governing the Contract, entitles the Parties to be released from further performance of the 
Contract, then upon notice by either Party to the other Party of such event or circumstance:  

a) The Parties shall be discharged from further performance, without prejudice to the rights of 

either Party in respect of any previous breach of the Contract, and  

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been 

payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract 
had been terminated under Sub-Clause 19.6.  

  

20.  CLAIMS, DISPUTES AND ARBITRATION  

20.1  Contractor's Claims  

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or 

any additional payment, under any Clause of these Conditions or otherwise in connection with the 
Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance 
giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days 
after the Contractor became aware, or should have become aware, of the event or circumstance.  

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall 
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity 
shall be discharged from all liability in connection with the claim. Otherwise, the following 

provisions of this SubClauseshallapply.  

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance.  

20.1.3 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 
either on the Site or at another location acceptable to the Engineer. Without admitting the Procuring 
Entity's liability, the Engineer may, after receiving any notice under this Sub-Clause, monitor the 
record-keeping and/or instruct the Contractor to keep further contemporary records. The Contractor 



 

 

shall permit the Engineer to inspect all these records, and shall (if instructed) submit copies to the 
Engineer.  

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of the eventor 
circumstance giving rise to the claim, or within such other period as may be proposed by the 
Contractor and approved by the Engineer, the Contractor shall send to the Engineer a fully detailed 

claim which includes full supporting particulars of the basis of the claim and of the extension of 
time and/or additional payment claimed. If the event or circumstance giving rise to the claim has a 
continuing effect: a) This fully detailed claim shall be considered as interim;  

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated 
delay and/or amount claimed, and such further particulars as the Engineer may reasonably 
require; and  

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from 
the event or circumstance, or within such other period as may be proposed by the Contractor 

and approved by the Engineer.  

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Engineer and approved by the 
Contractor, the Engineer shall respond with approval, or with disapproval and detailed comments. 
He may also request any necessary further particulars, but shall nevertheless give his response on 
the principles of the claim within the above defined time period.  

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of theTime for 
Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for 
Completion], and/or (ii) the additional  

payment (if any) to which the Contractor is entitled under the Contract.  

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars 
supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled 

to payment for such part of the claim as he has been able to substantiate.  

20.1.8  If the Engineer does not respond within the time frame defined in this Clause, either Party may 
consider that the claim is rejected by the Engineer and any of the Parties may refer to Arbitration 

in accordance with SubClause 20.4 [Arbitration].  

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may 

apply toa claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any 
claim, any extension of time and/or additional payment shall take account of the extent (if any) to 
which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is 
excluded under the second paragraph of Sub- Clause 20.3 (f).  

20.2  Amicable Settlement  

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably 
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party 
giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence 
arbitration after the fifty-sixth day from the day on which a notice of a claim was given, even if no 
attempt at an amicable settlement has been made.  



 

 

20.3  Matters that may be referred to arbitration  

Notwithstanding anything stated herein the following matters may be referred to arbitration 
before the practical completion of the Works or abandonment of the Works or termination of 
the Contract by either party:  

a) The appointment of a replacement Engineer upon the said person ceasing to act.  

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.  

c) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions.  

e) Any dispute arising in respect of war risks or war damage.  

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion 
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity 
and the Contract or agree otherwise in writing.  

20.4  Arbitration  

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.  

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 

dispute has not been given by the applying party within ninety days of the occurrence or discovery 
of the matter or issue giving rise to the dispute.  

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall 
not commence unless an attempt has in the first instance been made by the parties to settle such 
claim or dispute amicably with or without the assistance of third parties. Proof of such attempt shall 
be required.  

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 

measurements, computations, tests or valuations as may in his opinion be desirable in order to 
determine the rights of the parties and assess and award any sums which ought to have been the 
subject of or included in any certificate.  

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review 
and revise any certificate, opinion, decision, requirement or notice and to determine all matters in 
dispute which shall be submitted to him in the same manner as if no such certificate, opinion, 

decision requirement or notice had been given.  

20.4.6  The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall 
disqualify representatives of the Parties and the Engineer from being called as a witness and giving 

evidence before the arbitrators on any matter whatsoever relevant to the dispute.  

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the 
reasons for dissatisfaction given in its Notice of Dissatisfaction.  

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 
Parties, and the Engineer shall not be altered by reason of any arbitration being conducted during 
the progress of the Works.  

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed 

upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for 

paying one-half ofthis remuneration.  



 

 

20.5  Arbitration with National Contractors  

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance 
with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be 
notified in writing by either party to the other with a request to submit it to arbitration and to concur 
in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to 

the arbitration and final decision of a person to be agreed between the parties. Failing agreement to 
concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the 
applying party, by the Chairman or Vice Chairman of any of the following professional institutions; 
i) Architectural Association of Kenya ii) Institute of Quantity Surveyors of Kenya iii) Association of 
Consulting Engineers of Kenya iv) Chartered Institute of Arbitrators (Kenya Branch) v) Institution 

of Engineers of Kenya  

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions.  

20.6  Arbitration with Foreign Contractors  

20.7.1  Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of 
theUnited  

Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered 
by the International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; 
by one or more arbitrators appointed in accordance with said arbitration rules.  

20.7.2  The place of arbitration shall be a location specified in the SCC; and the arbitration shall be 

conducted in the language for communications defined in Sub-Clause 1.4 [Law and Language].  

20.7  Alternative Arbitration Proceedings  

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 
commitment to providing institutional support to the arbitral process.  

20.8  Failure to Comply with Arbitrator's Decision  

20.8.1 The award of such Arbitrator shall be final and binding upon the parties.  

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the 

other Party may, without prejudice to any other rights it may have, refer the matter to a competent court 

of law. 10.7  Contract operations continue  

Notwithstanding any reference to arbitration herein,  

a) The parties shall continue to perform their respective obligations under the Contract unless they 
otherwise agree; and  

b) The Procuring Entity shall pay the Contractor any monies due the Contractor.   



 

 

SECTION IX - SPECIAL CONDITIONS OF CONTRACT  

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 

herein shall prevail over those in the GCC.  

  

  

Conditions  GCC Clause  Data  

Procuring Entity’s name 

and address  

1    

Time for Completion  1    days  

If Sections are to be used, refer to Table: Summary of 

Sections below: -  

Engineer’s name and 

address  

1    

Electronic transmission  1.3  If so allowed the systems of electronic transmission 

shall  

be     

Time for the Parties entering 

into a Contract Agreement  

1.6  Insert the date.  

Time for access to the Site  2.1  No later than the Commencement Day, except for the 

following parts (if applicable, with detailed 

description of parts concerned:  

 days after 

Commencement Date  

Engineer’s Authority to 

make variations.  

3.1.2 (b) (ii)  Variation would increase the Accepted Contract 

Amount by not exceeding ----- % of the contract Price.  

Variations resulting in an increase of the Accepted  

Contract Amount in excess of  % shall require 

approval of the Procuring Entity.  

Performance Security  4.2.2  The Performance Security shall be in the amount of  

  and denominated in the  

currency  (name of  

Currency).  

The performance security will be in the form of a  

“demand bank guarantee” in the amount(s) of  

 [insert related figure(s)] percent of the Accepted 

Contract Amount in the same currency(ies) of the 

Contract Amount.  

Contractor’s 

Representative’s name  

4.3  [insert the name of the Contractor’s 

Representative agreed by the Procuring Entity 

prior to Contract signature]  

Working Hours  6.5  Normal working hours shall be  .  

Key Personnel names  6.9.1  [insert the name of each Key Personnel agreed by 

the  

Procuring Entity prior to Contract signature]  

Commencement of Works  8.1.1(c)  Modifications shall be  (if nay)  



 

 

Delay Damages  8.7.1  Delay damages shall be   per day of delay.  

Maximum amount of delay 

damages  

8.7.1    % of the final Contract Price.  

Defects Notification Period    ---- days.  

Adjustments for Changes in 

Cost  

13.8.3  Period “n” applicable to the adjustment multiplier 

“Pn”: _  [Insert the period if different from one (1) 

month; if period “n” is one (1) month, insert “not 

applicable”]  

Delay damages for the 

Works  

8.7 & 14.15(b)    % of the Contract Price per day.  

If Sections are to be used, refer to Table: Summary of  

Sections below  

      



 

 

Conditions  GCC Clause  Data  

Provisional Sums  13.5. (b)(iii)  [If there are Provisional Sums, insert a percentage 

for  

adjustment of Provisional Sums]  

%, otherwise insert “NONE”.  

  % Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which the  

Accepted Contract Amount is payable  

[Insert number and timing of installments if 

applicable]  

Total advance payment  14.2.1  

Repayment amortization 

rate of advance payment  

14.2.4(b)    %  

Limit of Retention  14.3.2(c)  The limit of Retention Money (if any) shall  

be     

Percentage of Retention  14.3.2(c)  - ------------- %  

If Sub-Clause 14.5 applies:  

Plant and Materials for payment Free on Board  

[list].  

Plant and Materials  

14.5.2(b)(i)  

14.5.2(c)(i)  Plant and Materials for payment when delivered to 

the  

Site  [list].  

Minimum Amount of 

Interim Payment 

Certificates  

14.6.1    % of the Accepted Contract Amount.  

Publishing source of 

commercial interest rates 

for financial charges in 

case of delayed payment  

14.8  Three percentage points above the discount rate given 

by the Central bank of Kenya.  



 

 

  Maximum total liability of 

the  

Contractor to the Procuring  

Entity  

17.6.2  [Select one of the two options below as appropriate]  

The product of [insert a multiplier less or greater 
than one] times the Accepted Contract Amount, or  

 [insert amount of the maximum total liability]  

Periods for submission of 

insurance:  

18.1.6  [Insert period for submission of evidence of insurance 

and policy. Period may be from 14 days to 30 days.]  

a. evidence of insurance.  days 

days  

[Insert maximum amount of deductibles]  

b. relevant policies  

Maximum number of  

deductibles for insurance of 

the Procuring Entity's risks  

18.2(d)  

Minimum amount of third- 

party insurance  

18.3.2  [Insert amount of third-party insurance]  

The place of arbitration  20.7.2  The place of arbitration shall be -------------------------

------  

 



 

 

Addendum to Conditions of Contract (Environmental, Social, Health & Safety Clauses)  

1. Contractor’s Key Personnel  

Further to clause 6.9 of the GCC, the Contractor’s Key Personnel should include a qualified, skilled and experienced Environmental, Social, and Health and 

Safety (ESHS) officer. Each ESHS Officer must: provide a resume, declare their availability for the contract period, and declare that they can commit to the 

time schedule. Misrepresentation may result in the ESHS officer being disqualified from bid/proposal or dismissed from the contract.  

If the Contractor intends to replace a Key Personnel, the Contractor shall, not less than 30 days before the intended date of replacement, give notice to the 

Engineer, the name, address, academic qualifications, and relevant experience of the intended replacement Key Personnel. The Contractor shall not, without 

the prior consent of the Engineer, revoke the appointment of the Key Personnel or appoint a replacement.  

2. Compliance with statutory requirements  

The Contractor shall obtain and ensure validity of statutory requirements throughout the Project period. These include; registration of construction works with 

the National Construction Authority (NCA); registration of sites as workplaces with the Directorate of Occupational Safety and Health Services (DOSHS); 

and, obtainment of Workers Injury Benefits Act (WIBA) and Contractors All Risk (CAR) Insurance policy covers.  

3. Contractor’s Environment and Social Management Plan (C-ESMP)  

The Contractor shall submit, to the Engineer for its approval any additional Management Strategies and Implementation Plans (MSIPs) as are necessary to 

manage the ESHS risks and impacts of ongoing Works. These MSIPs collectively comprise the Contractor’s Environmental and Social Management Plan (C-

ESMP). The Contractor shall review the C-ESMP, periodically (but not less than every six (6) months, and update it as required to ensure that it contains 

measures appropriate to the Works. The updated C-ESMP shall be submitted to the Engineer for approval. The Contractor shall prepare and submit, to the 

Engineer, monthly reports on ESMP implementation.  

4. Training of Contractor’s Personnel  

The Contractor shall provide ESHS training to relevant Contractor’s Personnel, as related to the Contract. This will includee sensitization on Gender-Based 

Violence/Sexual Exploitation and Abuse and Sexual Harassment (GBV/SEA-SH), GRM, labor management, statutory requirements, waste management, 

protection of the environment and occupational health and safety.  

5. Health, Safety, and Protection of the Environment  

Further to provisions of clause 4.18 and 6.7 of GCC, the Contractor shall be responsible for the health, safety, and protection of the environment as related to 

all activities on the Site.  

a) The Contractor shall:  



 

 

▪ comply with all applicable health and safety Regulations and Laws;  

▪ comply with all applicable health and safety obligations specified in the Contract;  

▪ take care for the health and safety of all persons entitled to be on the Site and other places, if any, where the Works are being executed;  

▪ keep the Site and Works clear through appropriate storage and disposal of spoils and construction waste to avoid danger to persons on Site;  

▪ provide appropriate hoarding, lighting, and safe access until the issuance of the Contract Certificate of Completion;  

▪ provide any Temporary Works (including roadways, footways, guards, and fences) which may be necessary, because of the execution of the Works, for 

the use and protection of the public and of owners and occupiers of adjacent land;  

▪ provide health and safety training of Contractor’s Personnel as appropriate and maintain training records;  

▪ Put in place workplace processes for Contractor’s Personnel to report work situations that they believe are not safe or healthy, and to remove themselves 

from a work situation that they have reasonable justification to believe presents an imminent and serious danger to their life or health;  

▪ Contractor’s Personnel who remove themselves from such work situations shall not be required to return to work until necessary remedial action to correct 

the situation has been taken;  

▪ Contractor’s Personnel shall not be retaliated against or otherwise subject to reprisal or negative action for such reporting or removal;  

▪ establish and implement a system for regular (not less than four-monthly) review of health and safety performance and the working environment. b) Ensure 

health and safety requirements under the Contract, shall include at a minimum:  

▪ The procedures to establish and maintain a safe working environment without risk to health at all workplaces, machinery, equipment and processes under 

the control of the Contractor, including control measures for chemical, physical and biological substances and agents; ▪ details of the training to be provided, 

records to be kept;  

▪ the procedures for prevention, preparedness and response activities to be implemented in the case of an emergency event (i.e. an unanticipated incident, 

arising from both natural and man-made hazards, typically in the form of fire, explosions, leaks or spills, which may occur for a variety of different reasons 

including failure to implement operating procedures that are designed to prevent their occurrence, extreme weather or lack of early warning);  

▪ remedies for adverse impacts such as occupational injuries, deaths, disability and disease;  

▪ the measures to be taken to avoid or minimize the potential for community exposure to water-borne, water-based, water-related, and vector-borne diseases; 

and,  

▪ the measures to be implemented to avoid or minimize the spread of communicable diseases (including transfer of Sexually Transmitted Diseases or 

Infections (STDs), such as HIV virus) and non-communicable diseases associated with the execution of the Works, taking into consideration differentiated 

exposure to and higher sensitivity of vulnerable groups. This includes taking measures to avoid or minimize the transmission of communicable diseases 

that may be associated with the influx of temporary or permanent Contract-related labor.  

  



 

 

 5.1  Protection of the environment  

Further to provisions of clause 4.18 of the GCC,  

▪ The Contractor shall ensure that emissions, surface discharges, effluent, and any other pollutants from the Contractor’s activities shall exceed neither the 

values indicated in the Specification nor those prescribed by applicable laws; and,  

▪ In the event of damage to the environment, property and/or nuisance to people, on or off-Site as a result of the Contractor’s operations, the Contractor 

shall agree with the Engineer the appropriate actions and time scale to remedy, as practicable, the damaged environment to its former condition. The 
Contractor shall implement such remedies at its cost to the satisfaction of the Engineer.  

  

6. Labor Management of Workers  

Further to provisions of clause 6 of the GCC, the contractor shall keep complete and accurate employment records of all workers on site. The records shall 
include the names, ages, genders, hours worked, and wages paid to all workers. These records shall be summarized on a monthly basis and submitted to the 

Engineer. All workers shall acknowledge an employment contract stipulating terms and conditions and a Code of Conduct. Forced and/or child labor shall 
not be tolerated.  

 6.1  Suppliers (other than Sub-contractors)  

a. Forced Labor: The Contractor shall take measures to require its suppliers and Sub-contractors) not to employ or engage in forced labor including 

trafficked persons. If forced labor/trafficking cases are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to 

remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier 

that is able to manage such risks.  

b. Child Labor: The Contractor shall take measures to require its suppliers (other than Sub-contractors) not to employ or engage child labor. If child labor 

cases are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not 

remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks.  

c. Serious Safety Issues: Further to provisions of clause 4.8 of the GCC, the Contractor, including its Sub-contractors, shall comply with all applicable 

safety obligations. The Contractor shall also take measures to require its suppliers (other than Sub-contractors) to adopt procedures and mitigation 

measures adequate to address safety issues related to their personnel. If serious safety issues are identified, the Contractor shall take measures to require 

the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period 

substitute the supplier with a supplier that is able to manage such risks.  

d. Obtaining natural resource materials in relation to supplier: The Contractor shall obtain natural resource materials from suppliers that can 

demonstrate, through compliance with the applicable verification and/or certification requirements, that obtaining such mater ials is not contributing to 

the risk of significant conversion or significant degradation of natural or critical habitats such as unsustainably harvested wood products, gravel or sand 

extraction from river beds or beaches.  



 

 

If a supplier cannot continue to demonstrate that obtaining such materials is not contributing to the risk of significant conversion or significant degradation 

of natural or critical habitats, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to demonstrate that they 

are not significantly adversely impacting the habitats.  

  

7. Contractor’s Grievance Redress Mechanism (GRM)  

The Contractor shall have a GRM for the Contractor’s Personnel to raise workplace concerns. The GRM shall be proportionate to the nature, scale, risks, and 

impacts of the Contract. The GRM shall be accessible, independent, responsive and observe confidentiality to all project workers. It shall provide multiple 

uptake channels; sort and process; acknowledge and follow up; verify, investigate and act; monitor and evaluate; and provide feedback to aggrieved 

persons/community. The Contractor shall submit a monthly summary of the grievance log to the Engineer.  

  

8. Stakeholder Engagement  

The Contractor shall provide relevant contract-related information, as the Employer and/or Project Engineer may reasonably request to conduct Stakeholder 

engagements. “Stakeholder” refers to individuals or groups who:  

▪ are affected or likely to be affected by the Contract; and ▪ may have an interest in the Contract.  

▪ The Contractor may also directly participate in Stakeholder engagements, as the Employer and/or Project 

Engineer may reasonably request.  

9. Code of Conduct  

The contractor shall have a Code of Conduct that will apply to its employees and subcontractors, to ensure compliance with its Environmental, Social, Health 

and  

Safety (ESHS) obligations under the contract;  

▪ The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel is made aware of the Code of Conduct including specific 

behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors. The code of conduct is provided in Annex 1 of 

this addendum.  

▪ These measures include providing instructions and documentation that can be understood by the Contractor’s Personnel and seeking to obtain that person’s 

signature acknowledging receipt of such instructions and/or documentation, as appropriate.  

▪ The Contractor shall also ensure that the Code of Conduct is visibly displayed in multiple locations on the Site and any other place where the Works will 

be carried out, as well as in areas outside the Site accessible to the local community and project-affected people. The posted Code of Conduct shall be 

provided in languages comprehensible to the Contractor’s Personnel, the Employer’s Personnel, and the local community.  

▪ The Contractor’s ESMP shall include appropriate processes for the Contractor to verify compliance with these obligations.  



 

 

10. Security of the Site  

Further to provisions of clause 4.22 of the GCC, the Contractor shall be responsible for the security of the Site, and:  

▪ the Contractor shall submit for the Engineer’s No-objection a security management plan that sets out the security arrangements for the Site;  

▪ The Contractor shall (i) conduct appropriate background checks on any personnel retained to provide security; (ii) train the security personnel adequately 

(or determine that they are properly trained) in the use of force and appropriate conduct towards Contractor’s Personnel, Employer’s Personnel and affected 

communities; and (iii) require the security personnel to act within the applicable Laws and any requirements set out in the Specification; and  

▪ The Contractor shall not permit any use of force by security personnel in providing security except when used for preventive and defensive purposes in 

proportion to the nature and extent of the threat.  

11. Progress Reports  

Further to provisions of clause 4.21 of the GCC, the contractor shall  

▪ Monitor progress of the Works and submit to the Engineer progress report and any updated Program showing the actual progress achieved and the effect 

of the progress achieved on the timing of the remaining Works. Each progress report shall include the Environmental, Social, Health and Safety (ESHS) 

aspects as guided in Annex 2, and as applicable.  

▪ In addition to the progress reports, inform the Engineer immediately of any allegation, incident or accident in the Site, that has or is likely to have a 

significant adverse effect on the environment, the affected communities, the public, Employer’s Personnel or Contractor’s Personnel. This includes, but is 

not limited to, any incident or accident-causing fatality or serious injury; significant adverse effects or damage to private property; or any allegation of 

SEA and/or SH. In the case of SEA and/or SH, while maintaining confidentiality as appropriate, the type of allegation (sexual exploitation, sexual abuse 

or sexual harassment), gender, and age of the person who experienced the alleged incident should be included in the information.  

▪ Upon becoming aware of the allegation, incident, or accident, shall also immediately inform the Engineer of any such incident  or accident on the 

Subcontractors’ or suppliers’ premises relating to the Works which has or is likely to have a significant adverse effect on the environment, the affected 

communities, the public, Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The notification shall provide sufficient 

detail regarding such incidents or accidents. The Contractor shall provide full details of such incidents or accidents to the Engineer within the agreed 

timeframe.  

Annex 1: CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL  

We are the Contractor, [enter name of Contractor]. We have signed a contract with [enter name of Employer] for [enter description of the Works]. These Works 

will be carried out at [enter the Site and other locations where the Works will be carried out]. Our contract requires us to implement measures to address 

environmental and social risks related to the Works, including the risks of sexual exploitation, sexual abuse and sexual harassment.  



 

 

This Code of Conduct is part of our measures to deal with environmental and social risks related to the Works. It applies to all our staff, laborers, and other 

employees at the Works site or other places where the Works are being carried out. It also applies to the personnel of each subcontractor and any other personnel 

assisting us in the execution of the Works. All such persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct.  

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated and where all persons should feel comfortable raising 

issues or concerns without fear of retaliation.  

REQUIRED CONDUCT  

Contractor’s Personnel shall:  

1. carry out his/her duties competently and diligently;  

2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, including requirements to protect the health, safety and well-

being  

of other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by:  

a. ensuring that workplaces, machinery, equipment and processes under each person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;  

c. using appropriate measures relating to chemical, physical and biological substances and agents; and  

d. following applicable emergency operating procedures.  

4. report work situations that he/she believes are not safe or healthy and remove himself/herself from a work situation which he/she reasonably believes presents 

an imminent and serious danger to his/her life or health;  

5. treat other people with respect, and not discriminate against specific groups such as women, people with disabilities, migrant workers or children;  

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual 

nature with other Contractor’s or Employer’s Personnel;  

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, 

including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another;  

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive 

conditions;  

9. not engage in any form of sexual activity with individuals under the age of 18, except in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental and social aspects of the Contract, including on health and safety 

matters, and Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH);  

11. report violations of this Code of Conduct; and  



 

 

12. not retaliate against any person who reports violations of this Code of Conduct, whether to us or the Employer, or who makes use of the Contractor’s or 

project’s Grievance Redress Mechanism.  

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, or that otherwise concerns him/her, he/she should raise 

the issue promptly. This can be done in either of the following ways:  

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling gender-based violence, or if such person is not required under 
the Contract, another individual designated by the Contractor to handle these matters] in writing at this address [ ] or by telephone at [ ] or in person at [ ]; 
or  

2. Call [ ] to reach the Contractor’s hotline (if any) and leave a message.  

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country law. Anonymous complaints or allegations may also be 

submitted and will be given all due and appropriate consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate 

action. We will provide warm referrals to service providers that may help support the person who experienced the alleged incident, as appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any behavior prohibited by this Code of Conduct. Such retaliation would 

be a violation of this Code of Conduct.  

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT  

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious consequences, up to and including termination and possible referral to 

legal authorities.  

FOR CONTRACTOR’S PERSONNEL:  

I have received a copy of this Code of Conduct written in a language that I comprehend. I understand that if I have any quest ions about this Code of Conduct, I 

can contact [enter name of Contractor’s contact person with relevant experience] requesting an explanation.  

  

  

  

  

Name of Contractor’s Personnel: [insert name]  

 Signature: Date:    

  



 

 

  

Countersignature of authorized representative of the Contractor:  

 Signature: Date:    

Annex 2: Environmental, Social, Health and Safety (ESHS) Metrics for Progress Reports  

[Note to Contractor: the following metrics may be amended to reflect the Employer’s ESHS policies and/or the ESHS requirements of the project. The metrics 
that are required should be determined by the ESHS risks of the Works, as applicable, and not necessarily by the scale of the Works]  

Metrics for regular reporting:  

a. environmental incidents or non-compliance with contract requirements, including contamination, pollution, or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries, and all fatalities that require treatment;  

c. interactions with regulators: identify agency, dates, subjects;  

d. status of all permits and agreements:  

• list areas/facilities with permits required (quarries, asphalt & batch plants), dates of application, dates issued (actions to follow up if not issued), dates 

submitted to resident engineer (or equivalent), the status of area (waiting for permits, working, abandoned without reclamation, decommissioning plan 

being implemented, etc.);  

• list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of agreements, dates submitted to resident engineer (or 

equivalent);  

• identify major activities undertaken in each area in the reporting period and highlights of environmental and social protection (land clearing, boundary 

marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation). e. Health and safety supervision:  

• ESHS Officer: number days worked, number of full inspections & partial inspections, reports to construction/project management;  

• number of workers, work hours, metric of PPE use (percentage of workers with full personal protection equipment (PPE), partial, etc.), worker violations 

observed (by type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);  

f. HIV/AIDS: provider of health services, information and/or training, location of clinic, number of non-safety disease or illness treatments and diagnoses (no 

names to be provided);  

g. Gender: number of male and female workers, percentage of workforce, gender issues raised and dealt with (cross-reference grievances or other sections as 

needed);  

h. ESHS Trainings:  

• number of new workers, the number receiving induction training, dates of induction training;  

• number and dates of toolbox talks, number of workers receiving Occupational Health and Safety (OHS), environmental and social training;  



 

 

• number and dates of HIV/AIDS sensitization and/or training, no. workers receiving training (this reporting period and in the past); same questions for 

gender sensitization.  

• number and date of GBV/SEA-SH sensitization and/or training, number of workers receiving training on Code of Conduct (in the reporting period and 

in the past).  

i. Grievances: document all grievances (e.g. allegations of GBV / SEA-SH) received in the reporting period and unresolved past grievances by date received, 
complainant, how received, to whom referred to for action, resolution and date (if completed), data resolution reported to complainant, any required follow-

up (Cross-reference other sections as needed): worker and community grievances.  

j. Traffic, road safety and vehicles/equipment:  

• traffic accidents involving project vehicles & equipment: provide date, location, damage, cause, and follow-up;  

• accidents involving non-project vehicles or property (also reported under immediate metrics): provide date, location, damage, cause, follow-up;  

• overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine repairs and maintenance needed to improve safety and/or 

environmental performance (to control smoke, etc.).  

k. Environmental mitigations and issues (what has been done):  

• dust: number of working bowsers, number of watering/day, number of complaints, warnings given by ESHS Officer, actions taken to resolve; highlights 

of quarry dust control (covers, sprays, operational status); % of rock/spoil lorries with covers, actions taken for uncovered vehicles;  

• erosion control: controls implemented by location, status of water crossings, ESHS Officer inspections and results, actions taken to resolve issues, 

emergency repairs needed to control erosion/sedimentation;  

• quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities undertaken in the reporting period at each, and highlights of 

environmental and social protection: land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning 

implementation;  

• blasting: number of blasts (and locations), status of implementation of blasting plan (including notices, evacuations, etc.), incidents of off-site damage or 

complaints (cross-reference other sections as needed);  

• spill cleanups, if any: material spilled, location, amount, actions taken, material disposal (report all spills that result in water or soil contamination;  

• waste management: types and quantities generated and managed, including amount taken offsite (and by whom) or reused/recycled/disposed on-site; • 

details of tree plantings and other mitigations required undertaken in the reporting period;  

• details of water and swamp protection mitigations required undertaken in the reporting period. l. Compliance:  

• compliance status for conditions of all relevant consents/permits, for the Work, including quarries, etc.): statement of compliance or listing of issues and 

actions taken (or to be taken) to reach compliance;  

• compliance status of C-ESMP requirements: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;  



 

 

• compliance status of GBV/SEA-SH prevention and response action plan: statement of compliance or listing of issues and actions taken (or to be taken) 

to reach compliance  

• compliance status of Health and Safety Management Plan re: statement of compliance or listing of issues and actions taken (or  to be taken) to reach 

compliance  

• other unresolved issues from previous reporting periods related to environmental and social: continued violations, continued failure of equipment, 

continued lack of vehicle covers, spills not dealt with, continued compensation or blasting issues, etc. Cross-reference other sections as needed. m. ESMP 

Implementation Budget  

The Employer’s E&S and procurement officers should consider how the Contractor will cost the delivery of the E&S requirements. In the majority of cases, the 

payment for the delivery of E&S requirements shall be a subsidiary obligation of the Contractor covered under the prices quoted for other Bill of Quantity items 

or activities. For example, normally the cost of implementing workplace safe systems of work, including the measures necessary for ensuring traffic safety, shall 

be covered by the Bidder’s rates for the relevant works. Alternatively, provisional sums could be set aside for discrete activities for example for HIV counselling 

service, and, GBV/SEA awareness and sensitization or to encourage the contractor to deliver additional ES outcomes beyond the requirement of the Contract.  
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FORM No. I - Notification of Intention to Award  

  

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] [Send 

thisNotification to the Tenderer's Authorized Representative named in the Tender Information Form]  

FORMAT  

For the attention of Tenderer's Authorized Representative  

  

Name:………………..[insert Authorized Representative's name] Address: [insert Authorized  

Representative's Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email  

Address: [insert Authorized Representative's email address]  

  

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent 

to all  

Tenderers simultaneously. This means on the same date and as close to the same time as possible.]  

Date of Transmission: This Notification is sent by: [email] on [date] (local time)  

  

ProcuringEntity: [insert the name of the Procuring  

Entity] Contracttitle: [insert the name of the contract]  

 Country: Kenya, County  (if the Procuring Entity is from a County)  

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. 
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:  

a) Request a debriefing in relation the evaluation of your Tender, and/or  

b) Submit a Procurement-related Complaint in relation to the decision to award the contract.  

  

1. The successful Tenderer  

Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] 

Contract price: [insert contract price of the successful Tender]  

  

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated 

include the evaluated price as well as the Tender price as read out.]  

   

  Name of Tenderer  Tender price  Evaluated Tender 

price  

Comments (if 

any)  

1          

2          

3          

4          



 

 

5          

6          

7          

Etc.          

 1.  How to request a debriefing  

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).  

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (3) Business Days of receipt of this 
Notification of Intention to Award. Provide the contract name, reference number, name of the Tenderer, 
contact details; and address the request for debriefing as follows:  

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity:  

[insert name of Procuring Entity] Email address: [insert email address]  

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the 
debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing 
within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the 
debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill 
Period will end. The debriefing may be in writing, by phone, video conference call or in person. We shall 
promptly advise you in writing how the debriefing will take place and confirm the date and time.  

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from 
the date of publication of the Contract Award Notice.  

 2.  How to make a complaint  

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, 
[insert date] (local time).  

Provide the contract name, reference number, name of the Tenderer, contact details; and address the 

Procurementrelated Complaint as follows:  

Attention: [insert full name of person, if applicable]  

Title/position: [insert title/position] Procuring 

Entity: [insert name of Procuring Entity] Email 

address: [insert email address]  

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the 
decision to award the contract. You do not need to have requested, or received, a debriefing before making 
this complaint.  
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period 
ends.  

In summary, there are four essential requirements:  

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this 

tendering process, and is the recipient of a Notification of Intention to Award.  

b) The complaint can only challenge the decision to award the contract.  



 

 

c) You must submit the complaint within the period stated above.  

d) You must include, in your complaint, all of the information necessary to support your case.  

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall 
not be refundable (information available from the Public Procurement Authority at www.ppoa.go.ke.  

 3.  Standstill Period  

 a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).  

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 
Intention to Award.  

 (ii) The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification please do not hesitate to 

contact us. On behalf of the Procuring Entity:  

Name   

Title and Position   

  

  

Date   

  

  

Signature   

http://www.ppoa.go.ke/
http://www.ppoa.go.ke/
http://www.ppoa.go.ke/


 

 

FORM NO. 2 - REQUEST FOR REVIEW  

  

FORM FOR REVIEW (r.203 (1))  

  

  

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD  

APPLICATION NO…………….OF……….….20……...  

BETWEEN  

… ....................................................................................... APPLICANT  

AND  

… ............................................... RESPONDENT (Procuring Entity)  

  

  

Request for review of the decision of the…………… (Name of the Procuring Entity of ……………dated 

the…day of ………….20……….in the matter of Tender No………..…of …………..20….. for.............(Tender 

description).  

REQUEST FOR REVIEW  

I/We……………………………,the above named Applicant(s), of address: Physical address…………….P. 

O. Box No…………. Tel. No……..Email .................... , hereby request the Public Procurement 

Administrative Review Board to review the whole/part of the above mentioned decision on the following 

grounds , namely:  

1.  

2.  

By this memorandum, the Applicant requests the Board for an order/orders that:  

1.  

2.  

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20……  

  

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on 

.................. day of  

………....20….………  

SIGNED  

Board Secretary  

  

FORM NO. 3 - LETTER OF AWARD  

  

  

[Letter head paper of the Procuring Entity]  



 

 

[Date]  

FORMAT  

To: [name and address of the Contractor]  

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 
identification number, as given in the SCC] for the Accepted Contract Amount [amount in numbers and 

words] [name of currency], as corrected and modified in accordance with the Instructions to Tenderers, is 
hereby accepted by our Agency.  

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of 
Contract, using, for that purpose, one of the Performance Security Forms included in Section X, Contract 
Forms, of the tender document.  

We attach a copy of the Contact for your  

  

Authorized Signature:  

Name and Title of 

Signatory: Name of  

Agency:  

Attachment: Contract Agreement   



 

 

FORM NO. 4 – CONTRACT AGREEMENT  

  

 THIS AGREEMENT made the   day of  ,   , between  

   of     (hereinafter “the Procuring  

 Entity”), of the one part, and    of   (herein  after  “the  

Contractor”), of the other part:  

WHEREAS the Procuring Entity desires that the Worksknownas 
should be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 
completion of these Works and the remedying of any defects therein, The Procuring Entity and the 
Contractor agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 

them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. 

This Agreement shall prevail over all other Contract documents.  

  

a) The Letter of Acceptance  

b) The Letter of Tender  

c) The addenda Nos (if any)  

d) The Particular Conditions  

e) The General Conditions;  

f) The Specification  

g) The Drawings; and  

h) The completed Schedules and any other documents forming part of the contract.  

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in 
this Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to 

remedy defects therein in conformity in all respects with the provisions of the Contract.  

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other sum as 
may become payable under the provisions of the Contract at the times and in the manner prescribed by 
the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 
the laws of Kenya on the day, month and year specified above.  

  

  

Signed by   

  

   (For the Procuring Entity)  

  

  

Signed by   

  



 

 

   (For the Contractor)  

  

FORM NO. 5 - PERFORMANCE SECURITY  

– (Unconditional Demand Bank Guarantee)  

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [insert name and Address of Procuring  

 Entity] Date:  [Insert date of issue]  

 PERFORMANCE GUARANTEE No.:    

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

1. We have been informed that  (herein after called "the Applicant") has entered into Contract No. dated 
with the Beneficiary, for the execution of    

(herein after called "the Contract").  

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required.  

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of ( ),6 such sum being payable in the types and 
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 
complying demand supported by the Beneficiary's statement, whether in the demand itself or in a separate 

signed document accompanying or identifying the demand, stating that the Applicant is in breach of its 
obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your 
demand or the sum specified therein.  

4. This guarantee shall expire, no later than the …..................... Day of .................. 2…7, and any demand 
for payment under it must be received by us at this office indicated above on or before that date.  

  

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 
[one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee.”  

  

    

[Name of Authorized Official, signature(s) and seals/stamps]  

  

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product.  

 
6

 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less 

provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the 
Beneficiary.  

7
 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that 

in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee 
from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing 
this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate paragraph: “The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's 
written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”  



 

 

  

  

  

  

  

  

  

  

  

  

FORM No. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond)  

  

[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank 

Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to action]  

  

[Guarantor letterhead or SWIFT identifier code]  

  

Beneficiary: [insert name and Address of Procuring  

  

Entity] Date: [Insert date of issue] PERFORMANCE  

  

BOND No.:   

  

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]  

  

1. By this Bond  as Principal (hereinafter called  “the  

 Contractor”) and      ]  as  Surety  

 (hereinafter called “the Surety”), are held and firmly bound unto      ] as Obligee  

(hereinafter called “the Procuring Entity”) in the amountof  for the payment of which sum well and 

truly to be made in the types and proportions of currencies in which the Contract Price is payable, the 
Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly ands everally, firmly by these presents.  

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the 

day of, 20  

 , for in accordance with the documents, plans, specifications, and amendments 
thereto, which to the extent here in provided for, are by reference made part hereof and are herein after 
referred to as the Contract.  

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly 
and faithfully perform the said Contract (including any amendments thereto), then this obligation shall 

be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, 
and declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having 
performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default, 
or shall promptly:  

1) Complete the Contract in accordance with its terms and conditions; or  



 

 

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 
completing the Contract in accordance with its terms and conditions, and upon determination by the 
Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract between 
such Tenderer, and Procuring Entity and make available as work progresses (even though there should 
be a default or a succession of defaults under the Contract or Contracts of completion arranged under 

this paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract Price; 
but not exceeding, including other costs and damages for which the Surety may be liable hereunder, 
the amount set forth in the first paragraph hereof. The term “Balance of the Contract Price,” as used 
in this paragraph, shall mean the total amount payable by Procuring Entity to Contractor under the 
Contract, less the amount properly paid by Procuring Entity to Contractor; or  

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 

accordance with its terms and conditions upto a total not exceeding the amount of this Bond.  

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.  

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the 
issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of 
any person or corporation other than the Procuring Entity named here in or the heirs, executors, 
administrators, successors, and assigns of the Procuring Entity.  

6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety 

has caused these presents to be sealed with his corporate seal duly attested by the signature of his legal 

representative, this day   of  20  .  

  

 SIGNED ON  on behalf of    

 By in the capacity of    

In the presence of  

 SIGNED ON  on behalf of    

 By in the capacity of    

In the presence of   



 

 

FORM NO. 7 - ADVANCE PAYMENT SECURITY  

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier  

code] [Guarantor letterhead o rSWIFT identifier code]  

Beneficiary:  [Insert name and Address of Procuring Entity] Date: 

[Insert date of issue]  

 ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

1. We have been informed that  (herein after called “the Applicant”) has entered into Contract No.  dated 
with the Beneficiary, for the execution of    

(herein after called" the Contract").  

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in 
the sum  ( ) is to be made against an advance payment guarantee.  

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of ( )8  upon receipt by us of the Beneficiary's 

complying demand supported by the Beneficiary's statement, whether in the demand itself or in a 
separate signed document accompanying or identifying the demand, stating either that the Applicant:  

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th 

eWorks; or  

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the 

amount which the Applicant has failed to repay.  

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the advance payment referred to above has been 
credited to the Applicant on  

 its account number  at   

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Applicant as specified in copies of interim statements or payment certificates 

which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, 
less provisional sums, has been certified for payment, or on the dayof ,2 ,9 whichever 
is earlier. Consequently, any demand for payment under this guarantee must be received by us at this 
office on or before that date.  

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee.  

[Name of Authorized Official, signature(s) and seals/stamps]  

 
8
 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency (ies) of the advance payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Procuring Entity.  

9
 Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the 

event of an extension of the time for completion of the Contract, the Procuring Entity would need to  



 

 

  

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product.  

  

  

  

  

  

  

request an extension of this guarantee from the Guarantor. Such request must be in writing and must be 
made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring 
Entity might consider adding the following text to the form, at the end of the penultimate paragraph: “The 
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to 
the  

Guarantor before the expiry of the guarantee.”  

FORM NO. 8 - RETENTION MONEY SECURITY  

[Demand Bank Guarantee]  

[Guarantor letterhead]  

Beneficiary:  [Insert name and Address of Procuring Entity] Date:  

[Insert date of issue]  

 ADVANCE PAYMENT GUARANTEE No.:    

[Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]  

1. We have been informed that [insert name of Contractor, which in the case of a joint venture shall be 
the name of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No.  

 [Insert reference number of the contract] dated with the Beneficiary, for the execution 

of   [insert name of contract and brief description of Works] (herein after 

called" the Contract").  

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 

moneys upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-
Over Certificate has been issued under the Contract and the first half of the Retention Money has been 
certified for payment, and payment of [insert the second half of the Retention Money] is to be made 
against a Retention Money guarantee.  

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of [insert amount in figures] ([insert 

amount in words ])10 upon receipt by us of the Beneficiary's complying 
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed 
document accompanying or identifying the demand, stating that the Contractor is in breach of its 
obligation(s) under the Contract, without your needing to prove or show grounds for your demand or 
the sum specified therein.  

 
10

 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.  



 

 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred 
to above has been credited to the Contractor on its account number at [insert name and address 
of Applicant's bank].  

5. This guarantee shall expire no later than the……………. Day of ............. , 2…2, and any demand for 

payment under it must be received by us at the office indicated above on or before that date.  

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 
[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee.  

  

  

  

 
[Name of Authorized Official, signature(s) and seals/stamps]  

  

Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted 

from the final product.  

  

  

  
2Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date 

of the contract. The Procuring Entity should note that in the event of an extension of this date for completion 

of the Contract, the Procuring Entity would need to request an extension of this guarantee from the 

Guarantor. Such request must be in writing and must be made prior to the expiration date established in 

the guarantee.   



 

 

  

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)  

  

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

FORM  

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant 
to Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. 
In case of joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership 
information to be submitted in this Form shall be current as of the date of its submission.  

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately 

owns or controls the legal person (tenderer) or arrangements or a natural person on whose behalf a 

transaction is conducted, and includes those persons who exercise ultimate effective control over a 

legal person (Tenderer) or arrangement.  

  

 Tender Reference No.:    [insert identification  

no] Name of the Tender Title/Description:  [insert name of the assignment] to: 

[insert complete name of Procuring Entity]  

  

In response to the requirement in your notification of award dated [insert date of notification of award] to 
furnish additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable]  

I) We here by provide the following beneficial ownership information.  

Details of beneficial ownership  



 

 

  

  

  Details of all Beneficial 

Owners  

% of 

shares a 

person 

holds in 

the 

company  

Directly or 

indirectly  

% of 

voting 

rights a 

person 

holds in 

the 

company  

Whether a person 

directly or 

indirectly holds a 

right to appoint 

or remove a 

member of the 

board of directors 

of the company or 

an equivalent 

governing body of 

the Tenderer  

(Yes / No)  

Whether a 

person 

directly or 

indirectly 

exercises 

significant 

influence or 

control over 

the  

Company  

(tenderer) 

(Yes  

/ No)  

  Occupation or    

profession  

      Direct………  

…..  

  

  

Indirect………  

…  

      

2.  Full Name    Directly----

--  

-----  %  

of shares  

Indirectly-

--- - -------

-- % of 

shares  

  

  

  

  

  

  

  

Directly……… 

…….% of 

voting rights  

  

Indirectly------

---- % of 

voting rights  

1. Having the right 

to appoint a 

majority of the 

board of the  
directors or an 

equivalent 

governing body 
of the Tenderer: 

Yes  

-----No----  

2. Is this right held 

directly or 

indirectly?:  

  

Direct…………  

………  

  

Indirect………… 

……...  

1. Exercises 

significant 

influence or 

control over 

the 
Company  

body of the  

Company  

(tenderer)  

Yes ----- No-- 
--  

2. Is this 

influence or 

control 
exercised 

directly or 

indirectly?  

Direct………  

…..  

  

  

Indirect………  

…  

National 

identity card 

number or 

Passport 

number  

  

Personal  

Identification 

Number (where 

applicable)  

  

Nationality(ies)    

Date of birth 

[dd/mm/yyyy]  

  

Postal address    

Residential 

address  

  

Telephone 

number  

  

Email address    

Occupation or 

profession  

  

      



 

 

3.  

  

e.t 

.c  

            

      

      

      

  

  

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in 

the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the 

Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 

Personally Identifiable Information in line with the Data Protection Act shall not be published or made 

public). Note that Personally Identifiable Information (PII) is defined as any information that can be used 

to distinguish one person from another and can be used to deanonymize previously anonymous data. This 

information includes National identity card number or Passport number, Personal Identification Number, 

Date of birth, Residential address, email address and Telephone number.  

  

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 
person who in relation to the company:  

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or (d) 

exercises significant influence or control, directly or indirectly, over the company.  

  

IV) What is stated to herein above is true to the best of my knowledge, information and belief.  

  

 Name of the Tenderer ......................... *[insert complete name of the Tenderer]    

  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name 

of person duly authorized to sign the Tender]  

Designation of the person signing the Tender........................... [insert complete title of the person signing 

the Tender]  

  

Signature of the person named above .......................... [insert signature of person whose name and capacity 

are shown  

 above]  

  

Date this ....................... [insert date of signing] day of ........................ [Insert month], [insert year]  

  

  

  



 

 

  

  

  

Bidder Official Stamp  


